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Project Administration Manual Purpose and Process 
 

The project administration manual (PAM) describes the essential administrative and 
management requirements to implement the project on time, within budget, and in 
accordance with Government and Asian Development Bank (ADB) policies and 
procedures. The PAM should include references to all available templates and instructions 
either through linkages to relevant URLs or directly incorporated in the PAM. 
 
The Ministry of Information, Culture and Tourism (MICT) and the Departments of 
Information, Culture and Tourism (DICT) of Champassak, Khammouane, Luangprabang 
and Oudomxay Province, are wholly responsible for the implementation of ADB financed 
projects, as agreed jointly between the borrower and ADB, and in accordance with 
Government and ADB’s policies and procedures. ADB staff is responsible to support 
implementation including compliance by MICT and DICTs of their obligations and 
responsibilities for project implementation in accordance with ADB’s policies and 
procedures. 
 
At Loan Negotiations the borrower and ADB shall agree to the PAM and ensure 
consistency with the Loan Agreement. Such agreement shall be reflected in the minutes of 
the Loan Negotiations. In the event of any discrepancy or contradiction between the PAM 
and the Loan Agreement, the provisions of the Loan Agreement shall prevail. 
 
After ADB Board approval of the project's report and recommendations of the President 
(RRP) changes in implementation arrangements are subject to agreement and approval 
pursuant to relevant Government and ADB administrative procedures (including the Project 
Administration Instructions) and upon such approval they will be subsequently incorporated 
in the PAM. 
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WEIGHTS AND MEASURES 

 
km – kilometer  
m – meter  

m2 – square meter 
m3 – cubic meter  

   
 

NOTES 
 

(i) The fiscal year (FY) of the Government of the Lao PDR ends on 30 
September. “FY” before a calendar year denotes the year in which the fiscal 
year ends, e.g., FY2012 ends on 30 September 2012.  

(ii) In this report, “$” refers to US dollars unless otherwise stated. 
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I. PROJECT DESCRIPTION 

A. Rationale 

1. Regional context. Among country groupings in Asia and the Pacific, the Greater 
Mekong Subregion (GMS) has a strong comparative advantage in tourism due to its diverse 
tourism assets, good international air and land transport connectivity, effective visa policies, 
and surging demand for leisure travel. International tourist arrivals are growing at 12.4% per 

yearover four times the world averageand reached an all-time high of 44.8 million in 2012. 
About one-third of international tourists express interest in visiting at least two countries 
while travelling in the GMS, providing a strong impetus for regional tourism cooperation. 
Remarkably, the People’s Republic of China (PRC) became the world’s top outbound source 
market in 2012, with over 83 million outbound travelers spending $102 billion, up 37% compared 
to 2011.1  
 
2. International tourism in the GMS generated $44.3 billion in 2012, with spending on 
accommodation, food and beverages, transport, shopping, entertainment, and other discretionary 
items directly sustaining 7.1 million jobs. GMS-wide, about $6,200 equivalent in tourism receipts 
sustains one job, making tourism one of the most labor-intensive of the non-agricultural 
sectors. Women account for over half of GMS tourism workers, however many are employed in 
the informal sector or in lower-skilled jobs paying lower wages.  

 
3. Although the GMS is on track to attain its 2015 target of 52.02 million international 
arrivals, $52.4 billion in tourism receipts, and 7.2 million tourism-related jobs, there is 
persistent inequity in the distribution of tourism benefits. Thailand earns $25.4 billion annually, 
while the combined receipts for Cambodia, the Lao PDR, and Viet Nam are less than $10.5 billion. 
There are also wide disparities in average tourism receipts per visitor, with Thailand 
generating $1,138 compared to $616 in Cambodia and $154 in the Lao PDR. This is 
significantly less than the benchmark $1,390 per visitor in Asia and the Pacific.  
 
4. Lao PDR’s tourism profile. International tourist arrivals reached 3.33 million in 2012, 
a 22% increase compared to 2011. The direct contribution of travel and tourism to GDP is 
5.3%. International tourism receipts equivalent to $514 million sustain 134,000 jobs, or 4.5% 
of total employment.2 About 92% of arrivals originate in Southeast and East Asia, with 
Thailand (58%), Viet Nam (21%), and the PRC (6%) as important source markets. There are 
2,030 accommodation establishments with 35,857 bedrooms, of which less than 10% are 
rated 5-star. Between 2006 and 2012 the number of bedrooms increased by 96%, however, 
there are about four times as many lower-priced small guesthouses (1,562) than hotels 
(486). Average length of stay and spending is the lowest in the GMS at 4.6 days and $54 per 
day, respectively. Lao PDR offers tourist visa-on-arrival for over 190 countries and visa 
exemptions for members of the Association of Southeast Asian Nations (ASEAN). 
 
5. Key issues and challenges. Although the Lao PDR possesses widely dispersed 
cultural and natural tourism assets, including two World Heritage Sites and a vast protected 
area network covering 16.3% of the country, tourism benefits are concentrated in Vientiane 
Capital, which receives 43% of international arrivals and accounts for 47% of 
accommodation capacity. Efforts to promote the development of other destinations are 
constrained by underinvestment in last-mile transport infrastructure and environmental 
degradation caused by inadequate waste management, lack of public amenities, and poor 
destination management. This is exacerbated by weak institutional support for small and 
medium-sized enterprise development, further impeding opportunities to increase tourism 
earnings and create employment for the poor. Lacking supply chain linkages between 

                                                
1
 United Nations World Tourism Organization. 2013. UNWTO Tourism Highlights. Madrid. 

2
 World Travel and Tourism Council. 2013. Travel and Tourism Economic Impact 2013: Laos. London. 
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tourism and other industries, about 40% of tourism receipts “leak” back out of the country in 
the form of tourism-related imports.   

 
6. National marketing campaigns have had limited success in promoting new 
destinations due to a lack of industry coordination and funding shortages. Similarly, the 
number of public-private partnerships that support tourism-related infrastructure 
development and the management of public tourism assets are low due to an incomplete 
regulatory framework, low investor confidence, and scarcity of affordable finance. Tourism 
competitiveness is further undermined by policy and regulatory impediments that make it 
difficult to start a business. The Lao PDR currently ranks 163 out of 185 countries assessed 
in the World Bank’s Doing Business Report, the lowest among GMS countries and the 
second lowest in Asia and the Pacific.3  

 
7. Sector priorities and investment plan. The Lao PDR’s National Tourism Strategy 
(NTS) is targeting 4.5 million international arrivals and $760 million in tourism revenue by 
2020.4 The 2005 Tourism Law provides the legal basis for the NTS, setting out the 
parameters for creation of a sustainable tourism industry that contributes to national 
development and international cooperation. The Ministry of Information, Culture, and 
Tourism (MICT) is mandated with overseeing implementation of the NTS. Strategic 
objectives are to (i) generate employment and income for local people, (ii) strengthen 
heritage protection and destination management; (iii) increase public-private cooperation in 
tourism; (iv) improve compliance with rules and regulations; (v) diversify tourism products 
and services; and (vi) improve the tourism vocational education and training system.   

 
8. The MICT recognizes that a well-functioning tourism industry requires effective 
coordination between many agencies and the provision of quality services by the private 
sector. In this context, the NTS provides public agencies with a blueprint for prioritizing 
sector investments in transport, urban development, education and training, and policy 
enhancements to facilitate private investment in tourism superstructure and related 
services.5 The estimated cost of the government’s public investment program for tourism 
between 2011 and 2015 is $118 million.  
 
9. Related policies and strategies. The project is consistent with the Lao PDR’s Seventh 
National Socioeconomic Development Plan (NSEDP) 2011–2015, which supports 
sustainable economic growth and the reduction of poverty and inequality. Project 
investments are expected to contribute to the NSEDP’s objectives of economic 
diversification, human resource development, enhanced productivity, and inclusion of 
women and ethnic groups in national development efforts. The project will also contribute to 
regional efforts to develop the GMS corridors into economic corridors and promote the 
Mekong as a single tourist destination. It is closely aligned with the ADB Lao PDR Country 
Partnership Strategy 2012–2016 emphasis on promoting private sector development, gender 
equity, and regional cooperation and integration.  
 
10. Development coordination. The GMS Tourism Working Group (TWG) is the forum for 
coordinating regional tourism sector assistance. 6 ADB and senior GMS tourism officials co-
chair semi-annual working group meetings to direct implementation of the GMS Tourism 
Sector Strategy and identify policy issues for elevation to the annual GMS Tourism Ministers 
Meeting and the triennial GMS Summit.7  Other development partners assisting the tourism 

                                                
3
  World Bank. 2013. Doing Business 2013. Washington DC. 

4
  Ministry of Information, Culture and Tourism. 2012. Lao PDR Tourism Strategy 2012-2020. Vientiane.    

   Arrival targets are updated annually and published in MICTs annual statistics report.  
5
 Tourism superstructure is facilities that have been developed especially to respond to the demands of visitors.  

6
 The GMS TWG is comprised of senior tourism officials from all GMS National Tourism Organizations, 

development partners, civil society organizations, and private associations.  
7
 The TWG has met 32 times since 1992.  
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sector include Lux-Development, Deutsche Gesellschaft für Internationale Zusammenarbeit 
(GIZ), the International Trade Center, Japan International Cooperation Agency, New 
Zealand International Development Agency, Swisscontact, the World Wildlife Fund and the 
Wildlife Conservation Society. The leading industry group is Pacific Asia Travel Association 
(PATA) with over 1,100 members. Development partners, PATA, and members of the TWG 
will join the project's subregional steering committee meetings, enabling effective information 
sharing and enhanced partnerships.  
 
11. Lessons.  ADB’s GMS tourism sector assistance program and completed GMS 
tourism projects are rated successful.8 Project design incorporates key lessons, including the 
need to (i) conduct detailed analysis of tourism demand during project preparation; (ii) 
improve cross-sector coordination to build synergies with other ADB and development 
partner assistance; (iii) provide capacity building for sustainable operations and maintenance 
(O&M); and (iv) promote enterprise development alongside infrastructure to increase the 
proportion of destination spending that reaches the poor. The project has selected relevant 
subprojects based on robust market analysis, which complement ongoing ADB assistance 
and the work of other development partners.9 It includes targeted capacity building for 
entities responsible for O&M of project facilities, significant support for small and medium-
sized enterprise promotion, and mechanisms strengthen public-private collaboration for 
destination marketing.   

 
12. Special features. The project will (i) strengthen collaboration between government, 
the private sector, civil society and local communities to improve tourism destination 
management; (ii) demonstrate how tourist entry fees and charges can help finance 
maintenance of public goods such as heritage sites, roads, and environmental services; (iii) 
strengthen knowledge partnerships among GMS and ASEAN members; and (iv) leverage 
service-sector opportunities to accelerate widening of the GMS corridors into economic 
corridors by linking secondary tourism destinations with regional markets. 
 
B. Impact and Outcome 

13. The impact of the project will be increased tourism employment for people living in 
underdeveloped segments of the GMS Central Corridor. The outcome will be increased 
tourism receipts in Champassak, Khammouane, Luangprabang and Oudomxay. By 2019 
aggregate annual tourism receipts in the project provinces will increase to $330 million, 
helping to stimulate the creation of 27,000 additional tourism-related jobs by 2025. Based on 
current workforce participation rates it is expected 50% of these jobs will be held by 
women.10  
 
C Outputs  

14. The project has four outputs: (i) last-mile tourism access infrastructure improved; (ii) 
environmental services in cross-border tourism centers improved; (iii) strengthened 
institutional capacity to promote inclusive tourism growth; and (iv) effective project 
implementation and knowledge management. Project areas in Lao PDR are contiguous with 
proposed project areas in Viet Nam, namely the provinces of Dien Bien and Ha Tinh. 
 
15. The selection of output 1 and 2 infrastructure subprojects followed these criteria: (i) 
location in underdeveloped segment of a GMS corridor/GMS Tourism Sector Strategy 

                                                
8
 ADB.2009. Sector Assistance Program Evaluation. Tourism Sector in the Greater Mekong Subregion. Manila; 

ADB. 2011. Completion Report: GMS Mekong Tourism Development Project. Manila.   
9
 ADB. 2012. Pakse Urban Environmental Improvement Project. TA 6307-REG Implementation of the GMS 

Cross-Border Transport Agreement.  
10

 ADB. 2009. Gender-Related Impacts of the Global Economic Slowdown in the Greater Mekong Subregion: 
Emerging Trends and Issues. Manila. 
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priority tourism zone with good tourism and economic development potential; (ii) national 
investments demonstrate clear regional dimensions; (iii) inclusion in the current national 
tourism strategy; (iv) inclusion in the GMS Tourism Sector Strategy; (v) existing tourism 
access infrastructure and environmental services in subproject area is unable to cope with 
rapidly growing tourism or is constraining tourism growth; (vi) minor impacts for resettlement, 
environment, and indigenous peoples (i.e. category B or lower); (vii) key stakeholders, 
including local authorities and local communities endorse the subproject; (viii) indicative cost 
estimate for each subproject is at least $1.5 million; and (viii) subprojects provide 
opportunities for private sector and community involvement. 
 
16. Output 1: Last Mile Tourism Access Infrastructure Improved. This output will 
upgrade transport infrastructure and public amenities to improve access to tourist attractions 
and spread tourism benefits more widely in Luangprabang and Oudomxay provinces. It 
includes the following activities: 
 
17. Xang Cave Access Improvements. Xang Cave is situated in Ban Tham, 
Khammouane Province, approximately 6 km east of Thakhek City. Although international 
tourist arrivals in Thakhek reached 160,000 in 2012 and were growing at 33% per year, the 
site recorded only 5,000 visitors and less than $16,000 in tourism revenue due to poor 
access and lack of facilities. To remove these constraints, the subproject will: (i) upgrade the 
existing 4 km access road to Xang cave and nearby Ban Xieng Vaen to double bituminous 
surface treatment (DBST) standard with a 6.0 m carriageway and rehabilitate one road 
bridge; (ii) construct a secondary access road 500 m in length with 50 m ford river crossing; 
(iii) construct parking areas approximately of 4,000 m2 and 1,000 m2; (iv) construct a multi-
purpose tourist reception center with male and female public toilet blocks, vendor kiosks and 
landscaped open spaces; (v) improve access paths and the cave’s internal lighting system; 
(vi) install rubbish bins at key locations; and (vii) install signage and information boards. The 
subproject will directly benefit 1,933 people living in Ban Tham and Ban Xieng Vaen.  
 
18. Chomphet Heritage District Access Improvements. Chomphet Heritage District lies 
on the west bank of the Mekong River, opposite from the Town of Luangprabang, a 
UNESCO World Heritage Site that received 410,855 visitors in 2012. Although situated 
within the World Heritage Site boundaries, it receives less than 2% of Luangprabang’s 
visitors, mainly because the dilapidated ferry terminal in Ban Xieng Mene prevents safe and 
reliable access. Poor access to other attractions also discourages tourists from crossing the 
Mekong. To address these constraints, in Ban Xieng Mene the subproject will: (i) upgrade 
the Mekong ferry terminal ramp to a 10 m wide concrete carriageway with drainage and 
embankment retention; (ii) rehabilitate concrete access paths and steps to the passenger 
pier and river; (iii) construct a tourism information kiosk; (iv) upgrade 250 m of existing road 
in Ban Xieng Mene to DBST standard with 6.0m wide carriageway and roadside drainage; 
(v) construct 2.2 km of walking paths with 2 male and female public toilet blocks; and (vi) 
rehabilitate concrete river landings/steps beneath the temples north of the village. In Ban 
Chan Neua, the subproject will upgrade the small passenger pier and 500 m of internal 
footpaths; and (ii) construct a 1,000 m2 vehicle parking area with vendor kiosks and male 
and female public toilet blocks. Rubbish bins, directional signage and information boards will 
be installed in both locations. It is expected the subproject will benefit at least 2,100 people 
living in Ban Xieng Mene, Ban Chan Neua, and nearby settlements.  
 
19. Ban Xang Hai–Tham Ting Cave Access Improvements. Tham Ting cave is located in 
Pak Ou District, 30 km north of Luangprabang on the western bank of the Mekong River. 
The site received 120,141 visitors in 2012; however the poor condition of the road makes 
access difficult during much of the year, increases vehicle operating costs, and is a safety 
hazard for tourists and local residents. The subproject will therefore upgrade the existing 
10.0 km Xang Hai–Pak Ou access road to DBST standard with a 5–6 m carriageway, 
viewing lay-bys, roadside drainage, and culverts. At Ban Xang Hai, the subproject will (i) 



5 
 

Project Administration Manual, GMS Tourism Infrastructure for Inclusive Growth Project, Lao PDR   

upgrade 1 km of footpaths and the internal drainage network; (ii) rehabilitate concrete steps 
to 3 passenger piers; (iii) supply 3 fabricated modular steel floating pontoons with handrails 
and other safety features; (v) construct a tourist information kiosk with male and female toilet 
blocks; and (iv) install rubbish bins, directional signage and information boards at strategic 
locations. At Ban Pak Ou the subproject will: (i) construct 4,000 m2 parking area with market 
stalls and male and female toilet blocks; (ii) upgrade 500 m of internal roads/footpaths with 
sealed gravel pavement; (iii) upgrade 3 footpaths and steps from village to passenger piers; 
and (iv) install rubbish bins, directional signage and information boards. Directly across from 
Ban Pak Ou at Tham Ting cave, the subproject will (i) supply two modular steel floating 
pontoons with ticket kiosks, handrails and other safety features; (ii) rehabilitate concrete 
steps and footpaths into the upper and lower caves, including electricity supply and lighting; 
(iii) upgrade existing male and female public toilet blocks; (iv) upgrade the existing  
souvenir/handicraft kiosks at the upper cave entrance; and (vi) install rubbish bins, signage 
and information boards. The improved access road and facilities are expected to directly 
benefit 2,950 people.   
 
20. Chom Ong Cave Access Improvements. Chom Ong Cave in Oudomxay Province 
comprises an extensive and unique subterranean system with a total length of more than 16 
km. Although Oudomxay received 142,307 visitors in 2012 only 500 reached the cave due to 
the very poor condition of the road, which becomes impassable in the rainy season. 
Beginning at National Highway 13, the subproject will: (i) upgrade 54 km of the main looping 
rural access road to DBST standard with variable 5–6 m carriageway, including construction 
of bridges, roadside drainage, culverts and embankment stabilization; (ii) upgrade 3.0 km 
secondary access road to DBST standard with 3 m carriageway and 30 m bridge; (iii) 
construct a 2,000 m2 parking area; (iv) upgrade the 500 m footpath and steps to the cave 
entrance; (v) construct a tourist information/reception center with full range of utilities, vendor 
kiosks, male and female toilet blocks, and landscaped riverside picnic areas; (vi) install a 
network of illuminated raised walking paths inside the cave11 to include handrails and other 
safety features; and (vii) install rubbish bins, directional signage and information boards to 
present the special features of the cave. It is expected that all residents of Ban Chom Ong 
(population 730) and 10 other villages with a population of 8,000 will directly benefit from the 
subproject as a result of increased tourism activity and improved access to markets and 
social services.  

 
21. Output 2: Environmental Services in Cross Border Tourism Centers Improved. 
This output will improve environmental services in the rapidly growing cross-border tourist 
destination of Thakhek, recently connected to Nakorn Phanom, Thailand, by the third Thai-
Lao Friendship Bridge. It will improve sanitary conditions for the local population and tourists, 
and help to catalyze additional private investment in accommodations and other tourism-
related enterprises. It includes the following components: 
 
22. That Sikhottabong Environmental Improvements. Sikhottabong stupa is a national 
heritage site 6 km south of Thakhek City in Khammouane Province, visited by up to 10,000 
people per day during the annual weeklong Sikhottabong Festival, Lao New Year, and other 
public holidays. This causes significant traffic congestion and overwhelms on-site sanitary 
facilities. To address this, the subproject will: (i) upgrade approximately 2 km of internal 
roads to DBST standard; (ii) rehabilitate the existing internal road bridge; (iii) construct a 
4,000 m2 parking area; (iv) construct 20 male and 20 female public toilet blocks with 
sanitation; (v) rehabilitate an existing two storey structure to form a multipurpose tourist 
reception/information center with exhibition area, interpretation facilities and retail space; (vi) 
construct food and beverage kiosks; (vii) improve landscape features to create public green 
space for residents and tourists; (viii) construct a solid waste transfer station with small 
materials recovery facility; and (ix) install rubbish bins, signage and information boards. It is 

                                                
11

 A suitable lighting system will be installed to minimize the negative environmental impact of cave illumination.  
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expected 35,000 residents of Thakhek will directly benefit from expanded public green space 
and improved sanitation and traffic management.  
 
23. Output 3: Institutional Capacity to Promote Inclusive Tourism Growth 
Strengthened. This output will promote cooperation among public and private stakeholders 
in the tourism sector to sustainably develop, manage, and market tourist sites and 
destinations. It will complement output 1 and 2 infrastructure subprojects, and other ADB 
assistance in the Lao PDR such as the Pakse Urban Environmental Improvement Project, 
GMS Sustainable Tourism Development Project, and Small Towns Development Project by 
strengthening the capacity of destination management organizations (DMOs) to prepare and 
implement destination management plans (DMPs) at the subnational (i.e. cluster of 
provinces), provincial, and site level. The selection criteria for DMOs (see Table 1) to receive 
project assistance was as follows: (i) the DMO has primary management authority over the 
destination; (ii) the DMO has main responsibility for the long-term strategic approach for the 
development and management of the destination; (iii) it is well-positioned to coordinate 
collaboration between government, the private sector and local communities for destination 
management and marketing; (iv) men and women members expressed willingness to 
participate in the project; and (v) the DMO is adequately staffed.  
 
24. This output will also promote tourism-related small and medium-sized enterprise 
(SME) development and includes activities to prevent the potential negative social impacts of 
tourism. Local SMEs will be selected for project support during implementation based on the 
following criteria: (i) there is an established management structure of the SME or local 
production or service group in place; (ii) there is demonstrated market demand for products 
or services produced/marketed by the entity; (iii) there is strong potential to create jobs for 
women and members of local ethnic (minority) groups; and (iv) local men and women 
express interest in participating in project supported activities.   

 
25. Output 3 includes the following activities:  
 
26. Institutional Strengthening of Destination Management Organizations. This activity 
will establish suitable frameworks for destination planning, and strengthen policies and 
procedures needed to ensure the effective implementation of DMPs. It will provide training 
for DMO leaders and technical staff to prepare them to implement Output 3 activities, with a 
view to raise destination management practices to international standards.12 
 
27. Preparation of Destination Management Plans. This activity will support DMOs and 
build capacity within them to develop comprehensive DMPs. DMPs will include a strategic 
vision and action plans articulating the roles of different stakeholders, a logical sequence of 
activities, and resource requirements for implementation and monitoring. Particular attention 
will be given to promoting public-private partnerships (PPP), implementing the ASEAN 
Tourism Standards, and equitable participation of women and ethnic groups.  
 
28. Heritage Protection, Management and Interpretation Program. This activity will 
facilitate (i) development of culture, nature and historic heritage protection measures such as 
heritage zoning and associated regulations; (ii) preparation of heritage management plans; 
(iii) heritage protection awareness campaigns; (iv) heritage guide training;13 and (v) heritage 
research and interpretation, including the development of heritage trails, signage, leaflets, 
guidebooks and maps. 
 
29. Public-Private Partnership (PPP) Facilitation. Based on the directions of DMPs, this 
activity will (i) facilitate service contracts, management contracts, and lease contracts for 

                                                
12

 See World Tourism Organization. (2007). A Practical Guide to Tourism Destination Management. Madrid.  
13

 Where feasible in partnership with the UNESCO Cultural Heritage Specialist Guide Training Programme.  
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operation of public tourist facilities and services; and (ii) support the formation of destination 
marketing and promotion associations. Compliance with ASEAN Tourism Standards will be 
integrated into project-supported PPPs. 
 
30. Development of Tourism-Related Small Enterprises. This activity will promote 
tourism-related small enterprise development to boost income and employment generating 
opportunities for local people living in project areas, with a focus on enterprises that are 
accessible to women and ethnic groups. A full range of small-enterprise development 
support services will be provided, including (i) business planning; (ii) facilitating access to 
microfinance; (iii) training in business management and marketing; (iv) service/production 
group formation/strengthening; (v) training of trainers and cascade training in hospitality 
services; (vi) support for product diversification, quality enhancement, and efficient 
production techniques; (vii) provision of equipment to improve village-based hospitality 
services; and (viii) marketing, promotion, and business networking.   
 
31. Destination Marketing and Promotion Program. This activity will support DMOs to 
undertake effective destination marketing and promotion, with a strong emphasis on public-
private collaboration. To ensure consistency between national marketing and product 
development efforts and regional initiatives to promote multi-country tours, implementation of 
this activity will be closely coordinated with the GMS marketing and promotion program. It 
includes support for market research, production of promotional materials (print and 
electronic), and DMOs organization/participation in tourism forums and trade events.  
 
32. Public Health and Safety Promotion Program. To promote increased safety and 
wellbeing of tourists and residents, this activity will (i) conduct road safety awareness in 
communities living adjacent to project-supported road improvements; (ii) campaign to 
encourage wearing of helmets while operating motorbikes, and prevent driving while 
intoxicated; (iii) strengthen systems to ensure compliance with tourist transport vehicle safety 
and maintenance regulations; (iv) conduct food safety and sanitation awareness seminars 
targeting tourist accommodation providers, restaurants, and local markets; and (v) assist 
tourist site operators improve solid waste management (i.e. reduce, reuse and recycling 
programs) and access municipal waste collection services.  
 
33. Tourism Awareness Programs. This activity will support information and education 
campaigns to raise awareness among key tourism stakeholders and the general population 
on the (i) economic and social benefits of responsible tourism practices; and (ii) the potential 
negative impacts of tourism mismanagement such as the degradation of cultural and natural 
heritage and spread of communicable diseases.  
 
34. Program to Combat Child Exploitation and Human Trafficking. This activity will build 
on existing country/regional efforts to map out the occurrence of child exploitation (including 
child sex and child labor) and human trafficking in the tourism industry, and incorporate 
measures in DMPs to help prevent and enforce laws against these crimes.14 

 
35. Table 1 lists the destinations and respective DMOs that have been prioritized for 
support under Output 3 by the MICT and DICTs, as well as linked Output 1 and 2 
infrastructure subprojects. In Champassak province, the project will support DMOs working 
at sites that have received past ADB support for tourism-related infrastructure under the 
GMS Sustainable Tourism Development Project (STDP), GMS Mekong Tourism 
Development Project (MTDP), and Pakse Urban Environmental Improvement Project 
(PUEIP). 

 

                                                
14

 The project will collaborate with the Child Safe Tourism Campaign, in cooperation with World Vision, the United 
Nations Office on Drugs and Crime, and Interpol, active in Cambodia, the Lao PDR, and Viet Nam. 
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Table 1: Institutional Strengthening for Destination Management Priorities 

Destination Destination Management Organization Linked infrastructure subproject 

National-level 

Lao PDR Tourism Development Department of the MICT in 
conjunction with the Lao Association of Travel 
Agents and the Lao Hotel and Restaurant 
Association. 

 Xang Cave Access Improvement 
 That Sikhottabong Environmental 

Improvement 
 Chomphet Heritage District 

Access Improvements 
 Ban Xang Hai–Tham Ting Cave 

Access Improvements 
 Chom Ong Cave Access Road 

Improvement 

Subnational-level 

Northern 
Heritage Route 

Tourism section of the DICT and tourism 
associations of the four Northern Heritage Route 
Provinces (Houaphanh, Luangprabang, Sayabouly 
and Xieng Khouang).  

 Chomphet Heritage District 
Access Improvements 

 Ban Xang Hai–Tham Ting Cave 
Access Improvements 

 Small-scale tourism infrastructure 
in Houaphanh and Sayabouly 
provinces supported by STDP 

Provincial-level 

Champassak 
Province 

Tourism section of DICT in conjunction with the 
provincial travel agents association and provincial 
hotel and restaurant association. 

 Nakasang Access Road and Don 
Det-Don Khone Tourist Facilities 
supported by STDP 

 River embankment, flood control, 
and solid waste management 
improvement in Pakse   

 Champassak District (Vat Phou) 
small scale tourism infrastructure 
supported by MTDP 

Khammouane 
Province 

Tourism section of DICT in conjunction with the 
provincial travel agents association and provincial 
hotel and restaurant association. 

 Xang Cave Access Improvement 
 That Sikhottabong Environmental 

Improvement 
 Konglor Cave Access Road 

supported by MTDP 

Luangprabang 
Province 

Tourism section of DICT in conjunction with the 
provincial travel agents association and provincial 
hotel and restaurant association. 

 Chomphet Heritage District 
Access Improvements 

 Ban Xang Hai–Tham Ting Cave 
Access Improvements 

  Kwangsi Falls Access Road 
supported by MTDP 

Oudomxay 
Province 

Tourism section of DICT in conjunction with the 
provincial travel agents association and provincial 
hotel and restaurant association. 

 Chom Ong Cave Access Road 
Improvement 
 

Site-level 

Champassak Province 

Greater Vat Phou Champassak Department of Heritage; Vat Phou 
World Heritage Site Management Office; ICT 
Offices of Champassak and Pathoumphone 
Districts; tourist transport and boat associations; 
Ban Kiet Ngong and Don Deng community-based 
tourism organizations; local tourism businesses. 

 Champassak District (Vat Phou) 
small scale tourism infrastructure 
supported by MTDP  

Four Thousand 
Islands 

Khong District ICT Office; tourist transport and boat 
associations; local tourism businesses. 

 Nakasang Access Road and Don 
Det-Don Khone Tourist Facilities 
supported by STDP 

Bolaven Plateau Paksong and Bachiangchaleunsouk District ICT 
Offices (Champask Province); tourist transport and 
service associations. 
 
 

- 
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Destination Destination Management Organization Linked infrastructure subproject 

Khammouane Province 

Thakhek Tourism section of the DICT and Thakhek District 
ICT Office; That Sikhottabong Management 
Committee; Thakhek UDAA; tourist transport and 
service associations. 

 Xang Cave Access Improvement 
 That Sikhottabong Environmental 

Improvement 

“The Loop” Tourism sections of the DICTs of Khammouane and 
Bolikhamxay Provinces in conjunction with tourist 
transport associations and tourism businesses 
(guesthouses and restaurants) along the loop. 

 Improvement of Konglor Cave 
Access Road supported by 
MTDP 

Luangprabang Province 

Chom Phet  Tourism section of the DICT and Chomphet District 
ICT Office; Department of Heritage; tourist transport 
(boat and road) and service associations; village 
management committees in  Ban Xieng Mene and 
Ban Chan Neua. 

 Chomphet Heritage District 
Access Improvements 

Pak Ou Tourism section of the DICT and Pak Ou ICT Office; 
tourist transport (boat and road) and service 
associations in Ban Xang Hai, Ban Pak Ou and 
other villages involved in the Pak Ou - Tham Ting 
tourism circuit.  

 Ban Xang Hai–Tham Ting Cave 
Access Improvements 

Oudomxay Province 

Xay District Tourism section of the DICT and Xay District ICT 
Office; tourist transport and service associations; 
village management committees in Ban Chom Ong 
and other villages along the access road to the 
cave.   

 Chom Ong Cave Access Road 
Improvement 

Pak Beng District Tourism section of the DICT and Pak Beng District 
ICT Office; tourist transport (boat and road) and 
service associations. 

- 

DICT = Department of Information, Culture and Tourism; ICT = Information, Culture and Tourism; MTDP=GMS 
Mekong Tourism Development Project; STDP=GMS Sustainable Tourism Development Project; Urban 
Development Administration Authority.   

 

36. Output 4: Effective Project Implementation and Knowledge Management 
includes: 
 
37. Project Supervision and Management Structure Established. During the early stages 
of the project the executing agency (EA) will: (i) appoint Lao PDRs representatives to the 
Subregional Project Steering Committee; (ii) establish a National Project Steering Committee 
and Project Coordination Unit (PCU); and (iii) establish Project Implementation Units (PIUs) 
in each participating province.  
 
38. Mobilize Consultants and Procure Equipment. EAs will mobilize consulting services 
to assist with project implementation and management and procure equipment needed to 
operate the PCUs and PIUs. Consultant recruitment and procurement will be undertaken in 
accordance with ADB’s Guidelines on the Use of Consultants (2013, as amended from time 
to time) and Procurement Guidelines (2013, as amended from time to time).  
 
39. Financial Management and Procurement Training. This activity will train PCU and 
PIU staff in financial management, disbursement and procurement procedures acceptable to 
ADB and the government. It will improve their capability to implement internationally 
acceptable accounting systems and procedures, internal controls15, and financial planning 

                                                
15

 An effective control environment includes internal control systems that provide assurance that financial records 
are reliable and complete and adhere to financial management policies. ADB. 2006. Handbook for Borrowers 
on the Financial Management and Analysis of Projects. Available at: http://www.adb.org/documents/handbook-

borrowers-financial-management-and-analysis-projects) 

http://www.adb.org/documents/handbook-borrowers-financial-management-and-analysis-projects
http://www.adb.org/documents/handbook-borrowers-financial-management-and-analysis-projects
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and reporting. Initial training will be carried out by consultants with experience in ADB 
financial management guidelines. Later, PCU/PIU staff will be invited to participate in 
periodic in-country disbursement seminars conducted by ADB’s Controller’s Department to 
continuously build their capacity manage the project’s finances according to ADB 
disbursement policies, guidelines and procedures.   
 
40. Finalize Monitoring Arrangements, Grievance Redress Mechanisms, and establish 
the Project Website. This activity will (i) prepare the Project Performance Management 
System (PPMS) and verify baseline conditions, indicators, and monitoring arrangements to 
measure project performance; (ii) finalize and disseminate grievance redress mechanisms; 
and (iii) establish a freely accessible project website in each participating country to 
disseminate information about the project such as procurement and consultant recruitment 
notices, information on contract awards, work plans, progress reports, knowledge products, 
social and environmental safeguards monitoring, and grievance redress procedures. 
 
41. Conduct Resettlement, Indigenous Peoples, and Environment Safeguards 
Monitoring. The PCU will (i) integrate safeguards monitoring into the PPMS, bringing 
together in one place the various monitoring requirements identified in resettlement plans, 
indigenous peoples plans and IEEs/EMPs; (ii) provide training for PIU staff to systematically 
implement safeguard monitoring as part of the overall project monitoring process; and (iii) 
include the status of safeguard implementation in the project’s quarterly progress reports.  
 
42. Develop Sustainable Finance Mechanisms and Implement Training for O&M of 
Project Facilities. This activity will facilitate preparation of O&M plans for all project-
supported facilities, incorporating (i) preventative, regular, and emergency maintenance 
procedures; (ii) O&M staffing and training needs; (iii) administrative requirements; (iv) 
monitoring procedures; (v) sustainable income generation to finance O&M, such as 
environmental charges or tourist entry fees; (vi) payment mechanisms; and (vii) training on 
the implementation of O&M plans.  
 
43. Update Baseline Information and Prepare an End of Project Impact Evaluation. This 
activity will facilitate the preparation of a comprehensive baseline report during the initial 
stages of project implementation. This will contribute to establishing an accurate baseline for 
PPMS indicators and serve as the basis for the project’s midterm review, end of project 
impact evaluation, and project completion report.  
 
44. GMS Tourism Statistics Harmonization. This activity will facilitate harmonization of 
the collection, analysis and reporting of GMS tourism statistics according to internationally 
accepted practice such as those set by the World Tourism Organization. It will provide 
resources to (i) hold joint workshops to agree on uniform survey, analysis, and reporting 
formats; (ii) train National Tourism Organization staff in the production of uniform reports; (iii) 
publish and disseminate the reports; and (iv) establish a mechanism for the Mekong Tourism 
Coordinating Office (MTCO) to consolidate the country reports and systematically publish 
them on its GMS tourism statistics webpage.16   

 
45. GMS Marketing and Promotion Program. This activity will support joint marketing and 
promotion of multi-country tour circuits as prioritized by the GMS Tourism Working Group. It 
will provide resources to (i) plan regional marketing and promotion initiatives; (ii) support 
jointly-agreed activities such as multi-country familiarization tours for investors, tour 
operators, and the media; (iv) produce targeted promotional materials (print and electronic); 

                                                
16

 This activity will be implemented in close coordination with TA 8516 Strengthening the Mekong Tourism 
Coordinating Office 2013–2015 (approved October 2013), which will prepare a GMS tourism knowledge 
management platform, and create a website and online tools that will aggregate and distribute up-to-date 
information on tourism industry performance based on user demand, including tourism statistics. 
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and (iii) support DMOs organization/participation in international tourism forums and trade 
events. 
  
46. ASEAN Tourism Standards Implementation. This activity will boost regional efforts to 
improve and standardize tourism services through implementation of the ASEAN Tourism 
Standards. It will facilitate (i) development of a national certification processes for ASEAN 
Tourism Standards; (ii) preparation of training manuals; and (iii) implementation of training 
and certification in key tourist destinations.  
 
47. Gender Equality and Ethnic Participation Program. To ensure equal access to 
economic opportunities created by the project, this activity will (i) raise awareness about 
gender equality and social inclusion; (ii) facilitate review, update and support implementation 
of the project's Gender Action Plan and Indigenous Peoples Plan (IPPs); and (iii) build the 
capacity of national and PIU Safeguards Specialists to oversee implementation of the action 
plans. Specific indicators for monitoring implementation of the GAP and IPP will be included 
in the PPMS.   
 
 

II. IMPLEMENTATION PLANS 

A. Project Readiness Activities 

48. The status of project readiness activities are summarized in Table 2 and Table 3.   
 

Table 2: Project Readiness Activities   

 
2014 

 
Activity Mar Apr May Jun Jul Aug Sep 

Who 
responsible 

Advance actions for procurement  
  

X X X X X ADB and EA 
Approval of safeguards documents X 

      
EA and ADB 

Disclosure of safeguards documents     X 
      

ADB and EA 
ADB Staff Review Meeting       X 

     
ADB 

Establishment of NPSC     
  

X 
   

EA 
Establishment of PPSCs 

   
X 

   
EA 

Establishment of PCU and PIUs 
  

X X 
   

EA 
Loan negotiations 

  
X 

    
ADB and EA 

Recruitment of consulting firms 
  

X X X X X EA 
ADB Board approval 

   
 X   ADB 

Government budget inclusion     X 
  

    EA 
Loan signing 

   
   X ADB and EA 

Loan effectiveness: approximately 3 months after Loan signing ADB and EA 

ADB = Asian Development Bank; EA = Executing Agency; NPSC = National Project Steering Committee; PCU = 
Project Coordination Unit; PIU = Project Implementation Unit; PPSC = Provincial Project Steering Committee. 

 
B. Overall Project Implementation Plan  

49. The project is expected to be implemented over a period of 5 years, from 1 July 2014 
until 30 June 2019. The overall project implementation plan is shown in Table 4. The plan 
will be updated annually by MICT and ADB based on actual physical progress. 
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Table 3: Detailed Project Readiness Filters 
 

 
Key Project Preparation 
Elements 

 

Stage of Project Preparation  

Pre Fact-finding Negotiations Signing 

Effectiveness 
(within 3 

months after 
signing) 

First Disbursement 
(within 3 months 

after effectiveness) 

Status as of June 
2014  

1. Project is within Government 
development priority 

Confirmed     Project is confirmed in 
current ADB country 
partnership strategy 
and National Tourism 
Strategy. 

2. Project Administration Manual 
(PAM)  

Draft prepared and 
discussed  

Completed and 
agreed 

   Agreed with EA. 

3. Environment Impact 
Assessment, Social Impact 
Assessment, Land Acquisition 
& Resettlement Plan and Ethnic 
Minority Development Plan 
(where applicable) 

Draft prepared and 
discussed 

Action plans 
prepared and  
government 
budget confirmed 

Implementation 
started 

   Endorsed by EA. 

4. Procurement Capacity 
Assessment 

Completed Confirmed Implementation 
initiated 

  Complete.   

5 Financial Management 
Capacity Assessment 

Completed  Confirmed Start-up actions 
initiated  

  Complete.   

6. Procurement Plan for the first 
18 months  

Drafted Confirmed    Attached to PAM and 
agreed with the EA. 

7. Auditing arrangements 
including TOR 

Agreed  Confirmed    Attached to PAM and 
agreed with the EA. 

8. Monitoring and evaluation 
arrangements 

 Indicators in DMF and 
monitoring mechanism 
agreed 

Key results 
indicators with 
baseline data 
(including through 
secondary data) 
and monitoring 
mechanism 
confirmed 

  Survey started to 
validate baseline data 

Appropriate baselines 
and targets in DMF 

9. Project Implementation Unit 
(PIU) and Project 
Management Unit (PMU) 

Project organization 
chart, staffing and 
responsibilities agreed 

Project 
organization chart, 
staffing and 
responsibilities 
confirmed. 
Office space 
available  

PMU and PIU 
operational with 
key staff on 
board 

  

 
 
 

 Done. EA will utilize 
PCU established for 
ongoing G0117-LAO: 
Office space available 
in all provinces.  
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Key Project Preparation 
Elements 

 

Stage of Project Preparation  

Pre Fact-finding Negotiations Signing 

Effectiveness 
(within 3 

months after 
signing) 

First Disbursement 
(within 3 months 

after effectiveness) 

Status as of June 
2014  

10. Recruitment of project 
implementation consultants  

TOR drafted  TOR Confirmed Request for 
proposals  
initiated  

Proposals 
received  

Recruitment of 
consultants completed 
and contract awarded 

 TORs attached to   
 PAM. 

11. First year bidding documents 
for goods and civil works 
(where design is available).  
 

List of contracts, 
timetable and 
responsibilities for 
implementation of 
advanced actions, as 
well as a source of 
financing PPTA/or 
another project) to 
support these 
advanced actions are 
in place 

Draft bidding 
documents 
prepared and 
submitted to ADB 

No objection from 
ADB obtained 
and bidding 
initiated 

Bidding  
completed and bid 
evaluation reports 
submitted to ADB 

Contract awarded  Done, with PCU.   

12. Government counterpart funds  Agreed Confirmed Request for first 
year funds  
submitted to 
Government 

 First year fund allocated Agreement on financing 
categories and source 
reached on 26 June 
2014. 

14. Legal opinion 
 

  Draft legal 
opinion submitted 
to ADB 

Legal opinion 
submitted to ADB 

 To be obtained after 
ADB Board approval. 

15 Opening of Imprest / 
Designated Account (if 
applicable) 

   Opening of 
imprest account 
initiated  

Imprest account opened To be obtained after 
ADB Board approval. 

ADB = Asian Development Bank; MOU = Memorandum of Understanding; N/A = not applicable; PAM = Project Administration Manual; PIU = Project Implementation 
Unit; PMU = Project Management Unit; TOR = terms of reference  
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Table 4: Project Implementation Plan 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Project year

Project quarter 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Output 1.     Last-mile tourism access infrastructure improved

1.1  Prepare detailed civil works design and bidding documents

1.2  Approval of updated safeguards documents (IEE, IPP, and RP)

1.3  Complete land acquisition and resettlement if necessary

1.4  Civil works contracts awarded

1.5  Civil works completed and equipment supplied

Output 2. Environmental Services in cross-border tourism centers improved

2.1  Prepare detailed civil works design and bidding documents

2.2  Approval of updated safeguards documents

2.3  Complete land acquisition and resettlement if necessary

2.4  Civil works contracts awarded

2.5  Civil works completed and equipment supplied

Output 3. Institutional capacity to promote inclusive tourism growth strengthened

3.1  Destination management plans prepared

3.2  Implement heritage protection and interpretation program

3.3  Implement micro- and small enterprise support program

3.4  Implement health, safety and tourism awareness programs

3.5  Facilitate establishment of public-private partnerships

3.6  Implement national marketing and promotion program

3.7  Implement program to combat child exploitation and human trafficking

Output 4. Effective project implementation and knowledge management.

4.1   Establish project steering committees

4.2   Mobilize consultants and procure PCU/PIU equipment

4.3   Implement training on financial management

4.4   Finalize and train PIU/PCU staff to implement comprehensive sex disaggregated PPMS, including safeguards  monitoring

4.5   Establish and maintain web-based knowledge center

4.6   Implement gender equality and ethnic participation plans

4.7   Implement GMS marketing and statistics harmonization programs

4.8   Implement ASEAN tourism standards program

4.9   Approve and implement O&M plans with sustainable finance mechanisms

4.10  Update baseline information and prepare end of project impact evaluation

Year 5

20192018Activities

Year 1 Year 2 Year 3 Year 4

2014 2015 2016 2017

 
IEE = initial environmental examination; IPP = indigenous peoples plan; RP = resettlement plan; PCU = project coordination unit; PIU = project implementation unit.
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III. PROJECT MANAGEMENT ARRANGEMENTS 

A. Project Implementation Organizations – Roles and Responsibilities 

50. The Ministry of Information, Culture and Tourism will be the executing agency. In 
each participating province, the Department of Information, Culture, and Tourism will be the 
implementing agency. Project oversight will be provided by subregional, national, and 
provincial steering committees.  

 
51. Subregional Project Steering Committee (SPSC). The SPSC will consist of 
representatives from the EA in each of the project’s participating countries, namely, (i) 
Ministry of Tourism, Cambodia; (ii) Ministry of Information, Culture and Tourism, Lao PDR; 
and (iii) Ministry of Culture, Sports and Tourism, Viet Nam. The SPSC will be chaired on a 
rotating basis by a Vice-Minister of each respective EA. MICT’s Vice-Minister for Tourism will 
represent the Lao PDR on the SPSC. It will meet twice a year in conjunction with GMS 
Tourism Working Group (TWG) meetings. The Mekong Tourism Coordinating Office will act 
as SPSC Secretariat. At each meeting, the host country will plan a half-day thematic 
workshop that focuses on an issue of importance to sustainable destination development 
and management in the GMS. TWG members from all GMS countries will be invited to 
participate in the workshops. 

 
52. National Project Steering Committee (NPSC). The NPSC will provide policy guidance 
and oversee project implementation at the national level. The NPSC will be chaired by the 
Vice Minister, MICT and its members will include representatives from the Ministry of 
Planning and Investment (MPI), Ministry of Finance (MOF), Ministry of Natural Resource and 
Environment (MONRE), Lao Women’s Union (LWU) and Vice-Governors of the project’s 
participating provinces. The NPSC will meet at least once per year. The PCU will act as the 
NPSC Secretariat.  
 
53. Project Coordination Unit (PCU). The PCU will be established in the Tourism 
Development Department of MICT, to be headed by a Project Director, and assisted by a 
Project Manager and Financial Controller, Chief Accountant, Office Manager, Office 
Assistant, and other administration and support staff appointed by the Project Director.  

 
54. Provincial Project Steering Committees (PPSC). The PPSC will oversee project 
implementation at the provincial level. The PPSC shall be chaired by a Vice-Governor of the 
participating provinces, and its members shall include representatives from the Department 
of Information Culture and Tourism (DICT), Department of Public Works and Transport 
(DPWT), Department of Finance (DOF), Department of Planning and Investment (DFI), 
Department of Natural Resources and Environment (DONRE), and representatives of other 
departments and agencies appointed by the PPSC Chairperson. The PPSC will meet at 
least once per year. The PIU will act as the PPSC Secretariat.   
 
55. Project Implementation Units (PIUs). PIUs will be embedded in DICT Offices in 
Champassak, Khammouane, Luangprabang, and Oudomxay. Each PIU will be headed by a 
project director from the DICT’s Tourism Division who will be assisted by a manager, a 
finance officer, an accountant and a secretary. The Khammouane, Luangprabang, and 
Oudomxay PIUs will each have two full-time technical teams. One team, consisting of a civil 
works coordinator, engineer, surveyor and safeguards specialist seconded from the DPWT 
will manage output 1 and output 2 infrastructure subprojects. The other team will comprise a 
tourism coordinator, tourism training specialist, tourism planner, and marketing specialist 
from the DICT’s Tourism Section to manage output 3 activities. Champassak will establish a 
PIU in the DICT, comprising a tourism team only. PIUs will administer project sub-accounts 
to facilitate day-to-day management of the project. Support for reporting, financial 
management, safeguards, knowledge management, and regional cooperation (output 4), will 
be led by the PCU in close coordination with all PIUs. 
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56. Local Focal Points (LFP). To ensure that there is good coordination between the 
PCU, PIUs and project beneficiaries LFPs will be established in community based 
organizations (CBO), village development committees, community tourism groups and 
industry associations. If there are no active CBOs or industry associations in project areas, 
assistance will be extended to form them.17  

 
57. The roles and responsibilities of the entities managing implementation of the project 
are summarized in Table 5. The project organization structure is presented in Figure 1. 

 

Table 5: Management Roles and Responsibilities 
Management Entity  Roles and Responsibilities 

Subregional Project 
Steering Committee 

 Provide policy guidance; 
 Coordinate subregional activities; 
 Facilitate knowledge sharing on sustainable tourist destination 

management models in the GMS. 

National Project 
Steering Committee 

 Provide policy guidance and advice on project-related issues; 
 Oversee implementation in conformity with the project’s development 

objectives and scope; 
 Review overall project outputs and achievement towards project impact 

and outcome; 
 Assist in coordination among local government agencies involved in 

project implementation and related activities; 
 Review progress and monitoring reports and ensure that information 

on project progress is disseminated to relevant government agencies 
and address any planning and coordination issues arising; 

 Facilitate permissions to ensure the timely release of funds to the PCU 
and PIUs; 

 Facilitate the selection of counterpart staff; 
 Ensure the timely approval of work permits and visas for international 

staff working on the project. 

Executing agency 
(MICT) 

 Approves the project’s annual workplan and budget; 
 Overall responsibility for the execution of the project; 
 Reviews the project implementation progress; 
 Reviews and endorses any proposed change in the project scope or 

implementation arrangements; 
 Supervises compliance with loan covenants; 
 Provides oversight for financial management of the project. 

Project Coordination 
Unit (embedded 
within the Tourism 
Development 
Department, MICT) 

 Administer the project imprest account for the ADB loan 
 Project preparation, including the establishment of financial and 

management systems and procedures, procurement of equipment, 
management of the project’s imprest account; 

 Consultant recruitment and supervision; 
 Preparation and submission of rolling annual action plans, 

consolidating PCU-led activities and workplans received from PIUs for 
approval by the Deputy Minister, MICT, who is also Chairperson of the 
National Project Steering Committee; 

 Ensuring compliance with loan covenants and assurances in respect of 
all subprojects and the good-governance framework 

 Facilitate updating and coordinate with relevant agencies approval of 
and ensure compliance with IEE, EMPs, IPP and GAP, resettlement 
plans; 

 Review and approval of goods and civil works contracts, including bid 
documents; 

 Approval of payment of contractors and maintaining disbursement 
records; 

 Coordination between the concerned agencies at the national and 
provincial levels; 

 Coordination of activities of the PIUs and the inputs of concerned 

                                                
17

 This could include community tourism groups such as site management committees, guide association, 
transport associations, etc.    
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Management Entity  Roles and Responsibilities 

stakeholders; 
 Coordination of all reporting aspects of the project; 
 Coordination of institutional strengthening measures; 
 Administrative and technical support to the PIUs; 
 Preparation of consolidated project accounts to be forwarded to ADB;  
 Advise PIUs on revenue-enhancing activities related to the recovery of 

costs of operating and maintaining project facilities and equipment;  
 Coordination of project audits; 
 Coordinate all specified monitoring, evaluation and reporting activities; 
 Communication of project's outcomes, outputs, and activities to all 

stakeholders. 

Provincial Project 
Steering Committee 

 Ensuring that concerns of all stakeholders are adequately addressed 
by the project; 

 Coordination between concerned agencies; 
 Confirming compliance with local regulations and provincial policies; 
 Overseeing budgeting and disbursement of counterpart funds; 
 Overseeing implementation of resettlement plans, compensation 

schemes and all other project safeguard procedures. 

Project 
Implementation 
Units (embedded 
within the DICTs of 
Champassak, 
Khammouane, 
Luangprabang and 
Oudomxay 
Provinces) 

 Preparation of provincial-level rolling annual workplans for approval by 
the Vice-Governor who is also the Chairperson of the Provincial Project 
Steering Committee and onward submission to PCU for incorporation 
into project’s overall annual plan; 

 Coordination of consultant inputs for detailed design of civil works;  
 Procurement of goods and  civil works;  
 Coordinate with the relevant agencies and consultants on updating the 

safeguard documents; 
 Administer project sub-accounts for the ADB loan 
 Approving payments and maintaining disbursement records for PIU 

managed expenditure; 
 Ensuring that institutional-strengthening and capacity-building 

initiatives involving DMOs, SMEs and CBOs are implemented in line 
with agreed project designs, schedules and budgets; 

 Establish/enhance mechanisms to sustainably  finance operation and 
maintenance of project supported infrastructure; 

 Promote identified public-private partnership (PPP) initiatives;  
 Coordination with all concerned stakeholders; 
 Monitoring and quarterly reporting on progress and issues to the PCU. 

Local Focal Points 
(LFP) 

 Conveying community concerns to the PIU; 
 Ensuring that the concerns of the community are adequately reflected 

in the project plans and activities;  
 Assist with the implementation of community awareness programs; 
 Ensure that the community is involved in community-based monitoring 

and evaluation.  

ADB  Assists PCU through timely guidance at each stage of project 
implementation following agreed implementation arrangements; 

 Timely review all documents that require ADB approval; 
 Provide oversight for procurement and consultant recruitment; 
 Periodic project review missions, a mid-term review and a completion 

mission;  
 Monitoring compliance of all loan covenants; 
 Timely processing of withdrawal applications and release of eligible 

funds; 
 Monitoring compliance of financial audit recommendations; 
 Regularly updates project information disclosure on the ADB website. 

ADB = Asian Development Bank; DICT = Department of Information, Culture and Tourism; DMO = destination 
management organization; GAP = gender action plan; IEE = initial environmental examination; IPP = indigenous 
peoples plan; LFP = local focal point; MICT = Ministry of Information, Culture and Tourism; RP = resettlement 
plan; PCU = project coordination unit; PIU = project implementation unit; PPP = public-private partnership; SME = 
small and medium-sized enterprise. 
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58. An overview of job descriptions for the PCU and PIU-based national project staff are 
provided in Table 6. 
 

Table 6: PCU and PIU Staff Job Descriptions 
Position Job Description Requirements 

PCU staff 

National 
Project 
Director 

The PCU-based National Project Director (NPD) reports to 
the National Project Steering Committee (NPSC) on the 
overall supervision and implementation of the project and 
ensures that the NPSC, Subregional Project Steering 
Committee (SPSC) and ADB are kept informed of project 
developments, issues and progress. The NPD oversees 
the work of PCU and PIU staff, and the recruitment and 
performance of international and national consultants, 
ensuring budgets and work plans are approved and 
executed on time and on target.  

A senior government 
official with at least 10 
years project management 
experience.  Master’s 
degree or equivalent and 
competence in spoken and 
written English.   

National 
Project 

Manager 

The PCU-based National Project Manager (NPM) reports 
to the NPD, ensuring effective coordination and 
implementation of the project. The NPM’s main duties 
involve assisting the PIU’s prepare and implement detailed 
annual work plans and budgets, including a five-year 
project implementation plan and rolling annual action plans. 
The NPM will managing consultant recruitment and 
procurement, and oversee implementation of the Project 
Performance Management System (PPMS), including 
monitoring of environmental, involuntary resettlement and 
indigenous peoples safeguards, implementation of the 
poverty reduction and social strategy, and gender action 
plans.   

A senior government 
official with at least 8 years 
project management 
experience.  Master’s 
degree or equivalent and 
competence in spoken and 
written English.  The NPM 
will make frequent trips to 
the provinces to monitor 
project implementation. 

Financial 
Controller 

The PCU-based Financial Controller (FC) reports to the 
National Project Director, overseeing the day-to-day 
financial management of the project. The FC, supported by 
the financial management and procurement consultants, 
will (i) facilitate the establishment of the necessary 
accounts at the PCU/PIU level as required by ADB,  (ii) 
establishes the required accounting, withdrawal approval 
and audit systems and procedures, (iii) set up accounting 
software in line with project requirements, (iv) complete the 
terms of reference for audit institutions, (v) develop bid 
evaluation criteria for procurement in accordance with ADB 
guidelines, (vi) establish a system for safekeeping of tender 
documents, minutes of committee meetings, contracts and 
financial and audit reports;  (vii) prepare financial 
projections against the work plans, (viii) carry out a 
financial management and procurement training program 
for PIU staff; (ix) provide ongoing training and coaching to 
PIU’s as needed, and (x) supervises the preparation of 
regular financial reports for transmission to the EA and the 
ADB.  

A senior government 
official with at least 8 years 
previous experience in 
financial management of 
internationally financed 
projects, preferably 
projects financed by ADB. 
Master’s degree or 
equivalent and 
competence in spoken and 
written English.   

Chief 
Accountant 

The PCU-based Chief Accountant reports to the Financial 
Controller and will  (i) assist with the establishment of the 
required accounting, withdrawal approval and audit 
systems and procedures; (ii) undertake day-to-day project 
financial accounting activities; (iii) monitor the flow of funds 
to the PCU and PIUs; (iv) provide training and coaching to 
PIU’s as needed; (v) monitor cash flow; (vi) ensure that 
accurate, up-to-date information regarding the project’s 
finances is available to the Financial Controller, National 
Project Director and National Project Manager upon 
demand; (vii) prepare regular financial reports for 
transmission to the EA and the ADB; and (viii) assist 
external auditors carry out the annual audit.  

At least 5 years previous 
experience as accountant 
on ADB or internationally 
financed projects. Ability to 
use accounting and word 
processing software. 
Bachelor’s degree or 
equivalent and good 
command of spoken and 
written English.  
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Position Job Description Requirements 

Office 
Manager 

(Safeguards 
and 

Monitoring 
Coordination

) 

The PCU-based Office Manager reports to the National 
Project Manager, overseeing the day-to-day operations of 
the PCU, including (i) maintenance of equipment and 
materials in the PCU, (ii) disbursement of petty cash; (iii) 
record keeping and maintenance of the project filing 
system; (iv) preparation of correspondence for the project 
management team; (iv) making travel arrangements; (v) 
taking minutes at meetings; and (vi) supporting the overall 
efficient function of the PCU office facility. In close 
coordination with the project’s international and national 
consultants responsible for social and environmental 
safeguards and monitoring, establish and maintain a 
system for organizing all safeguards documents and 
reports for easy retrieval.   

At least 5 years previous 
experience in managing 
ADB or internationally 
financed projects. Ability to 
word processing software 
and the internet. 
Bachelor’s degree or 
equivalent and good 
command of spoken and 
written English. 

Office 
Assistance 

The Office Assistant provides logistical support to the PCU 
as needed. Frequently interacting with senior government 
officials, PCU/PIU staff and the consultants.   

At least 3 years previous 
experience working on 
ADB or internationally 
financed projects. A valid 
driver’s license and able to 
safely operate the project 
vehicles.  

PIU Management Staff 

PIU 
Supervisor 

The PIU Supervisor reports to the Provincial Project 
Steering Committee (PPSC), providing  overall supervision 
of the project at the provincial level, ensuring the PPSC is 
kept informed of project developments, issues and 
progress.  

A senior government 
official with at least 10 
years of experience in a 
leadership position. 

PIU Director The PIU Director reports to the PIU Supervisor, 
coordinating with related government agencies and 
development partners in the implementation of civil works 
subprojects and capacity building activities. Supervises and 
approves all project activities and PIU expenditures.  

A senior government 
official with at 5 years of 
experience managing 
internationally financed 
projects. Bachelor’s 
degree or equivalent.  

PIU Manager The PIU Manager reports to the PIU Director, overseeing 
the day-to-day implementation and monitoring of all PIU 
activities. The PIU Manager prepares project activity 
proposals, budgets, and activity reports for submission to 
the PCU The Project Manager serves as Deputy Director of 
the PIU. 

A mid-level government 
official with at least 5 years 
of experience managing 
internationally financed 
projects. Bachelor’s 
degree or equivalent and 
good command of spoken 
and written English.  

Finance 
Officer 

The PIU-based Finance Officer reports to the PIU Director, 
overseeing the establishment and monitoring the PIUs 
accounting systems and procedures, tracks  the use of 
project funds, and ensures  accurate, up-to-date financial 
accounting information is available to the PIU Director and 
PCU Financial Controller.  

At least 5 years of 
experience managing 
internationally financed 
projects. Bachelor’s 
degree or equivalent and 
good command of spoken 
and written English. 

Accountant The PIU-based Accountant reports to the PIU Finance 
Officer, assisting with (i) establishment of the PIU’s 
accounting system and procedures, (ii) day-to-day financial 
record keeping; (iii) preparation of budget requests to 
accompany project activity proposals for submission to the 
PCU; (vi) ensuring that accurate, up-to-date financial 
accounting information is available to the Finance Officer, 
and (vii) preparing regular financial reports for transmission 
to the PCU; and (viii) assists external auditors carry out the 
projects annual audit of PIU accounts. 

At least 5 years previous 
experience as accountant 
on ADB or internationally 
financed projects. 
Bachelor’s degree or 
equivalent. Ability to use 
accounting and word 
processing software. Good 
command of spoken and 
written English. 
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Position Job Description Requirements 

Secretary The PIU-based Secretary reports to the PIU Director, 
providing general secretarial support to the PIU including 
preparation of correspondence, meeting logistics, 
photocopy and transcription, and monitoring the condition 
of project equipment. 

Ability to use word 
processing software and 
the internet. Basic 
understanding of English.  

PIU Tourism Team 

Tourism 
Coordinator 

The PIU-based Tourism Coordinator reports to the PIU 
Manager, overseeing the implementation of all output 3 
destination management capacity building activities, and 
ensuring that project social and environmental safeguards 
and development objectives and targets are fully integrated 
into activity design. The Tourism Coordinator works closely 
with the international and national Destination Management 
Capacity Building Support consultants, as well as with the 
safeguards and social development specialists of the 
Project Management and Civil Engineering Support 
consultants. 

A mid-level government 
official with at least 5 years 
of experience managing 
internationally financed 
projects. Bachelor’s 
degree or equivalent and 
good command of spoken 
and written English. 

Training 
Specialist 

The PIU-based Training Specialist reports to the PIU 
Tourism Coordinator, preparing and implementing all 
training and capacity building activities included in output 3. 
The Training Specialist works closely with the international 
and national Destination Management Capacity Building 
Support consultants on the development of relevant 
training materials, recruitment of local resource persons, 
identification and selection of training participants, logistical 
arrangements for the trainings and pre and post-training 
evaluations. 

At least 5 years of 
experience delivering 
hospitality and enterprise 
development training. 
Bachelor’s degree or 
equivalent and good 
command of spoken and 
written English. 

Tourism 
Planner 

The PIU-based Tourism Planner reports to the PIU Tourism 
Coordinator, implementing tourism planning activities. The 
Tourism Planner works closely with the international and 
national Destination Management Capacity Building 
Support consultants on (i) providing technical assistance to 
the destination management organizations (DMOs) on the 
preparation of destination management plans (DMPs) and 
supporting the DMOs in the implementation of the DMPs 
and (ii) assist with identification small-enterprise support 
services needed in the project area.  

At least 5 years of 
experience in planning 
activities in the tourism 
sector, preferably working 
on internationally 
supported projects. 
Working knowledge of 
English. 

Marketing 
and Product 
Development 

Specialist 

The PIU-based Marketing and Product Development 
Specialist reports to the PIU Tourism Coordinator, planning 
and implementing product development, marketing, and 
promotional activities. The Tourism Planner will work 
closely with the international and national Destination 
Management Capacity Building Support consultants on (i) 
tourism product development around project supported 
destinations and (ii) the conception, development and 
dissemination of marketing and promotion materials.  

At least 5 years of 
experience in tourism 
marketing and promotion, 
with excellent knowledge 
of English or other foreign 
languages. Ability to use 
word processing software, 
desktop publishing 
software, and the internet.  

PIU Infrastructure Team 

Civil Works 
Coordinator 

The PIU-based Civil Works Coordinator is responsible 
reports to the PIU Manager, overseeing the implementation 
of all output 1 and 2 civil works, related O&M activities, and 
compliance with safeguards. The Civil Works Coordinator 
works closely with the international and national Project 
Management and Civil Engineering Support consultants 
and coordinates the inputs of the PIU Engineer, Surveyor 
and Safeguards Specialist to facilitate detailed design and 
updating of safeguards documents, obtaining approvals 
from provincial and local authorities, preparation of bidding 
documents, supervision of the civil works contracts, 
adherence to environmental and social safeguard 
documents and preparation and implementation of O&M 
plans. 

A mid-level government 
official with at least 5 
years of experience 
managing 
internationally financed 
projects. Bachelor’s 
degree in engineering 
and good command of 
spoken and written 
English. 
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Position Job Description Requirements 

Engineer The PIU-based Engineer is responsible to the PIU Civil 
Works Coordinator for collaborating with international and 
national Project Management and Civil Engineering 
Support consultants on (i) the detailed design of civil works 
subprojects, including identifying engineering requirements, 
developing design standards and preparation of cost 
estimates, (ii) preparation of bidding documents, including 
inputs in the specifications and bills of quantities, as 
required, iii) routine compliance supervision during 
construction and (iv) preparation of O&M plans. 

Bachelor’s degree in 
engineering and at 
least 5 years relevant 
work experience. 
Working knowledge of 
English.  

Surveyor The PIU-based Surveyor reports to the PIU Civil Works 
Coordinator, assisting international and national Project 
Management and Civil Engineering Support consultants 
carry out  all necessary surveys required for the 
preparation of detailed design of civil works.   

At least 5 years 
relevant work 
experience as surveyor, 
preferably on 
internationally 
supported projects. 
Working knowledge of 
English.  

Safeguards 
Specialist 

The PIU-based Safeguards Specialist reports to the PIU 
Civil Works Coordinator, ensuring implementation and 
monitoring of social and environmental safeguards in 
accordance with ADB’s SPS 2009. The Safeguards 
Specialist works closely with the international and national 
Project Management and Civil Engineering Support 
consultants on institutional strengthening and capacity 
building, updating provincial IEEs/EMPs, RPs and the IPP, 
and preparing quarterly reports on safeguards compliance.  

A degree in social 
science and at least 5 
years work experience 
in social development, 
preferably on 
internationally 
supported projects. 
Good command of 
spoken and written 
English. 

ADB = Asian Development Bank; DICT = Department of Information, Culture and Tourism; DMO = destination 
management organization; DMP = destination development plan; EMP = environmental management plan; GAP 
= gender action plan; IEE = initial environmental examination; IPP = indigenous peoples plan; MICT = Ministry of 
Information, Culture and Tourism; O&M = operations and maintenance; RP = resettlement plan; PCU = project 
coordination unit; PIU = project implementation unit. 

 
B. Key Persons Involved in Implementation  

Executing Agency  
Ministry of Information, Culture 
and Tourism (MICT) 

Mr. Sounh Manivong  
Director General, Tourism Development Department  
Ministry of Information, Culture and Tourism 
856 21 217 910  
Email: 

 Lane Xang Avenue 
Vientiane, Lao PDR 

 
Asian Development Bank 

 

Mission Leader Mr. Steven Schipani 
Senior Portfolio Management Specialist 
+856 21 250 444  
sschipani@adb.org 
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C. Project Organization Structure  

Figure 1: Project Organization Structure 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ADB = Asian Development Bank; DICT= Department of Information, Culture and Tourism; Infra = infrastructure; MICT = Ministry of Information, Culture and Tourism; PCU = 
project coordination unit; PIU = project implementation unit.   
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IV. COSTS AND FINANCING 

59. The project is estimated to cost $43.57 million (Table 7).  
 

Table 7: Project Investment Plan ($ million) 

Item Amount
a
 

A Base Cost
b
 

 

 
Output 1: Last Mile Tourism Access Infrastructure Improved 

 

 
1.1: Xang Cave Access Improvements  2.55  

 
1.2: Chomphet Heritage District Access Improvements  3.13  

 
1.3: Ban Xang Hai–Tham Ting Cave Access Improvements  7.25  

 
1.4: Chom Ong Cave Access Improvements  13.81  

 
Output 2: Environmental Services in Cross Border Tourism Destinations Improved 

 

 
2.1: That Sikhottabong Environmental Improvement  1.08  

 
Output 3: Institutional Capacity to Promote Inclusive Tourism Growth Strengthened  2.15  

 
Output 4: Effective Project Implementation and Knowledge Management   6.20  

 
Subtotal (A)  36.17  

B Contingencies
c
  6.61  

C Financing Charges During Implementation
d
  0.79  

    Total (A+B+C)  43.57  
a
  Includes taxes and duties of $3.27 million to be financed from government and ADB loan resources.

 

b
 In mid-2013 prices. 

c
  Physical contingencies computed at 10% for civil works, equipment, consulting services and training and 

capacity building. Price contingencies computed using cost escalation factors of –1.5% to 0.5% progressively 
for foreign costs and 6% to 5% for local costs, including provision for potential exchange rate fluctuation 
assuming purchasing power parity exchange rates. 

d
  Includes interest charges during implementation for the ADB loan computed at 1% per annum. 

Source: Asian Development Bank estimates. 
 
60. The government has requested a loan equivalent to SDR 25,932,000 [$40.00 million] 
from ADB’s Special Funds resources to help finance the project. The loan will have a 32-
year term, including a grace period of 8 years, an interest rate of 1.0% per annum during the 
grace period and 1.5% per annum thereafter, and such other terms and conditions set forth 
in the draft Loan Agreement. There are no commitment charges. 
 
61. The financing plan is in Table 8. The project will be financed by ADB through a $40.0 
million loan. The government’s counterpart financing is $3.57 million. ADB will finance: (i) 
100% of consulting services, including taxes; (ii) 100% of finance charges during 
implementation; (iii) 100% of civil works, exclusive of taxes and duties; (iv) 100% of 
equipment, including taxes and duties; (v) 100% of training and capacity building, including 
taxes; and (vi) incremental administration/recurrent costs in accordance with MOFs Decree 
2695 on Management of all Grants, Aid, and Loan Utilization (including taxes).18 The 
Borrower will finance: (i) government counterpart staff salaries and office space (in-kind); (ii) 
land acquisition and resettlement (in-cash); and (iii) taxes and duties on civil works (through 
exemption). The Government of Lao PDR will make the loan proceeds available to the 
executing agency, which will be passed on as grants to the participating provinces. 
 
 
 
 

                                                
18

 The ADB loan will finance taxes and duties on equipment, training and capacity building, consulting services, 
as requested by the government, as these are within reasonable country thresholds, do not represent an 
excessive share of project investment, and apply to only ADB-financed expenditures that are relevant to the 
project’s success. ADB will also finance recurrent costs, bank charges, transportation and insurance to 
facilitate project implementation. 
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Table 8: Financing Plan 
 

Source Amount ($ million) Share of Total (%) 

Asian Development Bank (loan)
a
 40.00 91.8 

Government 
 

  3.57 8.2 
Total 43.57 100.0 

a
 Asian Development Fund 

Sources: Asian Development Bank and the Executing Agency. 

 
 
 
A. Detailed Cost Estimates by Expenditure Category  

Table 9: Detailed Cost Estimates by Expenditure Category ($million) 

Item 
Foreign 

Exchange 
Local 

Currency Total Cost 
% of Total 
Base Cost 

A Investment Cost
a
 

    

 
1 Civil Works

b
  18.45   6.15   24.60  68.0% 

 
2 Equipment  0.71   0.76   1.47  4.1% 

 
3 Resettlement  -   0.06   0.06  0.2% 

 
4 Consulting Services  1.93   0.53   2.46  6.8% 

 
5 Capacity Building and Training  0.07   2.57   2.63  7.3% 

 
6 Duties and Taxes on Civil Works

c
  -   2.46   2.46  6.8% 

  

Subtotal (A)  21.16   12.52   33.68  93.1% 

B Recurrent Costs
d
 

    

 
1 PCU and PIU Staff cost  -   0.89   0.89  2.5% 

  
a. In-kind counterparts

e
  -   0.58   0.58  1.6% 

  
b. External staff  -   0.31   0.31  0.9% 

 
2 PCU and PIU Operations  -   1.61   1.61  4.4% 

  
a. In-kind counterpart facilities

e
  -   0.48   0.48  1.3% 

  
b. Other recurrent operations  -   1.13   1.13  3.1% 

  

Subtotal (B)  -   2.49   2.49  6.9% 

  

Total Base Cost (A+B)  21.16   15.02   36.17  100.0% 

C Contingencies 
    

 
1 Physical

f
   2.12   1.25   3.36  9.3% 

 
2 Price

g
  0.21   3.04   3.24  9.0% 

  

Subtotal (C)  2.32   4.28   6.61  18.3% 

D Financing Charges During Implementation 
    

 
1 Interest During Implementation

h
  0.79   -   0.79  2.2% 

  

Subtotal (D)  0.79   -   0.79  2.2% 

Total Project Cost (A+B+C+D)  24.27   19.30   43.57            100% 
a
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. Inclusive of taxes and duties, except for taxes and duties for 
civil works which is shown in line 6.  

b
 Exclusive of taxes and duties 

c 
Taxes and duties on civil works, financed by the Government of Lao PDR. 

d
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. Inclusive of taxes and duties. 

e
 In-kind contributions quantified based on past expenditure and market rates. 

f
 Physical contingencies computed at 10% on base costs for civil works, equipment, consulting services and 
training and capacity building.  

g
 Price contingencies computed on the basis of foreign exchange costs and local currency costs; includes 
provision for potential exchange rate fluctuation under the assumption of a purchasing power parity exchange 
rate. 

h
 Interest during implementation on the ADB loan computed at 1% per annum. 

Note: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates.  
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B. Allocation and Withdrawal of Loan Proceeds  

Table 10: Allocation and Withdrawal of Loan Proceeds  

No. Item 

Total Amount 
Allocated for  

ADB Financing 

(SDR) 

Percentage and Basis for  
Withdrawal from the Loan  

Account  

1 Civil Works  15,948,000  100.0% of total expenditure claimed * 

2 Equipment  953,000  100.0% of total expenditure claimed 

3 Consulting Services  1,595,000  100.0% of total expenditure claimed 

4 Capacity Building and Training  1,708,000  100.0% of total expenditure claimed 

5 Recurrent Costs  932,000  100.0% of total expenditure claimed 

6 Interest During Implementation   512,000  100.0% of total amount due 

7 Unallocated  4,284,000  

    Total 25,932,000     

ADB = Asian Development Bank 
* 
Exclusive of taxes and duties imposed within the territory of the Borrower 

Source: Asian Development Bank estimates.  
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C. Detailed Cost Estimates by Financier 

Table 11: Detailed Cost Estimates by Financier ($ million) 

Item 

ADB (Loan)   Government of Lao PDR 

Total Cost Amount 

Amount 
(Tax and 
Duties) 

Amount 
(Total) 

% of Cost 
Category   Amount  

Amount 
(Tax and 
Duties) 

Amount 
(Total) 

% of Cost 
Category 

A Investment Cost
a
 

          

 
1 Civil Works  24.60   -   24.60  90.9% 

 
 -   2.46   2.46  9.1%  27.06  

 
2 Equipment  1.34   0.13   1.47  100.0% 

 
 -   -   -  0.0%  1.47  

 
3 Resettlement  -   -   -  0.0% 

 
 0.06   -   0.06  100.0%  0.06  

 
4 Consulting Services

b
  2.16   0.30   2.46  100.0% 

 
 -   -   -  0.0%  2.46  

 
5 Capacity Building and Training  2.40   0.24   2.63  100.0% 

 
 -   -   -  0.0%  2.63  

  
Subtotal (A)  30.49   0.68   31.16  92.5% 

 
 0.06   2.46   2.52  7.5%  33.68  

B Recurrent Costs
a
 

          

 
1 PCU and PIU Staff cost  0.28   0.03   0.31  35.1% 

 
 0.58   -   0.58  64.9%  0.89  

  
a. In-kind counterparts

c
  -   -   -  0.0% 

 
 0.58   -   0.58  100.0%  0.58  

  
b. External staff  0.28   0.03   0.31  100.0% 

 
 -   -   -  0.0%  0.31  

 
2 PCU and PIU Operations  1.02   0.10   1.13  70.1% 

 
 0.48   -   0.48  29.9%  1.61  

  
a. In-kind counterpart facilities

c
  -   -   -  0.0% 

 
 0.48   -   0.48  100.0%  0.48  

  
b. Other recurrent operations  1.02   0.10   1.13  100.0% 

 
 -   -   -  0.0%  1.13  

  
Subtotal (B)  1.31   0.13   1.44  57.7% 

 
 1.06   -   1.06  42.3%  2.49  

  
Total Base Cost (A+B)  31.79   0.81   32.60  90.1% 

 
 1.11   2.46   3.57  9.9%  36.17  

C Contingencies
d
  6.61   -   6.61  100.0% 

 
 -   -   -  0.0%  6.61  

D Financing Charges During Implementation
e
  0.79   -   0.79  100.0% 

 
 -   -   -  0.0%  0.79  

 
Total Project Cost (A+B+C+D)  39.19   0.81   40.00  

  
 1.11   2.46   3.57  

 
 43.57  

  % Total Project Cost     91.8%         8.2%   100.0% 
a
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. 

b
 Inclusive of costs for external audits of $52,000 to be financed from the ADB loan. 

c
 In-kind Government contributions quantified based on past expenditure and market rates. 

d
 Physical contingencies computed at 10% on base costs for civil works, equipment, consulting services and training and capacity building. Price contingencies computed on 
the basis of foreign exchange costs and local currency costs; includes provision for potential exchange rate fluctuation under the assumption of a purchasing power parity 
exchange rate. 

e
 Interest during implementation on the ADB loan computed at 1% per annum. 

Note: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates.  
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D. Detailed Cost Estimates by Outputs/Components 

Table 12: Detailed Cost Estimates by Outputs ($ million) 

Items Total Cost 

Output 1 
 

Output 2 
 

Output 3 
 

Output 4 

Amount 
% of Cost 
Category   Amount 

% of Cost 
Category   Amount 

% of Cost 
Category   Amount 

% of Cost 
Category 

A Investment Cost
a
 

            
 

1 Civil Works
b
  24.60   23.62  96.0% 

 
 0.98  4.0% 

 
 -  0.0% 

 
 -  0.0% 

 
2 Equipment  1.47   0.71  48.0% 

 
 -  0.0% 

 
 0.43  29.6% 

 
 0.33  22.5% 

 
3 Resettlement  0.06   0.06  100.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
4 Consulting Services  2.46   -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 2.46  100.0% 

 
5 Capacity Building and Training  2.63   -  0.0% 

 
 -  0.0% 

 
 1.72  65.3% 

 
 0.91  34.7% 

 
6 Duties and Taxes on Civil Works

c
  2.46   2.36  96.0% 

 
 0.10  4.0% 

 
 -  0.0% 

 
 -  0.0% 

  
Subtotal (A)  33.68   26.74  79.4% 

 

 1.08  3.2% 
 

 2.15  6.4% 
 

 3.70  11.0% 
B Recurrent Costs

d
 

            
 

1 PCU and PIU Staff cost  0.89   -  0.0% 
 

 -  0.0% 
 

 -  0.0% 
 

 0.89  100.0% 

  
a. In-kind counterparts

e
  0.58   -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 0.58  23.1% 

  
b. External staff  0.31   -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 0.31  12.5% 

 
2 PCU and PIU Operations  1.61   -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 1.61  100.0% 

  
a. In-kind counterpart facilities

e
  0.48   -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 0.48  19.2% 

  
b. Other recurrent operations  1.13   -  0.0% 

 
 -  0.0% 

 
 -  0.0% 

 
 1.13  45.1% 

  
Subtotal (B)  2.49   -  0.0% 

 

 -  0.0% 
 

 -  0.0% 
 

 2.49  100.0% 

  
Total Base Cost (A+B)  36.17   26.74  73.9% 

 
 1.08  3.0% 

 
 2.15  6.0% 

 
 6.20  17.1% 

C Contingencies 
            

 
1 Physical

f
   3.36   2.67  79.4% 

 
 0.11  3.2% 

 
 0.22  6.4% 

 
 0.37  11.0% 

 
2 Price

g
  3.24   2.05  63.2% 

 
 0.08  2.6% 

 
 0.38  11.8% 

 
 0.73  22.4% 

  
Subtotal (C)  6.61   4.72  71.4% 

 
 0.19  2.9% 

 
 0.60  9.1% 

 
 1.10  16.6% 

D Financing Charges During Implementation 
            

 
1 Interest During Implementation

h
  0.79   0.53  67.1% 

 
 0.02  2.7% 

 
 0.06  7.4% 

 
 0.18  22.7% 

  
Subtotal (D)  0.79   0.53  67.1% 

 
 0.02  2.7% 

 
 0.06  7.4% 

 
 0.18  22.7% 

Total Project Cost (A+B+C+D)  43.57   31.99  73.4%    1.29  3.0%    2.81  6.5%    7.48  17.2% 
a
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. Inclusive of taxes and duties, except for civil works, except for taxes and duties for civil works which is shown in line 6.  

b
 Exclusive of taxes and duties 

c
 Taxes and duties on civil works, financed by the Government of Lao PDR. 

d
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. Inclusive of taxes and duties. 

e
 In-kind contributions quantified based on past expenditure and market rates. 

f
 Physical contingencies computed at 10% on base costs for civil works, equipment, consulting services and training and capacity building.  

g
 Price contingencies computed on the basis of foreign exchange costs and local currency costs; includes provision for potential exchange rate fluctuation under the 
assumption of a purchasing power parity exchange rate. 

h
 Interest during implementation on the ADB loan computed at 1% per annum. 

Note: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates.  

  



28 
 

Project Administration Manual, GMS Tourism Infrastructure for Inclusive Growth Project, Lao PDR 

E. Detailed Cost Estimates by Year 

Table 13: Detailed Cost Estimates by Year ($ million) 
Item Total Cost Year 1 Year 2 Year 3 Year 4 Year 5 

A Investment Cost
a
 

      

 
1 Civil Works

b
  24.60   -   -   7.38   14.76   2.46  

 
2 Equipment  1.47   0.35   0.12   0.12   0.81   0.06  

 
3 Resettlement  0.06   0.03   0.03   -   -   -  

 
4 Consulting Services  2.46   0.61   0.63   0.54   0.41   0.26  

 
5 Capacity Building and Training  2.63   0.30   0.65   0.65   0.66   0.38  

 
6 Duties and Taxes on Civil Works

c
  2.46   -   -   0.74   1.48   0.25  

  
Subtotal (A)  33.68   1.30   1.43   9.43   18.12   3.41  

B Recurrent Costs
d
 

      

 
1 PCU and PIU Staff cost  0.89   0.18   0.18   0.18   0.18   0.18  

  
a. In-kind counterparts

e
  0.58   0.12   0.12   0.12   0.12   0.12  

  
b. External staff  0.31   0.06   0.06   0.06   0.06   0.06  

 
2 PCU and PIU Operations  1.61   0.32   0.32   0.32   0.32   0.32  

  
a. In-kind counterpart facilities

e
  0.48   0.10   0.10   0.10   0.10   0.10  

  
b. Other recurrent operations  1.13   0.23   0.23   0.23   0.23   0.23  

  
Subtotal (B)  2.49   0.50   0.50   0.50   0.50   0.50  

  
Total Base Cost (A+B)  36.17   1.79   1.93   9.93   18.62   3.91  

C Contingencies
f
  6.61   0.20   0.31   1.68   3.49   0.93  

D Financing Charges During Implementation
g
  0.79   0.02   0.03   0.12   0.29   0.33  

 
Total Project Cost (A+B+C+D)  43.57   2.02   2.27   11.73   22.39   5.16  

  % Total Project Cost 100.0% 4.6% 5.2% 26.9% 51.4% 11.8% 
a
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. Inclusive of taxes and duties, except for civil works, except for taxes and duties for civil works  

   which is shown in line 6.  
b
 Exclusive of taxes and duties 

c
 Taxes and duties on civil works, financed by the Government of Lao PDR. 

d
 In mid-2013 prices. Exchange rate is $1: Kip 7,700. Inclusive of taxes and duties. 

e
 In-kind contributions quantified based on past expenditure and market rates. 

f
 Physical contingencies computed at 10% on base costs for civil works, equipment, consulting services and training and capacity building. Price contingencies computed on 
the basis of foreign exchange costs and local currency costs; includes provision for potential exchange rate fluctuation under the assumption of a purchasing power parity 
exchange rate. 

g
 Interest during implementation on the ADB loan computed at 1% per annum. 

Note: Numbers may not sum precisely because of rounding. 
Source: Asian Development Bank estimates.  
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F. Contract and Disbursement S-curve  

Figure 2: Contract and Disbursement S-curve 

 
 
  
G. Fund Flow Diagram 

Figure 3: Project Funds Flow Arrangements 

 

ADB = Asian Development Bank; MICT = Ministry of Information, Culture and Tourism; PCU = project 
coordination unit; PIU = project implementation unit.   
Source: Asian Development Bank and the Executing Agency.  

Year 1 Year 2 Year 3 Year 4 Year 5

Contracts Awarded (cumulative) 3.25 8.03 33.11 34.05 35.19

Disbursement (cumulative) 1.78 3.81 14.59 35.29 40.00

Contracts Awarded (annual) 3.25 4.78 25.08 0.94 1.14

Disbursement (annual) 1.78 2.03 10.78 20.71 4.70
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V. FINANCIAL MANAGEMENT 

A. Financial Management Assessment 

62. A Financial Management Assessment (FMA) was conducted in accordance with ADB 
guidelines. The FMA covers the MICT as the Executing Agency (EA), the MICT’S Tourism 
Development Department (TDD) as the PCU, and provincial Departments of Information, 
Culture and Tourism (DICT) as the PIUs in the 4 participating provinces as Implementing 
Agencies (IAs). The objective of the assessment was to determine whether the entities 
implementing the project have acceptable financial management arrangements that can 
comply with ADB accounting and reporting requirements. The main findings of the 
assessment are summarized below. Risks and mitigation measures are in Table 14.  
 
63. Country issues. According to the latest available assessments by ADB and World 
Bank, the overall fiduciary risk in the Lao PDR is considered high. This is due to insufficient 
transparency over the use of public finances and limited public access to Government 
budget and financial information. In addition there is generally low awareness of modern 
practices of internal controls in the public sector. The financial management capacity of 
government staff at provincial and district levels is weak and needs to be strengthened. The 
external audit oversight function by the State Audit Organization (SAO) also needs 
improvement. There is a lack of well-trained and qualified local accountants and auditors in 
the country. There is reportedly a widely held public perception that the commitment to 
implement reforms is low, despite recent passage of laws and decrees aimed at 
strengthening public financial management. The level of corruption is perceived to be 
increasing according to investigations and survey results by international civil society and 
research organizations. At the country level, deficiencies in financial management systems 
include: (i) weak public financial management (PFM) systems; (ii) the shortage of financial 
management skills; and (iii) failure to follow PFM rules. 
 
64. Project specific issues. MICT’s TDD has successfully implemented two consecutive 
ADB financed projects over the past nine years. These include the (i) GMS Mekong Tourism 
Development Project (Loan 1970-LAO), covering 2004 to 2008 and (ii) the ongoing GMS 
Sustainable Tourism Development Project (Grant 0117-LAO), covering 2009 to 2014. The 
existing PCU is familiar with ADB procurement, disbursement, accounting and reporting 
requirements, and has retained the same staffing since 2003. The MICT has confirmed that 
it will utilize and expand this existing PCU and financial management systems for the project, 
with modification where appropriate. Incumbent staff is qualified to manage international and 
national competitive bidding for works and goods, recruit consultants in accordance with 
ADB guidelines, manage the project imprest account, and maintain financial records in 
accordance with internationally accepted accounting practices. Project accounts and related 
records are kept and maintained by the PCU separately from other on-going projects.  
 
65. In project provinces all DICTs all have experience implementing ADB financed 
projects19 and have managed projects supported by a range of other development 
partners.20 However, the DICTs have recently experienced some staff turnover, which has 
resulted in loss of institutional memory and experience gained from previous projects. 
Recently recruited staff generally has limited experience and need training. To ensure 
adequate financial management and accounting, the PIUs will recruit dedicated full-time 
project accountants with experience managing ADB or other externally funded projects. PIU 

                                                
19

  Champassak, Luangprabang and Khammouane were included in the GMS Mekong Tourism Development 
Project. Champassak and Oudomxay are included in the GMS Sustainable Tourism Development Project.  

20
 Aside from ADB, DICTs have managed projects financed by (i) DED (German Development Organization) in 
Oudomxay; (ii) AFD (French Development Agency), SNV (Netherlands Development Organization) and the 
International Labour Organization (ILO) in Luangprabang; (iii) SNV and NZAid in Khammouane; and (iv) 
UNESCO and SwissContact in Champassak. 
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accountants will be supervised by the PCU’s Financial Controller and mentored by other 
PCU/PIU with experienced in ADB’s financial management and accounting requirements.  
 
66. The EA considers PASS, the locally developed project financial management and 
accounting software currently in use by the TDD and DICTs adequate. It proposes to use 
this software for the project, with specific modifications to meet the current accounting and 
reporting requirements of the MOF and ADB. Records and accounts for project income and 
expenditures will be established according to agreed project components, disbursement 
categories, and sources of funds. 
 
67. To strengthen PCU and PIU project accounting, disbursement and procurement 
management capacity, and the use of financial management and accounting software, key 
PCU and PIU staff members will attend financial management and procurement training 
provided under the project. PCU and PIU staff will also receive support and on the job 
training from the international and national financial management and procurement 
consultants. PCU and PIU staff will be invited to attend periodic disbursement and financial 
management seminars conducted by ADB’s Controller’s Department.  
 

Table 14: Financial Management Risk Assessment and Mitigation Measures 

Risk Type Risk description 
Risk Without 

Mitigation 
Mitigation Measures 

Risk With 
Mitigation  

1. Public 
financial 
management 
risks. 

Weak public financial 
management (PFM) 
systems, particularly 
accounting, budget 
preparation and 
execution, cash 
planning and 
performance 
measurement. 

High Asian Development Bank 
(ADB), World Bank and other 
development partners 
support on-going efforts to 
strengthen PFM 
arrangements, through 
technical assistance and 
lending.  

Moderate 

Shortage of skills in 
financial management, 
including financial 
analysis, management 
accounting, financial 
reporting and audit. 

High On-going and planned efforts 
by ADB, World Bank and 
other development partners 
to support PFM reforms and 
capacity building in all PFM 
aspects. Government and 
development partner support 
for scholarships abroad.  

Moderate 

Malpractice and abuse 
of PFM rules by 
employees. 

Moderate Since 2007, significant 
progress has been made in 
strengthening the State Audit 
Organization (SAO). The new 
State Audit Law 2007 
enhances its independence 
by having the SAO report to 
the National Assembly. 
Staffing has been doubled 
and regional offices opened 
outside Vientiane. The SAO 
has already started capacity-
building activities to improve 
financial audits with support 
from development partners. 
An action plan for 2009–2020 
focuses on building its 
capacity and defining its 
resource requirements with 
support from development 
partners. 

a
  

Low 
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Project-specific risks  

2. Government 
financing risks 

Government may be 
unable to meet 
funding obligations 
due to budget 
constraints. 

Moderate Project financing plan has been 
formulated in consultation with 
the government. Counterpart 
financing involves mainly in-
kind support for (i) government 
counterpart staff salaries and 
office space and (ii) taxes and 
duties on civil works and 
equipment. Required in-cash 
contributions for land 
acquisition and resettlement are 
minor.  

Low 

3. Procurement 
risks. 

  

Procurement 
capacity within 
TDD/MICT and 
DICTs is limited. 

Moderate MICT will appoint PCU staff 
experienced with procurement 
practices acceptable to ADB.  
Training for financial 
management and procurement 
will be provided by the financial 
management and procurement 
consultants. 

Low 

Potential corruption 
from weak 
procurement 
oversight. 

Moderate Standard ADB bidding 
documents and procedures will 
be used. Grievance redress 
procedures, including misuse of 
funds, will be published on the 
project website, and 
mechanisms put in place to 
address any grievances 
received. 

Low 

4. Funds 
flow. 

Funds may not reach 
intended 
beneficiaries in a 
timely manner. 

Moderate ADB disbursement 
arrangements, including 
statement of expenditure and 
direct payment, which have 
been tested in prior projects 
and proven successful, will be 
used. 

Low 

5. Staffing MICT as executing 
agency and 
provincial DICTs as 
implementing 
agencies have 
limited staff capability 
in financial 
management, 
accounting, 
budgeting, internal 
controls and financial 
reporting. 

Moderate The MICT has an established, 
active PCU with experience 
managing ADB financed 
projects. It will be expanded to 
manage implementation of the 
project, and experienced staff 
will provide on-the-job training, 
together with the consultants, 
for less experienced PIU staff. 
PCU and PIU staff will be 
invited to periodic disbursement 
seminars conducted by ADB’s 
Controller’s Department.  

Low 

6. Project 
external 
audit. 

  

Delay in the 
submission of 
externally audited 
project accounts due 
to heavy workload of 
the SAO.  

Moderate The MICT plans to recruit an 
external auditor using 
Consultants’ Qualifications 
Selection (CQS) method, which 
is open to the SAO and private 
auditing firms. A suitable entity, 
able to meet government and 
ADB requirements in terms of 
quality, cost and timely 
preparation of the annual audit 
will be selected. The audit will 
be financed by the ADB loan 
proceeds.  

Low 
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Annual audit may not 
meet ADB 
requirements. 

Moderate/ 
Low 

An external auditing firm will be 
recruited using the Consultants’ 
Qualifications Selection (CQS) 
method with a Terms of 
Reference based on the agreed 
Standardized Terms of 
Reference for External 
Financial Audit Services. 

Low 

7. Coordination Risk of continued 
ambiguities regarding 
the responsibilities 
between 
MICT/DICTs and 
MPWT/DPWT 
regarding civil works 
components. 

Moderate/ 
Low 

The project will support 
continued dialogue at the 
national and provincial level 
(through a national and 
provincial steering committees), 
as required, and PIUs will have 
tourism and infrastructure 
teams drawn from DICT and 
DPWT respectively. Decree No. 
03/PM requires involvement of 
competent authorities in the 
procurement process. 

Low 

8. Information 
systems 

Accounting software 
is in use, but not 
being utilized to its 
full capacity. 

Moderate Training and capacity 
development will be supported 
to strengthen the technical 
capacity of PCU/PIU staff.   

Low 

Overall Risk    Moderate   Low 
a
 ADB. 2011. Country Partnership Strategy 2012-2016 for Lao People’s Democratic Republic, Appendix 2, No. 2 

of linked documents: Risk Assessment and Risk Management Plan (Summary). Manila. 

ADB = Asian Development Bank; DICT = Department of Information, Culture and Tourism; DPWT = Department 
of Public Works and Transport; EA = executing agency; MICT = Ministry of Information, Culture and Tourism; 
MOF = Ministry of Finance; MPWT = Ministry of Public Works and Transport; PCU = project coordination unit; 
PIU = project implementation unit; SAO = State Auditing Organization; TDD = Tourism Development Department. 
Source: Asian Development bank and the Ministry of Information, Culture and Tourism. 

 
68. The following action plan (Table 15) for project financial management will guide 
implementation of the above risk mitigation measures. 
 

Table 15: Project Financial Management Action Plan  
Planned Action Output Responsible 

Party 
Due Date 

PCU and PIU 
financial 
management 
teams established. 

 As outlined in the PAM 

 PCU Financial Controller and PCU and PIU 
Directors and Managers appointed and PCU 
and PIU accounting and finance staff recruited. 

EA and DICTs Prior to ADB 
Board Approval 

of project 

National and 
Provincial Project 
Steering 
Committees 
established and 
operational. 

 As outlined in the PAM EA and Provinces Prior to ADB 
Board Approval 

of project 

Project funds flow 
arrangements 
adopted 
& operational. 

 As outlined in the PAM 

 Concerned MOF, EA, PCU, and PIU staff 
briefed, imprest account opened and project 
sub-accounts established. 

MOF, EA, PCU, 
and PIUs assisted 
by international 
and national 
financial 
management & 
procurement 
specialists 
(individual 
consultants) 

Prior to first 
disbursement. 
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Planned Action Output Responsible 
Party 

Due Date 

PCU and PIU 
financial 
management 
capacity built and 
systems 
operational. 

 Financial management & procurement support 
consultants mobilized; project accounting and 
financial reporting systems established; PCU 
and PIUs attend training on project accounting.  

 Project disbursement arrangements and 
procedures established and staff trained in 
their operation.  

EA, assisted by 
the consultants  

Within six 
months of 

project 
effectiveness 

PCU and PIU staff 
attend 
disbursement 
seminar. 

 At least 1 staff members from the PCU and 
each PIU attends ADB’s in-country 
disbursement seminar.  

 Within one year 
of project 

effectiveness 

ADB = Asian Development Bank; DICT = Department of Information, Culture and Tourism; EA = executing 
agency; MOF = Ministry of Finance; PCU = project coordination unit; PIU = project implementation unit. 
Source: Asian Development bank and Ministry of Information, Culture and Tourism. 

 
B. Disbursement 

69. The loan proceeds will be disbursed in accordance with ADB’s Loan Disbursement 
Handbook (2012, as amended from time to time),21 and detailed arrangements agreed upon 
between the Government and ADB.  
 
70. The Government will, immediately upon project effectiveness, establish an account at 
the Ministry of Finance (MOF) in US Dollars for the ADB loan. The PCU will establish an 
imprest account in US Dollars for the ADB loan at a commercial bank designated by the 
Bank of Lao PDR; and will be responsible for establishing, managing, replenishing, and 
liquidating this account. The maximum ceiling of the imprest account is 10% of the loan 
amount.  
 
71. The PCU will be responsible for: (i) preparing disbursement projections; (ii) 
requesting budgetary allocations for counterpart funds; (iii) collecting supporting documents; 
and (iv) preparing and sending withdrawal applications to the MOF for onward submission to 
ADB. The PCU will also be responsible for checking and signing off on all disbursement 
documents prior to submission to Ministry of Finance. The PIUs will set up project sub-
accounts for the ADB loan with a commercial bank designated by the Bank of Lao PDR. 
Liquidation of the sub-accounts will be subject to submission of full documentation to the 
PCU. The MOFs project account, imprest account and sub-accounts will be established and 
maintained for the loan proceeds only and managed, replenished and liquidated in 
accordance with ADB’s Loan Disbursement Handbook (2012, as amended from time to 
time),22 and other detailed arrangements agreed upon between the Borrower and ADB. The 
imprest and sub-accounts are to be used exclusively for share of eligible expenditures.  The 
EA who established the imprest account in its name is accountable and responsible for 
proper use of advances to the imprest account, including advances to the sub-accounts. 
 
72. The EA may request for initial and additional advances to the imprest account based 
on an Estimate of Expenditure Sheet23 setting out the estimated expenditures to be financed 
through the account for the forthcoming six (6) months. Supporting documents should be 
submitted to ADB or retained by the EA in accordance with ADB’s Loan Disbursement 
Handbook when liquidating or replenishing the imprest account. 
 
73. ADB’s statement of expenditure (SOE) procedures may be used for reimbursing 
eligible expenditures and liquidating of advances to the imprest account. The maximum 
payment for any individual item using these procedures is $100,000 equivalent per individual 

                                                
21

  Available at: http://www.adb.org/documents/loan-disbursement-handbook   
22

 Available at: http://www.adb.org/documents/loan-disbursement-handbook 
23

 Following the format provided in Appendix 10B of the Loan Disbursement Handbook. 

http://www.adb.org/documents/loan-disbursement-handbook
http://www.adb.org/documents/loan-disbursement-handbook
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payment. SOE records should be maintained and made readily available for review by 
ADB's disbursement and review mission or upon ADB's request for submission of supporting 
documents on a sampling basis, and for independent audit.24 Reimbursement and liquidation 
of individual payments in excess of the SOE ceiling should be supported by full 
documentation when submitting the withdrawal application to ADB. 
 
74. Before the submission of the first withdrawal application, the MOF should submit to 
ADB sufficient evidence of the authority of the person(s) who will sign the withdrawal 
applications on behalf of the borrower, together with the authenticated specimen signatures 
of each authorized person. The minimum value per withdrawal application is $100,000 
equivalent unless otherwise approved by ADB. Individual payments below this amount 
should generally be paid from the imprest/sub-account, or by the EA/IA and subsequently 
claimed to ADB through reimbursement.  ADB reserves the right not to accept WAs below 
the minimum amount. 

 
75. Three items are to be financed from Government counterpart funds: (i) government 
counterpart staff salaries and office space (in-kind); (ii) land acquisition and resettlement (in-
cash); and (iii) taxes and duties on civil works and equipment (in-kind/exemption). 
 
C. Accounting  

76. The MICT, PCU and PIUs will maintain separate project accounts and records by 
funding source for all expenditures incurred on the project. Project accounts will follow 
international accounting principles and practices. 
 
77. The project will provide training on the use of the imprest fund and sub-accounts and 
operating support to PCUs and PIUs accounting staff. 

 
D. Auditing and Public Disclosure 

78. The Government will cause the detailed consolidated project financial statements to 
be audited in accordance with International Standards on Auditing and with the 
Government's audit regulations, by an independent auditor acceptable to ADB. The audited 
project financial statements will be submitted in the English language to ADB within six 
months of the end of the fiscal year by the MICT.   
 
79. The annual audit report for the project accounts will be submitted in the English 
language to ADB within 6 months of the end of the fiscal year by the MICT. The annual audit 
report will include an audit management letter and audit opinions which cover (i) whether the 
project financial statements present a true and fair view or are presented fairly, in all material 
respects, in accordance with the applicable financial reporting framework; (ii) whether loan 
and grant proceeds were used only for the purposes of the project or not; (iii) the level of 
compliance for each financial covenant contained in the legal agreements for the project; (iv) 
use of the imprest fund procedure; and (v) the use of the statement of expenditure procedure 
certifying to the eligibility of those expenditures claimed under SOE procedures, and proper 
use of the SOE and imprest procedures in accordance with ADB’s Loan Disbursement 
Handbook and the project documents. 

 
80. Compliance with financial reporting and auditing requirements will be monitored by 
review missions and during normal program supervision, and followed up regularly with all 
concerned, including the external auditor. 
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  Following the format provided in Appendix 9B of the Loan Disbursement Handbook. 
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81. The Government, MICT and DCSTs have been made aware of ADB’s policy on 
delayed submission, and the requirements for satisfactory and acceptable quality of the 
audited project financial statements.25 ADB reserves the right to require a change in the 
auditor (in a manner consistent with the constitution of the borrower), or for additional 
support to be provided to the auditor, if the audits required are not conducted in a manner 
satisfactory to ADB, or if the audits are substantially delayed. ADB reserves the right to verify 
the project's financial accounts to confirm that the share of ADB’s financing is used in 
accordance with ADB’s policies and procedures.  

 
82. Public disclosure of the project financial statements, including the audit report on the 
project financial statements, will be guided by ADB’s Public Communications Policy (2011)26. 
After review, ADB will disclose the project financial statements for the project and the opinion 
of the auditors on the financial statements within 30 days of the date of their receipt by 
posting them on ADB’s website. The Audit Management Letter will not be disclosed.  

 
 

VI. PROCUREMENT AND CONSULTING SERVICES 

A. Advance Contracting 

83. All advance contracting will be undertaken in conformity with ADB’s Procurement 
Guidelines (2013, as amended from time to time)27 and ADB’s Guidelines on the Use of 
Consultants (2013, as amended from time to time).28 The issuance of invitations to bid under 
advance contracting will be subject to ADB approval. The borrower, the EA and the IAs have 
been advised that approval of advance contracting and retroactive financing does not 
commit ADB to finance the project. 
 
84. To accelerate project implementation, advance actions for consulting services will be 
used. Retroactive financing will not be used. Prior to the start of loan negotiations, the EA 
will launch the recruitment process for project consultants (both the firm and individual 
consultants) up to the stage of ADB's approval of the first-ranked firm. The EA will start 
contract negotiations with the first-ranked firm once ADB’s Board of Directors approves the 
project and when the loan agreement effectivity is imminent. The contract will not be signed 
until the loan agreement becomes effective.  

 
B. Procurement of Goods, Works and Consulting Services 

85. All procurement of goods and works will be undertaken in accordance with ADB‘s 
Procurement Guidelines (2013, as amended from time to time). 29 28 Civil works valued at $1 
million or above and goods valued at $500,000 or above will be procured through 

                                                
25

 ADB Policy on delayed submission of audited project financial statements:  

 When audited project financial statements are not received by the due date, ADB will write to the executing 
agency advising that (i) the audit documents are overdue; and (ii) if they are not received within the next six 
months, requests for new contract awards and disbursement such as new replenishment of imprest accounts, 
processing of new reimbursement, and issuance of new commitment letters will not be processed. 

 When audited project financial statements have not been received within 6 months after the due date, ADB will 
withhold processing of requests for new contract awards and disbursement such as new replenishment of 
imprest accounts, processing of new reimbursement and issuance of new commitment letters. ADB will (i) 
inform the executing agency of ADB’s actions; and (ii) advise that the loan may be suspended if the audit 
documents are not received within the next six months. 

 When audited project financial statements have not been received within 12 months after the due date, ADB 
may suspend the loan. 

26
 Available from http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications 

27
  Available at http://www.adb.org/documents/procurement-guidelines 

28
  Available at http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-
borrowers 

29
 Available at http://www.adb.org/documents/procurement-guidelines  

http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications
http://www.adb.org/documents/procurement-guidelines
http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-borrowers
http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-borrowers
http://www.adb.org/documents/procurement-guidelines
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international competitive bidding (ICB) procedures. National competitive bidding (NCB) will 
be used to procure packages valued less than those ICB thresholds, and shopping 
procedures will be used for packages equivalent to $100,000 and below.  NCB will follow the 
national procurement legislation and regulations (specifically the Prime Minister‘s Decree 
No. 03/PM of the Lao People‘s Democratic Republic, effective 09 January 2004, and 
Implementing Rules and Regulations effective 12 March 2004), subject to modifications and 
clarifications indicated in the NCB Annex of the Procurement Plan (Annex B) as required for 
consistency with the ADB Procurement Guidelines. Before the start of any NCB procurement 
by an IA subject to the public procurement laws of a state government, those laws will be 
reviewed to ensure consistency with ADB‘s Procurement Guidelines (2013, as amended 
from time to time). 
 
86. All consultants will be recruited according to ADB’s Guidelines on the Use of 
Consultants (2013, as amended from time to time).30  The Project Management and Civil 
Engineering Support Consulting firm will be engaged using the quality- and cost-based 
selection (QCBS) method with a standard quality: cost ratio of 80:20. The External Auditor 
will be recruited following Consultants’ Qualifications Selection (CQS) method.31 Individual 
consultants will be recruited on the basis of their qualifications for the assignment. 
Recruitment of individual consultants for tourism capacity building and financial management 
and procurement will help enable rapid project start-up, and reduce the cost of consulting 
services without compromising quality. The executing agency has successfully recruited 
many qualified individual tourism consultants in the past, with good results.   
 
C. Procurement Plan  

87. An 18-month procurement plan indicating threshold and review procedures, goods, 
works, and consulting service contract packages and national competitive bidding guidelines 
is in Annex B. The procurement plan covers the first 18 months of procurement. The 
procurement plan shall be updated annually. It may be revised, as required following a 
project review mission. In case procurement arrangements need to be changed during 
implementation, the EA and IAs shall prepare a letter justifying the change with the updated 
procurement plan and submit the documents for ADB approval. The change in procurement 
arrangements shall be done in consultation with ADB. ADB will be responsible for posting 
the initial procurement plan and subsequent updates on ADB website. 
 
D. Consultant's Terms of Reference  

88. The outline terms of reference for all consultants is in Annex C. 
 

89. The total consulting service requirements are an estimated 273 person-months (95 
person-month international and 178 person-months national) and include (i)  Project 
Management and Civil Engineering Support; (ii) Destination Management Capacity Building 
Support, (iii) Financial Management & Procurement Support; and (iv) an External Auditor.  
 
90. Project Management and Civil Engineering Support. This consulting services 
package will include an estimated 169 person-months (49 person-month international and 
120 person-months national) to (i) assist the PCU and PIUs with detailed design and 
tendering and supervision of civil works; (ii) assist with social and environmental safeguards 
monitoring and compliance; and (iii) provide project management and administrative support 
to the PCU and PIUs. The consultants will be recruited through a firm using the quality- and 
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 Available at http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-
borrowers   

31
 The executing agency will recruit the firm to carry out the audit in consultation with the State Audit Organization 
to ensure compliance with financial reporting and auditing requirements, and regular follow-up with concerned 
agencies when needed.  

http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-borrowers
http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-borrowers
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cost-based selection (QCBS) method with standard quality-cost ration of 80:20. The contract 
for this package will include provisional sums for technical surveys needed for detailed 
design. 
 
91. Destination Management Capacity Building Support. Consultants will be recruited as 
individuals, on the basis of their qualifications for the assignment. This package comprises 
an estimated 98 person-months (43 person-month international and 55 person-months 
national) to assist the PCU and PIUs with the implementation of institutional capacity 
building activities related to destination development and management included in Output 3, 
and the subregional activities included in Output 4.  
 
92. Financial Management & Procurement Support. Consultants will be recruited as 
individuals on the basis of their qualification for the assignment. This package comprises an 
estimated 6 person-months (3 person-month international and 3 person-months national) to 
assist the PCU and PIUs with establishing the project’s financial management systems, 
providing training on their implementation, and supporting start-up activities related to 
consultant recruitment and first-year procurement.  

 
93. External Auditor. An external auditing firm will be recruited using the Consultants’ 
Qualifications Selection (CQS) method. The audit will be financed using loan proceeds. 
Within the first six months of project effectiveness, the EA, assisted by the Financial 
Management and Procurement consultants, will prepare an audit terms of reference based 
on the Template for Standardized Terms of Reference (TOR) for External Financial Audit 
Services (Auditor) of Annual Project Financial Statements (included in Annex F). The draft-
final TOR will be provided to ADB for review and no-objection prior to recruitment of the 
auditing firm.  
 
 

VII. SAFEGUARDS 

94. Pursuant to ADB's Safeguard Policy Statement (SPS) 2009, 32 ADB funds may not be 
applied to the activities described on the ADB Prohibited Investment Activities List set forth 
at Appendix 5 of the SPS.   
 
95. All safeguards documents have been prepared in accordance with ADB’s SPS 2009. 
In compliance with ADB’s information disclosure and consultation requirements, the 
safeguard documents will be posted on ADB’s website. The safeguard categorization for 
environment, involuntary resettlement, and indigenous peoples is B.  
 
96. Relevant safeguard documents include: (i) the initial environmental examination 
(IEE), and three environmental management plans (EMP) for the following provincial 
subprojects: Xang Cave Access Improvements and That Sikhottabong Environmental 
Improvement in Khammouane province; Chomphet Heritage District Access Improvements 
and Ban Xang Hai - Tham Ting Caves Access Improvements in Luangprabang province; 
and Chom Ong Cave Access Improvements in Oudomxay province; (ii) three resettlement 
plans (RP) for the following subprojects: Xang Cave Access Improvements in Khammouane; 
Chomphet Heritage District Access Improvements in Luangprabang; and Chom Ong Cave 
Access Improvements in Oudomxay; and (iii) an Indigenous Peoples Plan for the 
subprojects in Khammouane, Luangprabang and Oudomxay. Refer to the respective 
safeguard action plans for detailed implementation guidance.  
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 Available at: http://www.adb.org/documents/safeguard-policy-statement 

http://www.adb.org/documents/safeguard-policy-statement
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A. Environmental Safeguards 

97. The environmental safeguard category assigned to the subprojects is B. An IEE has 
been prepared to identify the potential environmental impacts and required mitigation 
measures for subprojects of outputs 1 and 2. The required mitigation measures along with 
the required environmental monitoring of subproject implementation are developed into 
mitigation and monitoring plans of the three EMPs. The IEE and EMPs address the three 
stages of subproject implementation defined by pre-construction, construction and operation 
phases. The potential environmental impacts are primarily construction-phase related, which 
can be mitigated and managed, and are not expected to be irreversible, diverse or 
unprecedented. Expected impacts and risks are site-specific and appropriate mitigating 
measures have been incorporated into the EMPs for each infrastructure subproject. 
Mitigation measures for works in sensitive environments such as caves and near physical 
cultural resources were designed in accordance with international good practice and 
applicable national laws and regulations.  
 
98. The IEE and EMPs have been prepared in consultation with local communities and 
provincial stakeholders in accordance with ADB SPS and the Government of Lao PDR laws 
and regulations. The draft IEE and EMPs will be disclosed on the ADB website prior to ADB 
staff review meeting and the approved version upon ADB Board approval of the project. The 
IEE and EMPs, to be updated during implementation, will guide detailed civil works design, 
construction supervision, and O&M of project facilities. EMPs will form part of bidding 
documents. Prior to awarding of any civil works contract the government will reassess the 
potential impacts on environmental receptors and ensure appropriate mitigation measures 
are in place. Any works in sensitive areas such as caves, heritage sites, and forest areas will 
be undertaken in consultation with the relevant authorities and with the involvement of 
experts. A grievance redress mechanism and monitoring requirements are specified in the 
IEE/EMPs. 

 
99. The MICT as the EA, with support from the Safeguards and Monitoring Coordinator 
of the PCU, is responsible for ensuring that the project is implemented in accordance with 
the Government of Lao PDR laws and regulations and the ADB SPS. The provincial PIUs 
with support from the DICTs will ensure compliance of project activities with ADB SPS and 
Government regulations. The assigned safeguards specialist in each PIU will coordinate 
timely disclosure of safeguard documents and will oversee and monitor the implementation 
of the EMPs and other safeguard documents. The Project Management and Civil 
Engineering Support consultants will have international and national environment specialists 
to provide technical advice, guidance, and support and on-the-job training for the PIUs, 
particularly its environmental officer, in project environmental management during project 
implementation. The PIU safeguards specialists will work with the project management 
consultants in updating the subproject IEEs and EMPs based on the detailed design before 
the award of the works contracts. PIUs will also coordinate cross-sector training to ensure 
effective implementation of EMPs. The PCU will be responsible for overall project 
coordination and policy guidance and will be responsible for deciding on environmental 
management matters that will require provincial action. It will ensure adequate resources are 
allocated and timely disbursement to process the necessary environmental assessment 
activities. 
 
100. Resources to assist the government update the IEE/EMPs and augment the PCU 
and PIU’s capacity to undertake environmental monitoring are included in the project costs. 
The estimated budgets for the implementation of the EMPs are $101,150 for Khammouane 
province, $108,000 for Luangprabang province and $101,050 for Oudomxay province to cover 
implementation of mitigation and monitoring plans, and capacity development of the 
respective PIUs, financed from the ADB loan. 
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B. Social and Resettlement Safeguards 

1. Involuntary Resettlement  

101. The safeguard category for involuntary resettlement is B. Three resettlement plans 
(RP), one per province involving resettlement impacts, have been prepared in accordance 
with ADB SPS and the Government of Lao PDR laws and regulations to guide the known 
land acquisition and resettlement (LAR) impacts of the project. RPs will be updated during 
project implementation. The project will result in 33 affected households (AHs) or 165 
affected persons (APs) incurring minor impacts, not involving physical dislocation. Each RP 
has a resettlement budget covering the direct compensation costs, implementation costs, 
and contingencies.  
 
102. Project information was disclosed to all affected persons during project preparation. 
A project information booklet in Lao language will be updated and distributed during 
implementation. The draft RP will be disclosed on ADB website before the staff review 
meeting, and the updated RP will be disclosed following detailed design. The PCU will work 
in close collaboration with resettlement committees at the provincial and district levels, as 
well as with village development committees and mass organization representatives in the 
villages. The consultant team includes an international and a national resettlement specialist 
who will support the PCU designated resettlement officer. 

 
103. Total cost of land acquisition and compensation is estimated at $52,566, based on 
the census and inventory of losses prepared in consultation with affected persons, and will 
be financed by the Government. The estimated budgets for the implementation of the RPs are 
$4,167 for Khammouane province, $39,356 for Luangprabang province and $12,703 for 
Oudomxay province.  
 

2. Indigenous Peoples  

104. The safeguard category for indigenous peoples is B in accordance with ADB SPS. 
The project will bring beneficial impacts to diverse ethnic groups living near the selected 
tourist sites and along access roads. The sites are in areas that have been open to tourism 
for a number of years, and where members of ethnic groups are engaged in and supportive 
of tourism development. The increase in numbers of tourists is not expected to have a 
negative impact on traditional lifestyles and maintenance of culture. The key issue is to 
ensure concerned ethnic people maintain control of their physical and cultural resources and 
gain access to tourism-related enterprises and participate in community tourism planning.  
  
105. The indigenous peoples plan (IPP) includes actions to ensure ethnic groups in 
project areas benefit from the activities and to mitigate negative impacts. The beneficial 
measures include: (i)  strengthening community-based tourism activities in ethnic villages; (ii) 
support to ethnic group members, in particular women, for business planning and small 
enterprise development; (iii) support for agriculture and animal husbandry (linked to tourism 
supply chains) in specific locations (e.g. Chom Ong Village); and (iv) integration of ethnic 
group inclusion across project management. Mitigating measures such reinforcing cultural 
and heritage conservation in ethnic areas, raising awareness and reducing risks of increased 
vehicular traffic, human trafficking and child exploitation associated with uncontrolled tourism 
growth are built into project activities. Measures will ensure ethnic groups participate in the 
design and implementation of awareness programs, and that non-Lao language or visual 
materials are available.  
 
106. Implementation of the IPP will be the responsibility of the PCU Director and the 
Director of each PIU. The Director will assign a responsible staff member to follow-up and 
report on the IPP activities. An international social and gender development specialist and a 
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national social and gender development specialist will support the PCU and PIUs to 
implement the IPP. These specialists will work closely with other project consultants and 
PCU and PIU staff to integrate concerns and special measures for ethnic groups into their 
work plans. The Destination Management Capacity Building Support consultants working 
under Output 3 have will also support ethnic participation, in accordance with their terms of 
reference. Responsibilities for specific actions are identified in the IPP.  

 
107. The management and reporting structure for the IPP will follow the lines of 
responsibility for the overall project management as described in section II herein.  
 
108. A budget of $69,400 is allocated for IPP implementation, financed from the ADB loan, 
to cover additional meetings and consultations, capacity/asset development activities 
targeting ethnic groups, and production of training and awareness materials that are 
accessible to ethnic groups. Representatives from the Lao Front for National Construction 
and the Lao Women’s Union will play a critical role in facilitating participation of ethnic 
groups in project activities and will be invited to participate in steering committee meetings. 
 

VIII. GENDER AND SOCIAL DIMENSIONS 

109. During project preparation, a poverty and social assessment was conducted to 
determine the socioeconomic characteristics of the project area. It included a poverty 
analysis, a social analysis and a gender analysis and consultations with ethnic groups in the 
project areas.  
 
110. A summary poverty reduction and social strategy has been prepared to present 
project benefits and mitigation measures, to address social impacts and enhance distribution 
of project benefits. Tourism is an expanding economic sector that offers new opportunities 
for women, including ethnic women, to establish or expand small enterprises that operate in 
or near the home. Interviews with women and ethnic community members living near project 
sites confirmed the interest to expand or open tourism-related SMEs. The project will have 
significant positive social and economic impacts, which will improve livelihood opportunities 
from tourism for women and men, including from ethnic groups. These benefits are 
summarized in the summary poverty reduction and social strategy (SPRSS), gender action 
plan (GAP) and IPP.   
 
111. A gender analysis was also conducted during project preparation to help determine 
the specific gender actions for the project. The project has developed a GAP (Table 16) that 
includes measures to ensure that women gain from the project benefits and do not 
experience negative impacts. Specific measures included in the action plan address both 
women’s practical and strategic interests. GAP actions include (i) promoting participation of 
women in project management positions, steering committee representation, and in 
institutional forums established for public-private-civil society collaboration on tourism 
planning (Destination Management Organizations and Community Tourism Groups); (ii) 
ensuring consultation with women on the detailed design of infrastructure; (iii) requirements 
for contractors to hire at least 20% women for unskilled construction jobs, and (iv) providing 
training to women in handicraft production, tourism-related enterprise development, and 
hospitality services to ensure they can access income and job opportunities. The potential 
burden of adding additional workloads for women are addressed by the project support to 
provide time-saving technology/equipment for production activities. Awareness raising 
programs will support women to recognize and avoid risks associated with human trafficking 
and child exploitation.  
 
112. The PCU will be responsible for ensuring social and gender actions are implemented 
and monitored. Responsibilities for implementing actions in the GAP are identified in the 
document’s action plan. A budget of $60,000 is allocated for GAP implementation, to be 
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financed from the ADB loan. An international gender and social development specialist, and 
a national gender and social development consultant will be hired to support the 
implementation of the GAP and IPP. The stakeholder and communication strategy describes 
how various stakeholders will be engaged during project implementation. 
 

Table 16: Gender Action Plan 

Actions Targets/Indicators Responsible 

Output 1:  Last-mile tourism access infrastructure improved. 
Output 2: Environmental services in cross-border tourism centers improved. 

a
 

1.1 For all infrastructure subprojects, PIUs 
and consultants meet with women and men 
on detailed designs and inform them about 
employment opportunities during and after 
construction.  

 Two public consultations held with local 
population and stall operators for each 
subproject. 50% of participants in consultation 
meetings are women.  

PCU, PIUs, 
LWU and 
consultants. 

1.2 For all infrastructure subprojects, ensure 
that civil works bidding documents include 
numerical targets for women’s employment. 

 30% of the unskilled workers hired for 
construction are local; at least 20% of local 
unskilled workers are women. 

PCU, PIUs and 
consultants. 

1.3 For all infrastructure subprojects, 
detailed design of infrastructure at tourism 
sites maximizes fixed and mobile vendor 
retail space for women and road design 
includes safety measures. 

 100% of stall operators (majority are women) 
return to original retail space after construction.   

 80% of new stalls allocated to women.  

 Specific design measures adopted such as 
wide shoulders and public lighting. 

PCU, PIUs, 
consultants and 
contractors.  

Output 3: Institutional capacity to promote inclusive tourism growth strengthened.   

3.1 Ensure women (including ethnic 
women) are appointed to committees and 
forums for destination management and 
institutional strengthening and create 
enabling conditions for their participation. 

 DMO management committees include 40% 
women (ethnicity proportional to local 
population); at least 2 DMOs led by a woman.

 a
  

 Women account for 50% of stakeholders at 
public-private partnership consultations.  

NSC Chair & 
PCU Director 
and PIU 
Director. 

3.2 Increase women’s access to economic 
opportunities through development of 
tourism-related small enterprises and 
livelihood activities. 

 500 small and medium-sized enterprise 
operators (50% of whom are women) gain 
access to professional tourism-related business 
support services and microfinance. 

PCU, PIU and 
consultants. 

3.3 Training program in hospitality services 
includes outreach to disadvantaged women 
through partnership with LWU’s existing 
vocational training programs.  

 60% of hospitality service trainees are women 
(proportional to ethnicity in local area). 
 

PCU, PIU and 
consultants. 

3.4 Implement safety, health, and heritage 
conservation awareness programs; and 
measures to combat child exploitation and 
human trafficking, in partnership with LWU, 
women business leaders, law enforcement, 
DMOs, and tourism businesses. 

 Awareness of heritage protection measures, 
health and safety, and measures to prevent 
child exploitation and human trafficking 
increase among 6,000 people (50% women). 

 At least 50% of participants in health and 
hygiene/sanitation training are men.  

Output 4: Effective project implementation and knowledge management.  

4.1 Ensure women are represented in the 
project’s National Steering Committee and 
in PIUs and PCUs. 

 NSC has at least 2 women members. 

 Women hold 30% of management and 
professional posts in PCU and PIUs. 

NSC Chair,  
MICT and DICT 
Director. 

4.2 Appoint women representative of the 
National Steering Committee to oversee the 
project’s strategic directions for gender 
equality and focal persons in PCU and PIU 
responsible for gender mainstreaming & 
GAP implementation. 

 Gender Focal Person designated in NSC, PCU 
and PIUs. 

 GAP is reviewed, monitored for progress and 
follow-ups agreed annually by NSC. 

 GAP is integrated into annual and quarterly 
work plans of PCU and PIU. 

NSC Director 
PCU Director 
and PIU 
Directors. 

4.3 Recruit gender consultant (s) to support 
GAP implementation, training of contractors 
and consultant team, and MSME 
consultants to implement activities to 
increased women’s access to economic 
opportunities. 

 Gender and MSME consultants hired for GAP 
and women’s livelihood activities. 

 100% of PCU, PIU, and project implementation 
consultant staff trained in gender equality and 
GAP implementation.   

 Gender actions stated in work plans. 

PCU Director. 

4.5 Women members from NSC, PCU and 
PIUs access opportunities to participate in 
GMS trainings and meetings.  

 Women are 30% of representatives at GMS 
events on behalf of Laos. 

NSC Director, 
PCU Director. 
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Actions Targets/Indicators Responsible 

4.6 Develop a project performance 
management system that provides 
information on the differential impacts of the 
project on both women and men. 

 Indicators for tracking progress and project 
benefits gender disaggregated. 

 Monitoring of safeguards plans track 
differential impacts on women and men. 

 Gender actions noted in progress reports. 

PCU Director 
and 
consultants. 

4.7 Tourism statistics harmonization 
includes systematization of sex-
disaggregated data collection. 

 All standardized tourism statistics related to 
people disaggregate by sex. 

PCU Director 
and 
consultants. 

 

DICT = Department of Information, Culture and Tourism, DMO = destination management organization, GAP = 
gender action plan, Lao PDR = Lao People’s Democratic Republic, LWU = Lao Women’s Union, MICT = Ministry 
of Information, Culture and Tourism, NCS = National Steering Committee, PCU = project coordination unit; PIU = 
project implementation unit.  
a
 Actions apply to all infrastructure subprojects and are therefore the same for Outputs 1 and 2. 

 
IX. PERFORMANCE MONITORING, EVALUATION, REPORTING AND 

COMMUNICATION 

A.  Project Design and Monitoring Framework  

113. The design and monitoring framework (DMF) of the project is in Annex D. The DMF 
will be uploaded in ADB e-Operations system upon board approval of the project. 
 
B.  Monitoring  

114. Project performance monitoring. The DMF includes indicators and targets that 
focus on: (i) tourism employment data to assist in monitoring the project impact; (ii) changes 
in tourism revenue to assist with monitoring the project outcome; (iii) estimated numbers of 
people benefitting from improved access to markets and services and improved 
environmental services at tourist sites, (iv) estimated numbers people and SMEs benefitting 
from the project’s awareness and capacity building activities; and (v) gender equity.  
 
115. Within 12 months of project effectiveness, the PCU, with assistance from the 
monitoring and evaluation consultants and other specialists, will develop a project 
performance management system (PPMS) that shall be used to monitor and evaluate the 
project during implementation. The PPMS will include the agreed socioeconomic, 
environmental and tourism sector performance indicators, baseline and targets to be used to 
measure the project impact, outcome and evaluate its outputs. During PPMS preparation, 
the PCU will: (i) confirm baseline figures and targets; (iii) determine monitoring and reporting 
arrangements; (iv) confirm data sources; (v) check assumptions and risks; and (vi) establish 
systems and procedures for systematic data collection. The PCU will submit the final PPMS 
to ADB for approval within 12 months of project effectiveness. Any changes will be uploaded 
by ADB into the e-Operations system.  

 
116. All progress reports will include an assessment of overall implementation progress 
using a weighed implementation table (Annex E), in which physical progress for each activity 
is recorded and an aggregate overall weighted activity progress percentage is calculated. 
Annual progress reports will also include progress achieved at the output level as measured 
through the output indicator's performance targets. Prior to the midterm review and at the 
project’s physical completion, in addition to activity and output data, data will be also be 
collected on progress toward achieving the project outcome and impact, which shall feed 
into the midterm review and project completion reports.  
 
117. The PCU will be responsible for managing the PPMS—including the confirmation of 
baseline data, collection of data, monitoring of benefits, and evaluation of social and 
environmental impacts. Data will be presented in simple, easy-to-understand formats.  The 
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PCU will be responsible for analyzing and consolidating monitoring data through the PPMS 
and ensuring its incorporation into periodic project reports. 
 
118. Compliance monitoring. The status of compliance with project covenants will be 
reviewed during each ADB review mission, to be conducted at 6-month intervals. The PCU 
will monitor compliance against the covenants and report updates in quarterly and annual 
progress reports submitted to ADB and the Government. Any non-compliance issues will be 
specified in these reports, with proposed remedial actions for consideration at ADB review 
missions. ADB will update the e-Operations system following each review mission.  

 
119. Environmental safeguards monitoring. The EMPs include an impact mitigation 
plan, environmental monitoring plan, and the institutional responsibilities for the 
implementation of the entire EMP. The purpose of the monitoring plan is to document the 
effectiveness of prescribed mitigation measures, and to document any unforeseen 
environmental impacts of the subprojects. The monitoring plans address the construction 
and operational phases of the subprojects. With support from the PCU, the EA will oversee 
implementation of the monitoring plans by the provincial PIUs and construction contractors 
with support provided by the project’s environmental specialists who will organize the field 
sampling and required laboratory analyses and provide technical direction and support to the 
PIUs for the implementation of the monitoring plans. 
 
120. The PIUs are responsible for preparing and submitting quarterly reports on 
monitoring activities to the PCU for consolidation and subsequent submission to ADB. The 
quarterly reports will include compiled monthly reports submitted by the construction 
contractors, and environment specialists/PIU safeguards coordinators. The consultants will 
provide an overview of any issues arising from monitoring activities during the reporting 
period.  
 
121. Resettlement safeguards monitoring. The resettlement plans include measures for 
internal monitoring of the RPs. Primary responsibility for internal monitoring lies with PCU as 
the project executing agency. The PCU will be responsible for overseeing the formation, 
function, and activities of the implementing agencies, and through quarterly monitoring 
reports, summarize this progress. All monitoring data will be collected to ensure sex and 
ethnic disaggregation.  
 
122. The international resettlement specialist will support the PCU to establish systems to 
implement the internal monitoring plan. The national resettlement specialist will accompany 
the PCU and each PIU in carrying out internal monitoring to assess whether affected 
households are able to restore their living conditions, livelihoods and incomes to pre-
subproject levels and, if not, to recommend remedial actions to assist affected households.  
 
123. The role of internal monitoring and evaluation is to ensure that resettlement 
institutions are well functioning during the course of project implementation, and that the 
resettlement activities are undertaken in accordance with the implementation schedule 
described in the RP. In this way, the protection of APs’ interests and the schedule for civil 
works can be assured.  
 
124. As part of quarterly project progress reports submitted to ADB, the PIUs (through the 
PCU) will provide regular updates on resettlement activities. The report will assess (i) 
compliance with the project’s resettlement policies and procedures and (ii) the availability 
and efficient use of personnel, material and financial resources; (iii) implementation of the 
project’s stakeholder communication strategy, including dissemination information in 
resettlement; and (iv) identification of any problems and the need for remedial actions to 
correct any problems that arise. 
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125. Gender and social dimensions monitoring. Gender and social dimensions not 
covered by resettlement documents will be monitored internally through the PPMS and using 
ADB’s GAP monitoring framework. Specific indicators and targets from the gender action 
plan have been included in the DMF. At the beginning of the project, the PCU with 
assistance from the consultants will develop the PPMS and associated forms to generate 
data systematically for each output. Select indicators require sex- disaggregated data; these 
have been specified in the DMF. The PIUs are responsible for preparing and submitting 
quarterly reports on GAP activities to the PCU for consolidation and subsequent submission 
to ADB. PIUs will also submit quarterly reports on the status of IPP implementation to the 
PCU for consolidation and subsequent submission to ADB. 
 
C.  Evaluation 

126. ADB and the Government will jointly review the project at least twice a year (at 6-
month intervals). Joint review missions will assess (i) achievement of contract awards and 
disbursements; (ii) physical progress of each project output; (iii) effectiveness of capacity 
development programs; (iv) compliance with social and environmental safeguards; (v) 
progress of gender and social dimensions; (vi) compliance with project covenants; and (vii) 
performance of government agencies, implementation units and consultant and contractor 
performance. In addition to the regular reviews, ADB and the Government may conduct 
special project administration reviews to address and resolve specific administration 
problems. 

 
127. A midterm evaluation of the project will be conducted at about 30 months after the 
start of project implementation. The evaluation will include a comprehensive assessment of 
project implementation and record any changes necessary to improve project relevance or 
effectiveness, or accelerate project progress. The international and national monitoring and 
evaluation specialist will assist the PCU to prepare the necessary data and assessments of 
the project that will inform and may feed into the midterm evaluation report. Specific areas of 
attention include: (i) review of project scope and DMF; (ii) suitability of implementation 
arrangements; (iii) adequacy of costs and financing; (iv) performance of consultants and 
contractors; (v) performance of the EA and ADB; (vi) progress toward the outcome; (vii) 
compliance with project covenants; and (viii) sustainability. Within 6 months of physical 
completion of the project MICT will submit a project completion report to ADB.33 

 
 

D.  Reporting  

128. The MICT will provide ADB with (i) quarterly progress reports in a format consistent 
with ADB's project performance reporting system; (ii) consolidated annual reports including 
(a) progress achieved by output as measured through the indicator's performance targets, 
(b) key implementation issues and solutions; (c) updated procurement plan and (d) updated 
implementation plan for next 12 months; and (iii) a project completion report within 6 months 
of physical completion of the project.  
 
 
E.  Stakeholder Communication Strategy  

129. The Stakeholder Communication Strategy is based on the principles of transparency, 
timeliness, participation, meaningful participation34, and inclusiveness. The strategy ensures 

                                                
33

  Project completion report format is available at: http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-
Sector-Landscape.rar 

34
 Meaningful participation is defined as a process that (i) begins early in the project preparation stage and is 
carried out on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of relevant and 
adequate information that is understandable and readily accessible to affected people; (iii) is undertaken in an 

http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-Sector-Landscape.rar
http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-Sector-Landscape.rar
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that vulnerable groups, such as the poor and women, who risk marginalization, are provided 
opportunities for communication and feedback during subproject design and implementation.  
Stakeholders include (i) project direct and indirect beneficiaries with a focus on small 
business operators and employees of tourism-related businesses; (ii) mass organizations; 
(iii) community tourism management committees responsible for community-level tourism, 
site management; (iv) private sector tourism operators and accommodation and food service 
providers who share an interest in the outcomes and/or impacts of the project; and (v) 
government agencies having  a role in implementation. The strategy serves to inform and 
support community development, enhance government capacity to manage project 
outcomes, and enhance project benefits while mitigating negative impacts. 
 
130. The stakeholder communication strategy is designed to ensure: (i) a regular flow of 
reliable project information; (ii) ownership over project outcomes and interest/willingness to 
take advantage of the project benefits; (iii) inclusion of vulnerable groups in benefit 
distribution and project implementation; and (iv) promotion of responsible tourism 
development.   

 
131. Table 17 describes the Stakeholder Communication Strategy. The PCU will establish 
and maintain a dedicated website for this project. The website will include at a minimum the 
following information: (i) project document (RRP) and the PAM; (ii) procurement information 
(bidding procedures, bidders, and contract awards); (iii) annual work plans; (iv) quarterly and 
annual progress reports and the project completion report; (v) environmental and social 
safeguards documents; (vi) grievance redress mechanisms; and (vii) technical reports and 
knowledge products produced by the project. 

                                                                                                                                                  
atmosphere free of intimidation or coercion; (iv) is gender inclusive and responsive, and tailored to the needs 
of disadvantaged and vulnerable groups; and (v) enables the incorporation of all relevant views of affected 
people and other stakeholders into decision making, such as project design, mitigation measures, the sharing 
of development benefits and opportunities, and implementation issues. ADB Safeguard Policy Statement 2009. 
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Table 17: Stakeholder Communication Strategy 
Objective Stakeholder Group Function/Interest in 

project 
Messages Means of Communication Timeline Responsibility 

Ensure a regular 
flow of project 
information and 
promote 
ownership over 
subproject 
activities and 
tourism 
development 

Beneficiary 
communities 

Vendors at subproject 
tourist sites  

Village chiefs, tourist 
site management 
committees and 
related associations 

 

Public living in 
tourism destination 
centers 
(Luangprabang City, 
Thakek, Muang Xay, 
Champassak) 

 

Direct beneficiaries 
of project, 
participants in site 
operation and 
maintenance, 
participants in small 
enterprise 
development 
training and tourism 
employment training 

Local collaboration and 
support is fundamental to 
project effectiveness; 
information is to be shared 
openly and transparently; 
inputs into design and 
recommendations for 
improvements are 
welcome.   
 
Clear information on 
implementation 
arrangements and 
schedule of civil works; 
 
Update on subproject 
progress and roles for 
operation and 
maintenance after 
completion 
 
Planned mitigation 
measures (including 
compensation rates, 
entitlements, grievance 
redress mechanism, road 
safety and noise/pollution 
control measures before 
and after construction) 

Detail design consultations – user 
friendly poster showing site plans and 
notification of how to register feedback 
(e.g. With village chief or head of CTG). 
 
Community tourism group meetings – 
regular two-way flow of information 
between PIU & CTG about project 
activities, priorities and progress. 
 
Templates for providing project updates 
to CTG on a regular basis – which they 
can transmit to community.  
 
Public information meetings, including 
regular updates by Village Chief at 
village meetings following CTG 
meetings 
 
Resettlement committee meetings 
and/or meetings with affected 
households,  
 
Printed information about subproject in 
local language posted in accessible 
public areas, including information on 
how to provide comments or register 
grievances. 
 
Brochures/posted information boards on 
upcoming training programs for tourism 
employment, small enterprise 
development. 
 

Prior to 
implementation 
of activities 
and ongoing 
thereafter 
 
Early in each 
phase of 
subproject 
preparation 
 
Project 
detailed 
design.  
 
Ongoing 
during civil 
works 

PIU 
District 
government 
LWU 
LNFC 

Ensure a regular 
flow of project 
information 

Women, poor and 
vulnerable 
households, ethnic 
minority groups near 
project sites  

As above As above plus disseminate 
contents of GAP and IPP, 
and opportunities to 
participate in 
training/income generation 
activities. 

Separate meetings with ethnic groups in 
local language and ii) meetings with 
women organized through LWU 
 
Printed information in local and 
accessible language (or visual 

As above As above 
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Objective Stakeholder Group Function/Interest in 
project 

Messages Means of Communication Timeline Responsibility 

  
 

depictions) posted in accessible public 
areas about i) subprojects and ii) Output 
3 training programs. 
 
Designation and provision of 
materials/toolkit to  Women Community 
Facilitators for promotion/coaching 
small enterprise development and 
disseminating information about tourism 
opportunities from PIU/project 
consultants.  

Raise visibility of 
benefits of 
tourism 
development for 
inclusive growth 
and build 
ownership over 
on-going 
investment in 
site O&M. 

Public living in 
tourism destination 
centers 
(Luangprabang City, 
Thakek, Muang Xay, 
Champassak) 

Beneficiary 
communities 

Direct and indirect 
beneficiaries of 
project 

Project investments and 
tourism promotion is 
beneficial to local economy 
and culture/heritage. 

Media press releases and sponsor 
coverage by local media –print, radio, 
and TV features. 
 
Signboards promoting visibility of 
M/DICT, ADB and local government 
collaboration for tourism promotion/site 
improvement. 
 
Inaugurations of completed works with 
‘open’ house and heritage/cultural 
events at sites. 
 
 

Web site about project activities, 
progress and documents. 

At project 
launch and 
midi-way 
through as 
tangible results 
are realized. 
 
Signboards at 
appropriate 
locations

35
 at 

start of 
construction 
and through 
project 
implementation
. 

PCU, PIU 

Raise visibility of 
benefits of 
tourism 
development & 
cross-border 
tourism 
cooperation for 
inclusive growth 
as key sector of 
economic 
development 
planning. 

Central government, 
development 
partners, tourism 
operators, public-at-
large. 

Indirect 
beneficiaries and 
partners in tourism 
development. 

Project investments and 
tourism promotion is 
beneficial to national 
economy and 
culture/heritage. 

Media press releases and sponsor 
coverage by national media –print, 
radio, and TV features – at key 
milestones events (project launch, site 
inaugurations, GMS regional meetings, 
etc.). 
 

Web site about project activities, 
progress and documents. 

At project 
launch and 
midi-way 
through as 
tangible results 
are realized. 
 

PCU 

                                                
35

 Where not detracting from environmental or heritage value, e.g. on upgraded roads 
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Objective Stakeholder Group Function/Interest in 
project 

Messages Means of Communication Timeline Responsibility 

Ensure flow of 
project 
information and 
promote public-
private 
partnerships for 
inclusive tourism 
growth.  

Private sector tourist 
companies, hotel and 
food service 
businesses & local 
chambers of 
commerce 

 

Direct beneficiaries 
of project; partners 
in destination 
promotion activities.  

Promote participation in 
destination management 
initiatives, employment 
creation and initiatives to 
promote responsible 
tourism. 

Partnership Forums / surveys on 
destination management strategies and 
marketing/promotion programs. 
 
Awareness campaigns – national and 
GMS regional – to promote standards 
for responsible tourism. 
 
Web site about project activities, 
progress and documents.  

  

Ensure a regular 
flow of project 
information and 
promote 
ownership over 
subproject 
activities and 
tourism 
development. 

Lao Women’s Union Mass organization 
responsible for 
promoting gender 
equality and 
capacity building at 
all administrative 
levels  
 
Plays a major role in 
community 
mobilization and 
health education, 
water and 
sanitation, micro-
credit access and 
anti-trafficking and 
prevention of child 
exploitation/labor 
 
Promote women’s 
involvement and 
participation in small 
enterprise 
development and 
tourism employment 
training. 

Key benefits, risks and 
mitigation measures of 
tourism growth.  
 
Benefits targeted to 
women  
 
Disseminate information 
on sanitation, hygiene and 
health to communities in 
collaboration  

National Steering Committee and 
Provincial Steering Committee 
meetings. 
 
 
PCU to coordinate and interact with 
LWU for specific roles in GAP and 
community mobilization/awareness 
programs. 
 
PIU to coordinate with Provincial & 
District LWU. 
 
 
 

From outset of 
project 

PCU, PIU, 
LWU  
 

Ensure a regular 
flow of project 
information and 
promote 
ownership over 

Youth Union, Lao 
National Front for 
Construction 

Mass organization 
responsible to 
promote youth 
involvement and 
participation in local 

Key benefits, risks and Key 
benefits, risks and 
mitigation measures of 
tourism growth.   
 

Public information meetings,  
 
 

From outset of 
project 

Youth Union, 
PIU, 
VDC, 
VDC/CEI 
Coordinators 
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Objective Stakeholder Group Function/Interest in 
project 

Messages Means of Communication Timeline Responsibility 

subproject 
activities and 
tourism 
development. 

development. 
 
LNFC is mass 
organization to 
promote 
government 
programs across all 
local areas and 
ethnic groups. 
 

 
Disseminate information 
on tourism enterprise 
development, community 
tourism, road safety and 
other key project themes to 
schools and through Youth 
Union/LNFC network to 
village level. 

 

Raise 
awareness of 
how to prevent 
risk of HIV 
transmission, 
human 
trafficking and 
reducing 
negative impacts 
of tourism. 

Communities in the 
project areas, civil 
works employees and 
sub-contractors 

Communities are 
responsible for 
operating tourism 
services and 
interacting with 
tourists and tourism 
industry 
stakeholders.  

Key risks and mitigation 
measures of HIV 
transmission and human 
trafficking 

Public as well as targeted information 
meetings; Community awareness 
materials, public media 

Prior to 
commenceme
nt of civil works 
and throughout 
civil works 

PCU 
Gender and 
Social 
Development 
Specialists 
LWU 
Coordinators 
Civil works 
contractor 

Ensure a regular 
flow of project 
information and 
promote 
collaboration to 
complete project 
works.  

Ministry of Public 
Works and Transport 
(MPWT) and 
Departments of 
Public Works & 
Transport/Heritage 
Departments 
 

DPWTs are 
responsible for 
implementation of 
parts of subprojects 
related to roads, 
transport and 
related services. 
 

Project design, key project 
benefits, implementation 
arrangements and 
schedule of civil works 
 
Main project impacts 
(positive and negative), 
 
Planned road safety and 
operation and 
maintenance measures.  

National and Provincial Steering 
Committee Meetings. 
 
Regular coordination meeting for detail 
deign, design of road safety measures 
implement project activities.  
 
Regular flow and sharing of 
documentation. 
 
Project web site. 

From outset of 
project and 
throughout 
implementation
. 

PCU, PIUs 
and MPWT 
and DPWT 
 

 Luangprabang World 
Heritage Department, 
Provincial 
Departments of 
Environment and 
Natural Resources 

Responsible for 
conservation and 
promotion of world 
heritage sites, 
responsible for 
environmental 
safeguards 

Project is working to 
conserve heritage value 
and ensure environmental 
safeguards. 

Provincial Steering Committee 
Meetings. 
 
Sharing of subproject designs, and 
safeguard documents.  
 
Project web site. 

 PCUs, PIUs, 
M/DONRE, LP 
World Heritage 
Dept. 

Ensure 
understanding of 
project impacts, 

DICTs/PIUs and 
District OICTs 

Responsible for 
overseeing project 
implementation in 

Effective execution of their 
tasks, regular follow-up, 
and monitoring and 

Dissemination of National Steering 
Committee decisions and strategic 
documents. 

From outset of 
project and 
throughout 

MICT/PCU 
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Objective Stakeholder Group Function/Interest in 
project 

Messages Means of Communication Timeline Responsibility 

outcomes and 
outputs and 
importance of 
theme of 
inclusive growth.  

their locality.  reporting progress and 
constraints is important for 
project success. 
Community collaboration 
and inclusive approach is 
essential to effective 
project delivery.  

 
Provincial Steering Committee meetings 
and dissemination of minutes / 
decisions. 
 
Trainings in project management and 
other institutional strengthening 
activities. 
 
Templates and simple chart (s) showing 
responsibilities for implementation, flow 
of funds, flow of activities, monitoring 
and follow-up. 
 
Project web-site. 
 
Regular email updates on project 
activities and relevant developments in 
GMS tourism.  
 
Sharing of information on project 
allocations; transparent process for 
selection for study tours, GMS regional 
visits and other benefits/institutional 
strengthening activities.  
 
Gender and IPP implementation 
training.  

implementation 

ADB = Asian Development Bank; CEI = community engagement initiative; CTG = community tourism group; DICT = Department of Information, Culture and Tourism; DONRE 
= Department of Natural Resources and the Environment; DPWT = Department of Public Works and Transport; EA = executing agency; EMP = environmental management 
plan; IEE = initial environmental examination; LNFC = Lao Front for National Construction; LWU = Lao Women’s Union; MICT = Ministry of Information, Culture and Tourism; 
MONRE = Ministry of Natural Resources and the Environment; MPWT = Ministry of Public Works and Transport; NGO = nongovernment organization; O&M = operations and 
maintenance; OICT = Office of Information, Culture and Tourism; PCU = project coordination unit; PIU = project implementation unit; RP = resettlement plan; IPP = indigenous 
peoples plan; GAP = gender action plan; RRP = report and recommendation to the President to the Board; VDC = village development committee.  
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X. ANTICORRUPTION POLICY  

132. ADB reserves the right to investigate, directly or through its agents, any violations of 
the Anticorruption Policy relating to the project.36 All contracts financed by ADB shall include 
provisions specifying the right of ADB to audit and examine the records and accounts of the 
executing agency and all project contractors, suppliers, consultants and other service 
providers. Individuals/entities on ADB’s anticorruption debarment list are ineligible to 
participate in ADB-financed activity and may not be awarded any contracts under the 
project.37  
 
133. To support these efforts, relevant provisions are included in the loan agreement and 
the bidding documents for the project.  Moreover, the Government will ensure that all PCU 
and PIU project staff are fully aware of and comply with the Government’s and ADB’s 
procedures, including procedures for: (i) implementation; (ii) procurement; (iii) use of 
consultants; (iv) disbursement; (v) reporting; (vi) monitoring; and (vii) prevention of fraud and 
corruption. 
 
134. The Borrower shall: (i) undertake necessary measures to create and sustain a 
corruption-free environment for activities under the project; (ii) comply with ADB’s 
Anticorruption Policy (1998, as amended to date); and (iii) where appropriate, ensure that 
relevant provisions of ADB’s Anticorruption Policy are included in all bidding documents for 
the project. The Borrower: (i) acknowledges ADB’s right to investigate, directly or through its 
agents, any alleged corrupt, fraudulent, collusive and coercive practices relating to the 
project; and (ii) agrees to cooperate fully with any such investigation and to extend all 
necessary assistance, including providing access to all relevant books and records, as may 
be necessary for the satisfactory completion of any such investigation. All external costs 
related to such investigations shall be met by the project resources or by the Borrower.  
 
135. Without limiting the generality of the preceding paragraph, the Borrower shall: (i) 
conduct periodic inspections on the suppliers’, contractors’, consultants’ and other service 
providers’ activities related to the loan and grant proceeds, fund withdrawals and 
settlements; and (ii) ensure that all contracts financed by ADB in connection with the project 
include provisions specifying the right of ADB to audit and examine the records and 
accounts of the Beneficiary, and all suppliers, contractors, consultants and other service 
providers as they relate to the project.  
 
136. A grievance redress mechanism has been proposed and will be established for the 
project. The PCU and each PIU will appoint a grievance officer that will be the focal point for 
all complaints about project performance. This mechanism is aligned with the mechanism 
outlined in the resettlement and environment planning documents. The PCU will keep a 
record of complaints and will report against any significant complaints in the quarterly project 
progress reports.  
 
137. In addition to the above requirements, the Borrower shall set up a project website 
that shall disclose how the loan proceeds are being used and the contracts awarded, 
including: (i) the list of participating bidders; (ii) the name of the winning bidder; (iii) basic 
details on bidding procedures adopted; (iv) the amount of the contract awarded; (v) the list of 
goods and/or services purchased; (vi) the safeguard monitoring reports; and (vii) the 
grievance redress mechanism. The website shall be updated within two weeks after: (i) each 
award of contract; and (ii) each submission of the monitoring reports on resettlement. In 
addition, winning bids for each civil works contract will be posted on participating village 
notice boards. 

                                                
36

  Available at: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf 
37

  ADB's Integrity Office web site is available at: http://www.adb.org/integrity/unit.asp 

http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf
http://www.adb.org/integrity/unit.asp
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XI. ACCOUNTABILITY MECHANISM 

138. People who are, or may in the future be, adversely affected by the project may 
submit complaints to ADB’s Accountability Mechanism. The Accountability Mechanism 
provides an independent forum and process whereby people adversely affected by ADB-
assisted projects can voice, and seek a resolution of their problems, as well as report 
alleged violations of ADB’s operational policies and procedures. Before submitting a 
complaint to the Accountability Mechanism, affected people should make a good faith effort 
to solve their problems by working with the concerned ADB operations department.  Only 
after doing that, and if they are still dissatisfied, should they approach the Accountability 
Mechanism.38 
 
 

XII. RECORD OF PAM CHANGES  

139. The PAM is a living document and is subject to change after ADB Board approval of 
the project. Hence, all revisions or updates during course of project implementation should 
be retained in this Section to provide a chronological history of changes to implemented 
arrangements recorded in the PAM. 
 
140. The following are the revisions/updates made during the course of project 
implementation: 

 
(i)  

                                                
38

  For further information see: http://www.adb.org/Accountability-Mechanism/default.asp.  

http://www.adb.org/Accountability-Mechanism/default.asp
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LINKED AND SUPPLEMENTARY DOCUMENTS  
 
 
1. Loan Agreement 

2. Sector Assessment (Summary): Greater Mekong Subregion Tourism   

3. Project Administration Manual (current file) 

4. Contribution to the ADB Results Framework 

5. Development Coordination 

6. Financial Analysis  

7. Economic Analysis  

8. Country Economic Indicators  

9. Summary Poverty Reduction and Social Strategy  

10. Gender Action Plan 

11. Initial Environmental Examination for the Project  

12. Initial Environmental Examination: Oudomxay Subprojects 

13. Initial Environmental Examination: Luangprabang Subprojects 

14. Initial Environmental Examination: Khammouane Subprojects 

15. Resettlement Plan: Oudomxay 

16. Resettlement Plan:  Luangprabang 

17. Resettlement Plan:  Khammounae  

18. Indigenous Peoples Plan  

19. Risk Assessment and Risk Management Plan  

 

Supplementary Documents 

20. Lessons From Past GMS Tourism Projects  

21. Tourism Demand Analysis  

22. Consultation and Participation Plan  

23. Institutional Analysis and Arrangements for O&M of Project Facilities  

24. Climate Change Resilience Measures  
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PROCUREMENT PLAN 
 

Basic Data 
Project Name: Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project 

Project Number: 46293-003 Approval Number: xxxxxx 

Country:  Lao PDR Executing Agency: Ministry of Information, Culture and 
Tourism 

Project Financing Amount: $43.57 
ADB Financing: $40.00 million 
Non-ADB Financing: $3.57 

Implementing Agency: Ministry of Information, Culture 
and Tourism/Departments of Information, Culture and 
Tourism of Champassak, Khammouane, Luangprabang 
and Oudomxay Provinces 

Date of First Procurement Plan: 28 June 2014 Date of this Procurement Plan: 28 June 2014 

 
A. Methods, Thresholds, Review and 18-Month Procurement Plan 

  
1. Procurement  and Consulting Methods and Thresholds 
 
Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds 
shall apply to procurement of goods and works. 
 

Procurement of Goods and Works 

Method Threshold 

International Competitive Bidding (ICB) for Works $1,000,000 and above 

International Competitive Bidding for Goods $500,000 and above 

National Competitive Bidding (NCB) for Works Beneath that stated for ICB, Works 

National Competitive Bidding for Goods Beneath that stated for ICB, Goods 

Shopping for Works Below $100,000 

Shopping for Goods Below $100,000 

 

Consulting Services 

Method Comments 

Quality and Cost Based Selection (QCBS)  

Consultants’ Qualifications Selection (CQS) For auditing firm 

Individual Consultant Selection (ICS)  

 
2.  Goods and Works Contracts Estimated to Cost $1 Million or More 
 
The following table lists goods and works contracts for which the procurement activity is either ongoing 
or expected to commence within the next 18 months. 

 

Package 
Number 

General 
Description 

Estimated 
Value 

Procure-
ment 

Method 

Review 
(Prior / 
Post) 

Bidding 
Proce-
dure

 

Advertise- 
ment Date 

(quarter/year) 
Comments

 

Works 

TIIG-LAO-
W01 

Access and 
Environmental 
Improvements 
at Xang Cave 
& That 
Sikhottabong  

$3,625,000 ICB Prior 1S1E Q2/2015 

No prequalification;  
Large works 
bidding documents 

TIIG-LAO-
W02 

Chom Ong 
Cave Access 
Improvements   

$13,800,000 ICB Prior 1S1E Q3/2015 No prequalification;  
Large works 
bidding documents 

1S1E = single stage-one envelope; ICB = international competitive bidding; Q = quarter. 
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3. Consulting Services Contracts Estimated to Cost $100,000 or More 
 
The following table lists consulting services contracts for which the recruitment activity is either ongoing 
or expected to commence within the next 18 months. 
 

Package 
Number 

General 
Description 

Estimated 
Value 

Recruit-
ment  

Method 

Review 
(Prior / 
Post) 

Advertise-
ment Date 

(quarter/year) 

Type of 
Proposal 

Comments 

Firms 

TIIG-LAO-
C01 

Project 
Management and 
Civil Engineering 
Support   

$1,650,000 QCBS Prior Q2/2014 FTP International and 
National 

80:20  Quality-
Cost Ratio 

Individual Consultants 

Destination Management Capacity Building Support 

TIIG-LAO-
C03 

International 
Tourism 
Destination 
Management 
Specialist 

$515,000 ICS Prior Q2/2014 EOI+CV International 
35 p-m 

TIIG-LAO-
C08 

National Tourism 
Destination 
Management and 
Training 
Specialist 

$146,000 ICS Prior Q2/2014 EOI+CV National 
40 p-m 

CV = Curriculum Vitae; EOI = Expression of Interest; ICS = individual consultant selection; p-m = person-months; Q = quarter; 
QCBS = quality and cost-based selection 

 
4. Goods and Works Contracts Estimated to Cost Less than $1 Million and Consulting 

Services Contracts Less than $100,000 (Smaller Value Contracts) 
 
The following table groups smaller-value goods, works and consulting services contracts for which the 
activity is either ongoing or expected to commence within the next 18 months. 
 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

Number 
of 

Contracts 

Procure-
ment 

Method 

Review 
(Prior / 
Post) 

Bidding 
Proce-
dure 

Adver-
tisement 

Date 
(quarter/ 

year)
 

Comments 

TIIG-
LAO-G01 

PCU & PIU 
vehicles 

$220,000 1 NCB Prior 1S1E Q2/2014 No 
prequalification  

TIIG-
LAO-G02 

PCU office 
furniture and 
equipment 

$22,000 1 Shopping Prior Quotation Q2/2014 No 
prequalification  

TIIG-
LAO-G03 

PIU office 
furniture and 
equipment (4 
PIUs) 

$88,000 4 Shopping Post Quotation Q2/2014 No 
prequalification  

TIIG-
LAO-G04 

Equipment 
for DMO 
partner 
organizations 

$42,900 8 Shopping Post Quotation Q1/2015 No 
prequalification 

1S1E = single stage-one envelope; DMO = destination management organization; NCB = national competitive bidding; PCU = 
project coordination unit; PIU = project implementation unit 
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Consulting Services 

Package 
Number 

General 
Description 

Estimated 
Value 

Number 
of 

Contracts 

Recruit-
ment  

Method 

Review 
(Prior / 
Post) 

Advertise-
ment Date 
(quarter/ 

year) 

Type of 
Proposal 

Comments 

Firms 

TIIG-
LAO-C02 

External 
Auditor 

$52,000 1 CQS Prior Q1/2015 Combined 
technical-
financial 
proposal 

National 

Individual Consultants 

Destination Management Capacity Building Support 

TIIG-
LAO-C04 

International 
PPP 
Specialist 

$28,000 1 ICS Prior Q2/2014 EOI+CV International 
2 p-m 

TIIG-
LAO-C05 

International 
SME 
Development 
Specialist 

$41,000 1 ICS Prior Q2/2014 EOI+CV International  
3 p-m 

TIIG-
LAO-C06 

International 
Heritage 
Specialist 

$41,000 1 ICS Prior Q2/2014 EOI+CV International  
3 p-m 

TIIG-
LAO-C07 

International 
Gender & 
Social 
Development 
Specialist 

$41,000 1 ICS Prior Q2/2014 EOI+CV International  
3 p-m 

TIIG-
LAO-C09 

National 
Tourism 
SME Value 
Chain 
Specialist 

$17,500 1 ICS Prior Q2/2014 EOI+CV National 
3 p-m 

TIIG-
LAO-C10 

National 
Gender & 
Social 
Development 
Specialist 

$43,000 1 ICS Prior Q2/2014 EOI+CV National  
12 p-m 

Financial Management & Procurement Support 

TIIG-
LAO-C11 

International 
Financial 
Management 
& 
Procurement 
Specialist 

$36,500 
 

1 ICS Prior Q2/2014 EOI+CV International  
3 p-m 

TIIG-
LAO-C12 

National 
Financial 
Management 
& 
Procurement 
Specialist 

$16,000 1 ICS Prior Q2/2014 EOI+CV National  
3 p-m 

CV = Curriculum Vitae; CQS = consultants’ qualifications selection; EOI = Expression of Interest; ICS = individual consultant 
selection; SME = small and medium-sized enterprise; p-m = person-months; PPP = public-private partnership; Q = quarter 
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B. Indicative List of Packages Required Under the Project 
 
The following table provides an indicative list of goods, works and consulting services contracts over the 
life of the project, other than those mentioned in previous sections (i.e., those expected beyond the 
current period). 
 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

(cumulative) 

Estimated 
Number of 
Contracts 

Procure-
ment 

Method 

Review 
(Prior / 
Post) 

Bidding 
Proce-
dure 

Comments 

Works 

TIIG-LAO-
W01 

Access and 
Environmental 
Improvements at 
Xang Cave & That 
Sikhottabong  

$3,625,000 1 ICB Prior 1S1E 
No prequalification;  
Large works 
bidding documents 

TIIG-LAO-
W02 

Chom Ong Cave 
Access 
Improvements   

$13,800,000 1 ICB Prior 1S1E No prequalification; 
Large works 
bidding documents 

TIIG-LAO-
W03 

Chomphet and 
Ban Xang Hai-
Tham Ting Cave 
Access 
Improvements 

$10,340,000 1 ICB Prior 1S1E No prequalification;  
Large works 
bidding documents 

Goods 

TIIG-LAO-
G01 

PCU & PIU 
vehicles 

$220,000 1 NCB Prior 1S1E No prequalification 

TIIG-LAO-
G02 

PCU office 
furniture and 
equipment 

$22,000 1 Shopping Prior Quotation No prequalification 

TIIG-LAO-
G03 

PIU office furniture 
and equipment (4 
PIUs) 

$88,000 4 Shopping Post Quotation No prequalification 

TIIG-LAO-
G04 

Equipment for 
DMO partner 
organizations 

$42,900 8 Shopping Post Quotation No prequalification 

TIIG-LAO-
G05 

Equipment for 
heritage 
interpretation 

$220,000 7 Shopping Post Quotation No prequalification 

TIIG-LAO-
G06 

Equipment for 
SME development 

$148,500 8 Shopping Post Quotation No prequalification 

TIIG-LAO-
G07 

Equipment for 
solid waste and 
wastewater 
management 

$23,100 4 Shopping Post Quotation No prequalification 

1S1E = single stage-one envelope; ICB = international competitive bidding; DMO = destination management organization; SME = 
small and medium- sized enterprise; NCB = national competitive bidding; PCU = project coordination unit; PIU = project 
implementation unit 
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Consulting Services 

Package 
Number 

General 
Description 

Estimated 
Value 

(cumulative) 

Estimated 
Number of 
Contracts 

Recruit-
ment  

Method 

Review 
(Prior / 
Post) 

Type of 
Proposal 

Comments 

Firms 

TIIG-LAO-
C01 

Project 
Management and 
Civil Engineering 
Support 

$1,650,000 1 QCBS Prior FTP International 
and National 

80:20  Quality-
Cost Ratio 

TIIG-LAO-
C02 

External Auditor $52,000 1 CQS Prior Combined 
technical-
financial 
proposal 

National 

Individual Consultants 

Destination Management Capacity Building Support 

TIIG-LAO-
C03 

International 
Tourism 
Destination 
Management 
Specialist 

$515,000 1 ICS Prior EOI+CV International 
35 p-m 

TIIG-LAO-
C04 

International PPP 
Specialist 

$28,000 1 ICS Prior EOI+CV International 
2 p-m 

TIIG-LAO-
C05 

International SME 
Development 
Specialist 

$41,000 1 ICS Prior EOI+CV International  
3 p-m 

TIIG-LAO-
C06 

International 
Heritage Specialist 

$41,000 1 ICS Prior EOI+CV International  
3 p-m 

TIIG-LAO-
C07 

International 
Gender & Social 
Development 
Specialist 

$41,000 1 ICS Prior Q2/2014 EOI+CV 

TIIG-LAO-
C08 

National Tourism 
Destination 
Management and 
Training Specialist 

$146,000 1 ICS Prior EOI+CV National 
40 p-m 

TIIG-LAO-
C09 

National Tourism 
SME Value Chain 
Specialist 

$17,500 1 ICS Prior EOI+CV National 
3 p-m 

TIIG-LAO-
C10 

National Gender & 
Social 
Development 
Specialist 

$43,000 1 ICS Prior Q2/2014 EOI+CV 

Financial Management & Procurement Support 

TIIG-LAO-
C11 

International 
Financial 
Management & 
Procurement 
Specialist 

$36,500 
 

1 ICS Prior EOI+CV International  
3 p-m 

TIIG-LAO-
C12 

National Financial 
Management & 
Procurement 
Specialist 

$16,000 1 ICS Prior EOI+CV National  
3 p-m 

CV = Curriculum Vitae; CQS = consultants’ qualifications selection; EOI = Expression of Interest; ICS = individual consultant 
selection; SME = small and medium enterprise; p-m = person-months; PPP = public-private partnership; Q = quarter; QCBS = 
quality- and cost-based selection 
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C. National Competitive Bidding 

1.  General 

7. The procedures to be followed for National Competitive Bidding (NCB) shall be those 
set forth for “Public Bidding” in Prime Minister’s Decree No. 03/PM of the Lao People’s 
Democratic Republic, effective 09 January 2004, and Implementing Rules and Regulations 
effective 12 March 2004, with the clarifications and modifications described in the following 
paragraphs required for compliance with the provisions of the Procurement Guidelines. 
 

2. Application 
 

8. Contract packages subject to NCB procedures will be those identified as such in the 
project Procurement Plan. Any changes to the mode of procurement from those provided in 
the Procurement Plan shall be made through updating of the Procurement Plan, and only 
with prior approval of ADB. 

 
3. Eligibility 

 
9. Bidders shall not be declared ineligible or prohibited from bidding on the basis of 
barring procedures or sanction lists, except individuals and firms sanctioned by ADB, without 
prior approval of ADB.  

 
4. Advertising 

10. Bidding of NCB contracts estimated at $500,000 or more for goods and related 
services or $1,000,000 or more for civil works shall be advertised on ADB’s website via the 
posting of the Procurement Plan. 
 

5. Procurement Documents 
 

11. The standard procurement documents provided with Ministry of Finance, 
Procurement Monitoring Office shall be used to the extent possible. The first draft English 
language version of the procurement documents shall be submitted for ADB review and 
approval, regardless of the estimated contract amount, in accordance with agreed review 
procedures (post and prior review). The ADB-approved procurement documents will then be 
used as a model for all procurement financed by ADB for the project, and need not be 
subjected to further review unless specified in the procurement plan. 

 
6. Preferences 

 

(i) No preference of any kind shall be given to domestic bidders or for 
domestically manufactured goods. 

 
(ii) Suppliers and contractors shall not be required to purchase local 

goods or supplies or materials. 
 
7.  Rejection of all Bids and Rebidding 

 
12. Bids shall not be rejected and new bids solicited without ADB’s prior concurrence.   
 

8. National Sanctions List 
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13. National sanctions lists may be applied only with prior approval of ADB. 
 

9. Corruption Policy 
 
14. A bidder declared ineligible by ADB, based on a determination by ADB that the 
bidder has engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or 
in executing an ADB-financed contract shall be ineligible to be awarded ADB-financed 
contract during the period of time determined by ADB 
 

10. Disclosure of Decisions on Contract Awards 
 
15. At the same time that notification on award of contract is given to the successful 
bidder, the results of the bid evaluation shall be published in a local newspaper or well-
known freely accessible website identifying the bid and lot numbers and providing 
information on (i) name of each Bidder who submitted a Bid, (ii) bid prices as read out at bid 
opening, (iii) name of bidders whose bids were rejected and the reasons for their rejection, 
(iv) name of the winning Bidder, and the price it offered, as well as the duration and 
summary scope of the contract awarded. The executing agency/implementing agency shall 
respond in writing to unsuccessful bidders who seek explanations on the grounds on which 
their bids are not selected. 
 

11.  Member Country Restrictions 
 
16. Bidders must be nationals of member countries of ADB, and offered goods, works 
and services must be produced in and supplied from member countries of ADB. 
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TERMS OF REFERENCE FOR CONSULTING SERVICES 
 

Table 1: Summary of Consultant Inputs 
Summary Person-Months  

  International National Total 

Project Management and Civil Engineering Support (Firm) 46 108 169 

Destination Management Capacity Building Support (Individuals) 46   67   98 

Financial Management & Procurement Support (Individuals)   3     3     6 

External Auditor (Firm) lump sum - - 

 Total 95 178 273 

     

Package  Person-Months 

Project Management and Civil Engineering Support (Firm)    

 International    

1 International Civil Engineer/ Team Leader   30 

2 International Environmental Specialist   6 

3 International Social Safeguards Specialist (Resettlement & 
Indigenous Peoples)  

  3 

4 International Monitoring and Evaluation Specialist   3 

5 International Archaeologist   2 

6 International Speleologist   2 

   Subtotal 46 

 National    

1 National Lead Civil Engineer   50 

2 National  Civil Engineer 1   12 

3 National  Civil Engineer 2   12 

4 National Environmental Specialist   12 

5 National Social Safeguards Specialist (Resettlement & 
Indigenous Peoples) 

  12 

6 National Monitoring and Evaluation Specialist   10 

   Subtotal 108 

Destination Management Capacity Building Support (Individuals)    

 International    

1 International Tourism Specialist/Deputy Team Leader   35 

2 International Public-Private Partnership Specialist   2 

3 International Small and Medium Enterprise Development 
Specialist 

  3 

4 International Heritage Specialist   3 

5 International Gender and Social Development Specialist   3 

   Subtotal 46 

 National    

1 National Tourism Destination Management and Training Specialist  40 

2 National Tourism Value Chain Specialist  3 

3 National Tourism Small and Medium Enterprise Development Specialist  12 

4 National Gender and Social Development Specialist   12 

    

   Subtotal 67 

Financial Management & Procurement Support (Individuals)    

 International    

1 International Financial Management and Procurement Specialist   3 

 National    

1 National Financial Management and Procurement Specialist   3 

   Subtotal 6 

External Auditor (Firm)    

1 External Auditor   lump sum 
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A. INTRODUCTION 
 

1. The objectives of the consulting services are to support the Ministry of Information, 
Culture and Tourism of Lao PDR implement the Tourism Infrastructure for Inclusive Growth 
Project (the project). The total consulting service requirements are an estimated 273 person-
months (95 person-month international and 178 person-months national) and include (i)  
Project Management and Civil Engineering Support (PMCES); (ii) Destination Management 
Capacity Building Support (DMCBS) and (iii) Financial Management & Procurement Support 
(FMPS). The PMCES consulting package will be recruited through a firm using the quality- 
and cost-based selection (QCBS) method with standard quality-cost ration of 80:20, the 
DMCBS and FPMS consultants will be recruited as individual consultants; and the External 
Auditor recruited using the Consultants’ Qualifications Selection (CQS) method. All 
consultants will be recruited in accordance with ADB’s Guidelines on the Use of Consultants 
(2013, as amended from time to time). 

 
B. PACKAGE 1: PROJECT MANAGEMENT AND CIVIL ENGINEERING SUPPORT 

 
2. The PMCES consulting package will include an estimated 154 person-months (46 
person-month international and 108 person-months national) to: (i) assist the PCU and PIUs 
in detailed design, tendering and supervision of civil works; (ii) assist with social and 
environmental safeguards compliance; and (iii) provide project management and 
administrative support to PCU and PIUs. The PMCES consulting package will be recruited 
through a firm using the quality- and cost-based selection (QCBS) method with standard 
quality-cost ratio of 80:20. The contract for this package will include provisional sums for 
technical surveys needed for detailed design. Detailed Terms of References for the PCEMS 
consultants are as follows: 

 
1. International Civil Engineer/Team Leader (30 person months) 

 
1. The International Civil Engineer/Team Leader (ICE/TL) will (i) be responsible for the 
overall supervision of the international and national consultants and (ii) direct and supervise 
all aspects of the project’s detailed design, documentation, contracting and supervision of all 
civil engineering works connected with the realization of the infrastructure subprojects under 
Outputs 1 and 2. In undertaking the assigned project management tasks, the ICE/TL will 
coordinate with appropriate PCU/PIU staff and work closely with and be supported by the 
Tourism Specialist/Deputy Team Leader. Specific tasks include: 
 

Project management tasks 
 

(i) Supervise and coordinate the work of the international and national consultants, 
and ensure that the consultants’ outputs are in accordance with agreed Terms of 
Reference and project requirements; 

(ii) Prepare and regularly review the consultants' personnel schedule to coordinate 
PCU, PIU and international and national consultants' inputs and respond to 
changing project circumstances if and when these occur; 

(iii) In coordination with the Deputy Team Leader, and in close consultation with the 
PCU and PIUs, lead the preparation of the five-year and annual project activity 
plans and budgets and monitor activity implementation; 

(iv) Supervise the design and operationalization of standard project management and 
administration systems, procedures and controls in compliance with ADB and 
Government guidelines and procedures; 

(v) Supervise the development and implementation of project financial monitoring 
and reporting activities; 
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(vi) Supervise the design and implementation of appropriate training programs in the 
use of the project management and administration systems, procedures and 
controls; 

(vii) Supervise the finalization and implementation of a Project Performance 
Management System (PPMS), including project impact, outcome and output 
indicators, as defined in the DMF, as well as safeguards and gender and social 
development indicators; 

(viii) Support the PCU and PIUs with compliance with ADB Loan covenants, 
assurances and safeguard requirements, as well as with national and provincial 
policies and regulations; 

(ix) Coordinate the design, launch and maintenance of a project website to 
disseminate information about the project such as procurement and consultant 
recruitment notices, information on contract awards, work plans, progress 
reports, knowledge products, social and environmental safeguards documents 
and monitoring and grievance redress procedures; 

(x) Organize regular project management team meetings including the international 
and national consultants and PCU; 

(xi) Review project goods and services procurement proposals and ensure they 
are in accordance with the approved procurement plan; 

(xii) In coordination with the PCU Financial Controller recommend payments to 
contractors; 

(xiii) Supervise the administration of the provisional sums for technical surveys for 
detailed design;  

(xiv) In coordination with the Deputy Team Leader, advise the PCU on updating and 
enhancing the Tourism Development Department’s web-based knowledge 
center; 

(xv) In cooperation with the Deputy Team Leader, take the lead in reviewing and 
consolidating all consultant's reporting submissions and consolidation into 
integrative high quality reports in accordance with agreed reporting schedules, 
including quarterly progress reports. 

(xvi) Undertake other specific technical management inputs where these may be 
required; 

 
Infrastructure design and supervision tasks: 

 
(i) Supervise the team of national infrastructure design and supervision consultants; 
(ii) Initiate project detailed design and implementation activities by assisting the 

PCU in a comprehensive review of all project documentation including feasibility 
studies, preliminary designs, cost estimates, procurement plans, and safeguard 
requirements; 

(iii) Guide in identifying the scope of site surveys needed to prepare detailed designs; 
(iv) Identify detailed subproject engineering requirements; 
(v) Develop design standards and preliminary cost estimates; 
(vi) Assign responsibilities to the national civil engineering consultants and PIU 

infrastructure teams regarding the preparation of detailed engineering 
documentation, specification and bills of quantities; 

(vii) Lead the preparation of contract packages for tendering in accordance with ADB 
and Government procurement guidelines and define requirements for a 
conforming tender with criteria for evaluation of bids based on price and 
performance; 

(viii) Coordinate with PCU and PIUs to ensure that all necessary approvals from 
provincial and local authorities have been obtained; 

(xvii) Prepare bid evaluation reports against established criteria and recommend the 
award of contracts; 
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(ix) Establish construction quality, environmental and audit procedures and verify 
contractors meet all financial and insurance obligations as required by the bid 
document; 

(x) Guide the national engineering consultants to carry out routine compliance 
supervision during construction and submit regular progress reports to both 
government and ADB. 

(xi) Ensure construction procedures are followed, regular site meetings are 
programmed and review test results and quality audits; 

(xii) Monitor and recommend payment certification based on progress and 
compliance with the bidding documents. 

(xiii) Evaluate and make recommendations to the PCU with respect to any variations 
submitted by the contractor; 

(xiv) With the PIUs, responsible agencies and the International Tourism 
Specialist/Deputy Team Leader plan for and develop systems and procedures for 
sustainable operation and maintenance (O&M) of project supported 
infrastructure;  

(xv) Supervise and contribute to the design of training programs for sustainable 
operations and maintenance of facilities constructed by the project, including 
O&M through public-private partnerships; 

(xvi) Lead discussions on Output 1&2 civil engineering and O&M related matters 
during regular project management team meetings with the international and 
national consultants and PCU/PIUs;  

(xvii) Advise on the hand over arrangements of the project supported infrastructure to 
the agencies who will be responsible for O&M;  

(xviii) Undertake other specific technical civil engineering inputs where these may be 
required. 

 
2. Preferred Qualifications and Experience: An advanced degree in civil engineering or 
related engineering discipline relevant to the project and 12-years of experience leading 
similar multisector projects, a high percentage of which within GMS countries. Experience in 
Lao PDR and with ADB project implementation will be advantages. 
 

2. International Environmental Specialist (6 person-months) 
 
3. The International Environmental Specialist (IES), with assistance from the National 
Environmental Specialist (NES), will be responsible for updating the projects Initial 
Environmental Examination (IEE) and provincial Environmental Management Plans (EMPs) 
at detailed design stage, and assisting the PIUs with overall environmental management of 
the implementation of the subprojects. Specific tasks include: 
 

(i) Update IEE and provincial EMPs to ensure that they address the detailed designs 
and engineering of subprojects - updates to EMPs include mitiation and 
monitoring plans, budget, and capacity development needs of executing agency, 
PCU and PIUs (DICT and DPWT);  

(ii) In collaboration with the NES provide initial training to MICT and DICT and DPWT 
on the purpose, content, and roles and responsibilities for implementation of 
updated EMPs;  

(iii) Ensure that all relevant safeguards of the EMPs are adequately addressed in the 
bidding documents (instruction to bidders), and in the evaluation criteria for 
awarding contracts;  

(iv) Coordinate and work with the PIUs to ensure that contractors finalize their 
respective site-specific Contractor's Environmental Management Plans (CEMPs) 
based on the updated EMPs and the actual site conditions;  

(v) Oversee the implementation of all safeguards of the three EMPs relating to 
construction phase activities including handling of construction spoil and waste, 



66   Annex C  
 

Project Administration Manual, GMS Tourism Infrastructure for Inclusive Growth Project in Lao PDR 

water and air quality protection, public nuisance impacts (noise, dust, traffic, 
blocked access, workers, and camps), and public safety;  

(vi) Coordinate with the Department of Heritage in Luangprabang to ensure the World 
Heritage Site’s Management Plan and UNESCO development guidelines are 
followed in Chomphet; 

(vii) Coordinate with the three provincial Departments of Natural Resources & 
Environment (DONRE) on all relevant environmental regulatory compliance 
issues (e.g. noise and dust from construction sites, sanitation in workers 
campsite etc);  

(viii) Prepare TOR(s) for the survey, detection, and removal of unexploded ordnance 
(UXO) at all civil works sites, and ensure that PCU and/or PIUs consult UXO Lao 
and/or the National Reguatory Authoririty for UXO/Mine Action to assist with TOR 
finalization, approval and implementation;  

(ix) Clarify road surface and walking space requirements for elephants at Ban Pak 
Ou and Ban Xang Hai in Luangprabang with relevant, reputable elephant 
conservation organizations; 

(x) With the PIU Infrastructure Teams, prepare ToRs for the follow-up interviews and 
consultations with the same affected stakeholders and local residents contacted 
during project preparation on issues and concerns arising during project 
construction - of particular concern is upgrades to access roads;  

(xi) Prepare TOR(s) for required water and air quality sampling, and laboratory 
analyses for the monitoring plans for the provincial EMPs; 

(xii) Coordinate with DPWTs to address vehicle traffic issues, respectively during road 
upgrades;  

(xiii) Work with the International Speleologist consultant as needed to identify least 
impact walkways and lighting inside Xang Cave in Khammouane and Chom Ong 
Cave in Oudomxay;  

(xiv) Advise PIU Infrastructure Teams on environment-related concerns arising during 
subproject construction, and recommend corrective measures;  

(xv) With PIU Infrastucture Teams, ensure dissemination to stakeholders the results 
of environment quality monitoring and implementation of safeguards, especially 
among households or small businesses near the civil construction works areas;  

(xvi) Assist PCU and PIU Infrastructure Teams prepare a table of contents for regular 
reports PIUs must submit to the CU on implementation of EMPs, environmental, 
issues, and corrective actions;  

(xvii) Assist PIU Infrastructure Teams prepare a simple report template for construction 
contractors to report monthly on mitigation activities, and environmental issues 
that occur during the construction phase;  

(xviii) Prepare quarterly status reports and period spot checks on the implementation of 
EMPs, environmental issues, and public safety protection to be submitted 
through the PIU and PCU to the provincial DONREs and ADB.  
 

4. Preferred Qualifications and Experience: A bachelors degree in natural 
resource/science/environmental management, 7 years of experience implementing and 
managing environmental assessment of infrastructure projects in the GMS, a good 
understanding of ADB and national environmental safeguard requirements, experience 
working with and supervising the activities of provincial and national environmental 
management agencies with envronmental safeguards and designing and delivering training 
and capacity development programs to provincial project implementing units. Experience in 
Lao PDR and past involvement in ADB project implementation will be advantages. 
 

3. International Social Safeguards Specialist - Resettlement and Indigenous 
Peoples (3 person-months) 

 
5. The International Social Safeguards Specialist (ISSS) will support the PCU in 
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updating the Resettlement Plans (RP) and Indigenous Peoples Plan (IPP), developing 
capacity of national, provincial and local officials responsible for their implementation and 
putting in place mechanisms for internal monitoring during implementation. Specific tasks 
include:  
 

(i) Ensuring that due diligence in implementing the RPs and the IPP is carried out 
for all subprojects;  

(ii) According to the provisions in the social safeguard plans, assist in preparing the 
materials and strategy for the information campaigns, public consultation and 
community participation;  

(iii) Prepare the survey materials and method to complete the detailed measurement 
survey with information from the infrastructure detailed design and update the 
census of affected persons;  

(iv) Update the RPs, and follow-up to ensure their approval within MICT;  
(v) Update and operationalize the IPP;  
(vi) In coordination with the PCU/PIU Social Safeguards Coordinators, prepare 

training modules on inclusion of ethnic groups in tourism activities as part of the 
training and capacity development programs under institutional strengthening 
activities (Output 3 & 4);  

(vii) Brief officials at all levels on the content and procedures for implementing the 
social safeguard plans and  improve, if necessary, procedures for the 
coordination of resettlement, compensation and implementation of IPP activities;  

(viii) Ensure that mechanisms to address grievances promptly and properly are in 
place and functioning well;  

(ix) Establish and implement procedures for ongoing internal monitoring, including 
inclusion of relevant indicators in the project performance management system 
and project baseline report;  

(x) Design and deliver capacity development activities for all relevant agencies, as 
needed, in the areas of ADB resettlement and indigenous peoples policies, 
participation and communication and grievance procedures;  

(xi) Train PCU and PIU assigned social safeguard focal persons to carry out internal 
monitoring and reporting of social safeguards plans.   

(xii) Prepare quarterly status reports and period spot checks on the implementation of 
RPs and IPPs, to be submitted through the PIU and PCU to ADB.  

 
6. Preferred Qualifications and Experience: An advanced degree in the social sciences, 
familiarity with ADB’s Safeguard Policy Statement 2009 (SPS 2009) and 3-years of 
experience implementing RPs and IPPs in similar ADB projects.  Experience in Lao PDR 
and familiarity with related laws and policies of Lao PDR will be advantages. 
 

4. International Monitoring and Evaluation Specialist (3 person-months). 
 
7. The International Monitoring and Evaluation Specialist (IMES) will be responsible for 
working closely with the PCU-based National Project Manager, Team Leader, Deputy Team 
Leader and safeguards consultants on establishing and building the capacity among relevant 
PCU, PIU staff to implement a Project Performance Management System (PPMS) to monitor 
and evaluate the project during implementation. Specific tasks include: 
 

(i) Review all relevant project documents, especially the Design and Monitoring 
Framework (DMF) and safeguards plans; 

(ii) Verify and confirm baseline data and targets for project DMF outcomes and 
outputs, and specific safeguards indicators as stated in the relevant safeguards 
plans and confirm data sources 
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(iii) Lead the preparation of the PPMS, including monitoring and evaluation 
procedures, tools and implementation arrangements and schedules and reporting 
protocols; 

(iv) Lead the preparation of a project baseline report for indicators identified in the 
PPMS and safeguards and gender and social development documents; 

(v) Contribute to the project’s mid-term review and preparation of the EA’s project 
completion report; 

(vi) Provide training for concerned PCU and PIU staff in data collection, analysis and 
reporting under the PPMS. 

 
8. Preferred Qualifications and Experience: Relevant technical experience and 
background to advise and assist the PCU plan and implement project monitoring and 
evaluation and 8 years professional experience in developing and implementing project 
monitoring and evaluation systems. Experience with M&E of tourism-related projects, 
working in Lao PDR and ADB PPMS development and implementation will be advantages. 
 

5. International Archaeologist (2 person-months) 
 
9. The International Archaeologist (IA) will assist in the design and implementation of an 
archaeological impact assessment (AIA) and will ensure the AIA is conducted according to 
international best practices, and ADB and Government guidelines. Specific tasks include: 
 

(i) Oversee the desk-based review, which will include but not be limited to existing 
relevant published and unpublished books, reports and documents, maps and  
drawings, lithographs and photographs;  

(ii) Design the field survey in collaboration with the MICT based on the 
archaeological results of the desk research and field visits;  

(iii) Undertake the field survey to identify the significance and extent of the 
archaeological deposit and features within and in close proximity to the ancient 
city adjacent to the Sikhottabong Stupa;   

(iv) Review and edit the archaeological survey report;  
(v) Assess the potential impacts arising from road construction and other 

infrastructure development on archaeology based on the results of the field 
survey;  

(vi) Propose reasonable and practical mitigation, if appropriate;  
(vii) Assist in drafting and finalizing the AIA report. 

 
10. Preferred Qualifications and Experience: A university degree in archaeology and 10-
years of experience conducting archaeological impact assessments, preferably in Southeast 
Asia. Experience working in Lao PDR will be an advantage. 
 

6. International Speleologist (2 person-months)  
 
11. The International Speleologist (IS) will be responsible for providing guidance to the 
detailed design and supervision consultants to ensure that the operational designs, and 
construction of the planned walkways and lighting inside caves do not negatively affect the 
rock formations, streams if present, and wildlife that inhabit the caves. Specific tasks include:  
 

(i) Review the published reports on the geology and wildlife of the caves of Lao PDR 
with specific reference to Xang Cave in Khammouane, Tham Ting Caves in 
Luangprabang and Chom Ong Cave in Oudomxay;  

(ii) Contribute to the designs for the cave walkways and lighting with the detailed 
design consultants;  

(iii) Visit the caves to understand the affected cave environments, and how the 
planned walkways and lighting system will be installed into the caves;  
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(iv) Consult with detailed design consultants and indicate; a) changes to the designs 
of walkways and lighting systems to prevent negative impacts, and b) how to 
construct the walkways and lighting systems to prevent or minimize negative 
impacts to the cave environments;  

(v) Document special features of the caves and prepare a short interpretation plan 
for each site; 

(vi) Prepare a report on the results of the assignment.  
12. Preferred Qualifications and Experience: A documented knowledge and experience 
with cave ecology and geology in Southeast Asia and experience with advising on the 
installation of small scale infrastructures in caves such as the planned interventions. 
Experience working in Lao PDR will be an advantage. 
 

7. National Lead Civil Engineer (50 person-months). 
 
13. The National Lead Civil Engineer (NLCE) will assist the International Civil 
Engineer/Team Leader (ICE/TL) by supervising and coordinating the inputs of the National 
Civil Engineers and direct support to the PIU Infrastructure Teams in the preparation of 
Output 1 and 2 detailed engineering and architectural designs and bidding documents. 
Specific tasks include: 
 

(i) Supervise the team of national Infrastructure Design and Supervision 
Consultants; 

(ii) Initiate project detailed design and implementation activities by assisting the 
International Civil Engineer/Team Leader (ICE/TL) and the PCU in a 
comprehensive review of all project documentation including feasibility studies, 
preliminary designs, cost estimates, procurement plans, and safeguard 
requirements. 

(iii) Prepare detailed designs for all infrastructure;  
(iv) Direct field operations in identifying the scope and assist procurement of 

technical surveys needed to prepare detailed designs; 
(v) Administer the provisional sums for technical surveys for detailed design;  
(vi) Identify detailed subproject engineering requirements; 
(vii) Supervise and conduct design standards and preliminary cost estimates; 
(viii) Assist the ICE/TL to assign responsibilities to the National Civil Engineer (NCE) 

consultants and PIU infrastructure teams regarding the preparation of detailed 
engineering documentation, specification and bills of quantities; 

(ix) Assist the ICE/TL the preparation of contract packages for tendering in 
accordance with ADB and Government procurement guidelines and define 
requirements for a conforming tender with criteria for evaluation of bids based on 
price and performance; 

(x) Coordinate with the PCU and PIUs to ensure that all necessary approvals from 
provincial and local authorities have been obtained; 

(xi) Assist the ICE/TL to prepare bid evaluation reports against established criteria 
and recommend the award of contracts; 

(xii) In collaboration with the ICE/TL establish construction quality, environmental and 
audit procedures and verify contractors meet all financial and insurance 
obligations as required by the bid document; 

(xiii) On a day to day basis guide the national engineering consultants to carry out 
routine compliance supervision during construction and submit regular progress 
reports to both government and ADB. 

(xiv) Ensure construction procedures are followed; regular site meetings are 
programmed and review test results and quality audits; 

(xv) Assist the ICE/TL to monitor and recommend payment certification based on 
progress and compliance with the bidding documents. 
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(xvi) Assist the ICE/TL to evaluate and make recommendations to the PCU with 
respect to any variations submitted by the contractor; 

(xvii) Assist the ICE/TL with the design of training programs for sustainable operations 
and maintenance of facilities constructed by the project; 

(xviii) Assist the PIUs and responsible agencies plan for the sustainable operation and 
maintenance (O&M) of project supported infrastructure; 

(xix) As directed by the ICE/TL, undertake other specific technical civil engineering 
inputs where these may be required. 

 
14. Preferred Qualifications and Experience: A bachelor's degree in civil engineering or 
related engineering discipline relevant to the project and 5-years of experience in similar 
multisector infrastructure projects in Lao PDR. Past involvement in ADB project 
implementation will be an advantage. 
 

8. National Civil Engineer (2 positions, 12 person-months each). 
 
15. The National Civil Engineer (NCE) will assist the International Civil Engineer/Team 
Leader (ICE/TL), under the direct supervision of the National Lead Civil Engineer (NLCE), to 
support the PIU Infrastructure Teams in the preparation of Output 1 and 2 detailed 
engineering and architectural designs and bid documents. Specific tasks include: 

(i) Assist in identifying the scope of site surveys needed to prepare detailed designs; 
(ii) Assist with identifying detailed subproject engineering requirements; 
(iii) Assist with conducting design standards and preparing preliminary cost 

estimates; 
(iv) Under direction of the NLCE, support the PIU infrastructure teams regarding the 

preparation of detailed engineering documentation, specification and bills of 
quantities; 

(v) Prepare detailed infrastructure designs;  
(vi) Assist with the preparation of contract packages for tendering in accordance with 

ADB and Government procurement guidelines and define requirements for a 
conforming tender with criteria for evaluation of bids based on price and 
performance; 

(vii) Carry out routine compliance supervision during construction and contribute to 
regular progress reports to both government and ADB. 

(viii) Verify that construction procedures are followed; attend regular site meetings and 
assist with reviewing test results and quality audits; 

(ix) Assist with monitoring progress and compliance with the bidding documents. 
(x) As directed by the NLCE undertake other specific technical civil engineering 

inputs where these may be required. 
 
16. Preferred Qualifications and Experience: A bachelor's degree in civil engineering or 
related engineering discipline relevant to the project and 5-years of experience in similar 
design and implementation projects in Lao PDR. Past involvement in ADB project 
implementation will be an advantage. 
 

9. National Environmental Specialist (12 person-months) 
 
17. The National Environmental Specialist will provide assistance to the International 
Environmental Specialist (IES) including acquisition of new information to update the 
provincial EMPs at detailed design, and work with the PIU with overall environmental 
management of the implementation of the subprojects. Specific tasks include: 
 

(i) Assist with updating environmental management plans (EMP) for subprojects in 
Oudomxay, Luangprabang, & Khammouane to ensure that EMPs address the 
detailed designs and engineering of subprojects; 
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(ii) Deliver initial training to Ministry and provincial Departments of Information, 
Culture and Tourism (DICTs) and Departments of Public Works and Transport 
(DPWTs) on the purpose, content, and roles and responsibilities for 
implementation of updated EMPs;  

(iii) Ensure  relevant safeguards of the EMPs are addressed in the bidding 
documents in accurate local language and in evaluation criteria for awarding 
contracts;  

(iv) Assist PIUs to ensure that contractors prepare their respective site-specific plans 
based on the updated EMPs and the actual site conditions;  

(v) Assist the IES oversee the implementation of all safeguards of the three EMPs 
relating to construction phase activities including handling of construction spoil 
and waste, water and air quality protection, public nuisance impacts (noise, dust, 
traffic, blocked access, workers, and camps), and public safety;  

(vi) Assist coordination with the three provincial Departments of Natural Resources & 
Environment (DONRE) on all relevant environmental regulatory compliance 
issues (e.g. noise and dust from construction sites, sanitation in workers 
campsite etc.);  

(vii) With PIU Infrastructure Teams, prepare TORs for the follow-up interviews and 
consultations with the same affected stakeholder and local residents contacted 
during the PPTA on issues and concerns arising during project construction -of 
particular concern is upgrades to access roads;  

(viii) Assist DPWTs to address vehicle traffic issues, respectively during road 
upgrades;  

(ix) With IES advise the PIU Infrastructure Teams on environment-related concerns 
arising during subproject construction, and recommend corrective measures;  

(x) With PIU Infrastructure Teams, ensure dissemination to stakeholders the results 
of environment quality monitoring and implementation of safeguards, especially 
among households or small businesses near the civil construction works areas;  

(xi) Assist with all reporting for the EMP.  
 

18. Preferred Qualifications and Experience: A bachelors degree in natural 
resource/science/environmental management, 5-years of experience with environmental 
assessment of infrastructure projects including understanding of ADB and national 
environmental safeguard requirements; and experience working with international 
consultants and delivering training and capacity development programs to provincial project 
implementing units. Past involvement in ADB project implementation will be an advantage. 
 

10. National Social Safeguards Specialist-Resettlement and Indigenous Peoples  
(12 person-months) 

 
19. The National Social Safeguards Specialist (NSSS) will assist the International Social 
Safeguards Specialist (ISSS) in updating the Resettlement Plans (RPs) and Indigenous 
Peoples Plan (IPP), including coordinating the Detailed Measurement Survey, and support 
the PCU in all aspects of implementing the updated social safeguards plans. Specific tasks 
include:  
 

(i) Support the PCU and provincial PIUs in implementing the RPs and IPP for all 
subprojects;  

(ii) Assist in the conduct of the information campaigns, public consultation and 
community participation on social safeguards;  

(iii) Coordinate the detailed measurement survey with information from the 
infrastructure detailed design and update the list of affected persons;  

(iv) Assist the ISSS to update the RPs and IPP;  
(v) Advise PCU and ISSS on how to improve procedures for the coordination of 

resettlement, compensation and implementation of actions in the IPP;  
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(vi) Verify the calculations of compensation made by the Provincial and District 
Resettlement Committee in relation to the provisions of the RP entitlement matrix, 
and advise the PCU and PIUs on any required measures to take to ensure 
compensation levels are made according to the RP provisions; 

(vii) Monitor compensation payment and advise the PCU and PIUs of an actions to 
take to ensure compensation is paid in full and in a timely manner; 

(viii) Ensure that grievances are addressed promptly and properly and that the 
grievance redress mechanism is functioning well;  

(ix) Provide periodic training on grievance redress if needed;  
(x) Establish and implement liaison mechanisms to ensure proper technical and 

logistical support to PIUs, local administrative authorities, resettlement 
committees and concerned government departments;  

(xi) Establish and implement procedures for internal monitoring and inclusion of 
relevant indicators in the project performance management system and project 
baseline report;  

(xii) Design and deliver capacity development activities on ADB social safeguard 
policies for all relevant agencies, as needed, including requirements for 
participation, communication and gender mainstreaming;  

(xiii) Train PIU and PCU assigned social safeguards focal persons to carry out internal 
monitoring and reporting of RPs and IPPs;  

(xiv) Monitor grievance process from all the affected households.   
 
20. Preferred Qualifications and Experience: An advanced degree in the social sciences, 
familiarity with ADB’s Safeguard Policy Statement 2009 (SPS 2009) and related national 
laws and policies and 3-years of experience implementing RP and IPP in similar ADB 
projects.  
 

11. National Monitoring and Evaluation Specialist (10 person-months). 
 
21. The National Monitoring and Evaluation Specialist (NMES) will support the 
International Monitoring and Evaluation Specialist (IMES) with establishing and building the 
capacity among relevant PCU, PIU staff to implement a Project Performance Management 
System (PPMS) to monitor and evaluate the project during implementation. Specific tasks 
include: 
 

(i) Review all relevant project documents, especially the Design and Monitoring 
Framework (DMF) and safeguards plans; 

(ii) Assist with verifying baseline data for project DMF outcomes and outputs, and 
specific safeguards indicators as stated in the relevant safeguards plans and 
confirm data sources; 

(iii) Assist in the preparation of the PPMS, especially by coordinating with the 
National Project Manager on confirming proposed monitoring and evaluation 
procedures, tools and implementation arrangements and schedules and reporting 
protocols; 

(iv) Assist with the preparation of a project baseline report with indicators identified in 
the PPMS and safeguards and gender and social development documents, with 
emphasis on compilation and presentation of the baseline data; 

(v) Contribute to the project’s mid-term review and preparation of the EA’s project 
completion report by working closely with the National Project Manager, PCU 
Office Manager and PIUs to on data collection, analysis, and report preparation; 

(vi) Assist the IMES with the preparation and conduct of training for concerned PCU 
and PIU staff in data collection, analysis and reporting under the PPMS. 

 
22. Preferred Qualifications and Experience: Relevant technical experience and 
background to advise and assist the PCU plan and implement project monitoring and 
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evaluation and 5-years professional experience in developing and implementing project 
monitoring and evaluation systems. Experience with M&E of tourism-related projects and 
ADB PPMS development and implementation will be advantages. 
 
23. The Consultant will produce the following reports in the English language: (i) an 
inception report within 1 month of mobilization; (ii) brief monthly progress reports to the PCU 
summarizing progress achieved, difficulties encountered, and issues to be resolved for all 
components; (iii) quarterly progress reports to the PCU for consolidation and transmission to 
ADB, within two weeks of the end of each quarter; (iv) midterm cumulative report on project 
activities in preparation for the project’s Midterm Review; (v) a final report on completion of 
consultant inputs to be submitted to the PCU for consolidation and transmission to the PIUs 
and ADB within one month of completion of consultant inputs. The Consultant will also assist 
the PCU prepare the Government’s project completion report within three months of physical 
completion of the project.  
 
C. INDIVIDUAL CONSULTANTS: DESTINATION MANAGEMENT CAPACITY 

BUILDING SUPPORT 
 

24. The DMCBS consulting services will consist of an estimated 113 person-months (46 
person-month international and 67 person-months national) to assist the PCU and PIUs with 
the implementation of institutional capacity building activities related to destination 
development and management included in Output 3 and the subregional activities included 
in Output 4. The DMCBS consultants will be recruited as individual consultants, on the basis 
of their qualifications for the assignment. Detailed Terms of References for the DMCBS 
consultants are as follows: 
 

1. International Tourism Specialist/Deputy Team Leader (35 person-months). 
 
25. The International Tourism Specialist/Deputy Team Leader (ITS/DTL) will (i) assist the 
International Civil Engineer/Team Leader (ICE/TL) in the overall supervision of the 
international and national consultants and (ii) direct and supervise all aspects of the project’s 
destination management capacity building support (Output 3). In undertaking the assigned 
tasks, the ITS/DTL will coordinate with appropriate PCU/PIU staff. Specific tasks include: 
 
 Project management tasks 
 

(i) Act in the role of Team Leader in the absence of the ICE/TL; 
(ii) Assist the ICE/TL prepare and regularly review the consultants' personnel 

schedule to coordinate PCU, PIU and international and national consultants' 
inputs and respond to changing project circumstances if and when these occur; 

(iii) Coordinate with the ICE/TL to assist the PCU prepare five-year and annual 
project activity plans and budgets and monitor activity implementation; 

(iv) Contribute to the design and operationalization of standard project management 
and administration systems, procedures and controls in compliance with ADB 
and Government guidelines and procedures; 

(v) Contribute to the preparation of a Project Performance Monitoring System (PPMS) 
and project baseline report; assist to confirm baseline data and targets; 

(vi) Lead discussions on output 3 related matters during regular project management 
team meetings with the international and national consultants and PCU; 

(vii) Cooperate with the ICE/TL to review and consolidate all consultants’ reports into 
high quality reports in accordance with agreed reporting schedules, including 
quarterly progress reports. 

(viii) With the ICE/TL and the financial management and procurement specialists, plan 
for and develop systems and procedures for sustainable operation and 
maintenance (O&M) of project-supported tourism facilities; 
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(ix) Undertake other specific technical management inputs where these may be 
required. 

 
Destination management capacity building tasks 

 
(i) Supervise the team of international and national Destination Management 

Capacity Building Support consultants; 
(ii) Initiate the destination management capacity building activities by assisting the 

PCU and the consultants undertake a comprehensive review of all project 
documentation including detailed activity descriptions and budget allocations, 
and safeguard requirements as they pertain to destination management capacity 
building; 

(iii) Assign coordination responsibilities for output 3 activity clusters to international 
and national consultants, and agree on work plans that include timelines and 
milestones for each consultant; 

(iv) Ensure good coordination between PCU staff, PIU Tourism Teams, and the 
international and national consultants on all aspects of the destination 
management capacity building project component; 

(v) With the PIU Tourism Teams, coordinate the establishment of destination 
planning and management frameworks for destination planning; 

(vi) With the PIU Tourism Teams,  develop specific capacity strengthening activities 
at destination level that will ensure the effective implementation of destination 
management plans (DMPs); 

(vii) Support the PIU Tourism Teams prepare DMPs in close consultation with local 
stakeholders at project supported destinations; 

(viii) Coordinate with the Public Private Partnership Specialist on the design and 
implementation of PPPs for the operation of public tourist facilities and services 
and/or formation of marketing and promotion associations in project-supported 
tourism destinations; 

(ix) Coordinate the heritage protection, management and interpretation program with 
the Environmental Specialists, Social Safeguards Specialists, International 
Archaeologist, International Speleologist, International Heritage Specialist and 
the PIU Tourism Teams; 

(x) Coordinate with the Small Enterprise Development consultants to ensure that the 
planning and implementation of SME development activities are closely 
integrated with the overall destination development planning and management 
activities; 

(xi) Direct the marketing and promotion activities and ensure consistency between 
national marketing and product development efforts and regional initiatives to 
promote multicountry tours; 

(xii) Closely support the National Tourism Destination Management and Training 
Specialist in planning and implementation of activities included in the (i) Public 
Health and Safety Promotion Program, (iii) Tourism Awareness Program, and (iii) 
the Program to Combat Child Exploitation and Human Trafficking. 

(xviii) Coordinate with the Team Leader on advising the PCU on updating and 
enhancing the Tourism Development Department’s web-based knowledge center 
and oversee the uploading of all training materials and marketing and 
promotional materials produced by the project are systematically uploaded; 

(xiii) Seek to arrange cooperative partnerships with development partners, NGOs, 
local communities and the private sector in the implementation of destination 
management capacity building activities; 

(xiv) Participate in national and subregional fora to report results, share project 
implementation experiences and compare lessons learnt regarding the 
destination management component of the project; 
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(xv) Support the PCU to collaborate with NTOs in Cambodia and Viet Nam, as well as 
other GMS countries, to harmonize collection, analysis and reporting of GMS 
tourism statistics, build capacity among relevant NTO staff on the implementation 
of the uniform reporting formats and to collaborate with the Mekong Tourism 
Coordination Office on establishing mechanisms for consolidation and publication 
of GMS tourism statistics; 

(xvi) In collaboration with the National Tourism Destination Management and Training 
Specialist, support the PCU to collaborate with NTOs in Cambodia and Viet Nam, 
as well as other GMS countries, and the Mekong Tourism Coordination Office to 
implement the project’s GMS Marketing and Promotion Program; 

(xvii) In collaboration with the National Tourism Destination Management and Training 
Specialist, support the PCU to implement the ASEAN Tourism Standards through 
development of national certification processes, preparation of training manuals 
and implementation of training and certification in key tourist destinations. 

(xviii) Undertake other specific tourism development and management technical inputs 
where these may be required. 

 
26. Required Qualifications and Experience: A tourism specialist with an advanced 
university degree and 10-years of experience on similar multisector projects, a high 
percentage of which in GMS countries. Experience in Lao PDR and with ADB project 
implementation will be advantages.  
 

2. International Public-Private Partnership Specialist (2 person-months) 
 
27. The International Public-Private Partnership Specialist (IPPPS) will advise on public-
private partnership (PPP) arrangements for PPP opportunities identified during the project 
preparation phase. Specific tasks include: 
 

(i) Review all relevant project documentation, especially the preliminary PPP 
opportunities;  

(ii) Validate the assumptions used in the feasibility study for the project and revise if 
necessary;  

(iii) Prepare comprehensive financial projections that will provide clear indication of 
the potential for undertaking potential PPPs;  

(iv) Provide detailed advice to the government on the next steps taking into account 
international best practice on PPP preferably with similar facilities;  

(v) Review all institutional and regulatory issues relating to PPP transactions;  
(vi) In close coordination with the International Civil Engineer/Team Leader and the 

respective PIUs, determine the PPP modality best suited for at least 3 identified 
PPP opportunities;  

(vii) Collaborate with PIUs and the International Tourism Specialist/Deputy Team 
Leader on the establishment of destination marketing and promotion teams in 
selected Destination Management Organizations and where applicable support 
PPPs for marketing and promotion activities in Destination Management Plans 
developed by the project; 

(viii) Provide advisory services to assist the government in the preparation of request 
for proposals, bid evaluation systems and criteria, design of a suitable bid 
process that will ensure comparable bids and a draft PPP agreement in 
compliance with government regulations;  

(ix) Advise the PCU/PIUs during negotiations with potential private partners.  
 
28. Required Qualifications and Experience: A post-graduate university degree in public 
administration, economics, finance, or other relevant field with 10-years work experience 
including in-country experience in government related infrastructure projects, substantial 
involvement in the successful award of at least two PPP projects and knowledge of taxation 
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laws, incentives, financial accounting systems, and domestic insurance/guarantee markets. 
Experience in Lao PDR and with ADB project implementation will be advantages.  
 

3. International Small and Medium Enterprise Development Specialist (3 person-
months) 

 
29. The International Small and Medium Enterprise Development Specialist (ISMEDS) 
will, supported by the national SME development specialists, be responsible for planning 
tourism-related small and medium sized enterprise development interventions in the project 
supported destinations. Specific tasks include: 
 

(i) Carry out a detailed study and analysis of tourism value and supply-chains in the 
destinations selected for SME development support; 

(ii) Based on the analysis, and in close coordination with the PIU Tourism Teams 
and the social development and safeguards specialists, select specific tourism-
related SMEs with the greatest potential to benefit from project support; 

(iii) Design customized training programs for each selected SME that may include 
any or all of the SME development support services available through the project, 
including: (i) business planning; (ii) facilitating access to microfinance; (iii) training 
in business management and marketing; (iv) service/production group 
formation/strengthening; (v) training of trainers and cascade training in hospitality 
services; (vi) support for product diversification, quality enhancement, and 
efficient production techniques; (vii) provision of equipment to improve village-
based hospitality services; and (viii) marketing, promotion, and business 
networking; 

(iv) Provide training and capacity building support to the national SME development 
consultants and PIU Tourism Teams to carry out implementation of the training 
programs. 

 
30. Required Qualifications and Experience: Relevant technical experience and 
background to advise and assist the PIUs plan and carry forth SME development initiatives 
under the project, 10-years professional experience, of which 5 years on supply and value 
chain development and/or small business development in the tourism sector in the GMS 
region. Experience in Lao PDR and with ADB project implementation will be advantages. 
 

4. International Heritage Specialist (3 person-months) 
 
31. The Heritage Specialist (IHS) will be responsible for preparing and building the 
capacity within PCU and PIUs to implement comprehensive heritage interpretation programs 
at selected cultural and national heritage sites included in the project supported destinations. 
Specific tasks include: 
 

(i) Review project documents, and conduct site visits and consult and coordinate 
with PIUs to confirm culture and heritage sites to be included in the heritage 
protection, management and interpretation activities and develop approaches for 
each site; 

(ii) Support the PIU Tourism Teams and DMOs with the preparation of culture, 
nature and historic heritage protection measures such as zoning and associated 
regulations and comprehensive heritage management plans for selected sites; 

(iii) Design and support the PIU and DMOs with implementation of heritage 
awareness campaigns for selected project sites and areas; 

(iv) Coordinate with the PIU and DMOs, and where appropriate with UNESCO, on 
the design and conduct of site specific heritage guide training programs; 

(v) Coordinate the collection and compilation of stories, images and objects related 
to the sites to be interpreted; 
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(vi) Work with the PIU Tourism Teams and DMOs on the preparation of 
comprehensive site interpretation plans for the selected heritage sites that will 
guide the production of interpretation materials and related training and capacity 
building activities, and will be incorporated into heritage site management plans 
to be prepared by the project – such plans may include plans for the development 
of heritage trails, interpretive signage, leaflets, guidebooks and heritage maps, 
specific heritage guide training materials and activities, heritage educational 
materials for schools etc. 

(vii) Provide training and capacity building support to PIU Tourism Teams and other 
DMO members as appropriate on the implementation of heritage interpretation 
plans. 

 
32. Required Qualifications and Experience: A relevant university degree and 
background to advise and assist the heritage management and interpretation planning and 
capacity building support, 5-years professional working on cultural and/or natural heritage 
management and/or interpretation projects, preferably in GMS countries. Experience with 
heritage management and interpretation activities in Lao PDR and an understanding of the 
Lao language will be advantages. 
 

12. International Gender and Social Development Specialist (3 person-months) 
 
33. The International Gender and Social Development Specialist will review and 
operationalize the Gender Action Plan (GAP), the Consultation and Participation Plan, and 
the Stakeholder Communication Strategy and support the PCU and provincial PIUs to 
develop the skills and mechanisms to carry these out. Specific tasks include:  
 

(i) Review and operationalize the GAP including gender in resettlement plans;  
(ii) Prepare training modules in gender to support various training and capacity 

development programs under institutional strengthening activities (Output 3 & 4), 
including capacity building training on resettlement activities for the Resettlement 
Committees (RCs), Women’s Union, Youth Union;  

(iii) Review and provide inputs in the detailed design to ensure that design elements 
maximize benefits and minimize negative impacts to women;  

(iv) In coordination with the Social Safeguards Specialists prepare training modules 
on inclusion of women from ethnic groups in tourism activities as part of the 
training and capacity development programs under institutional strengthening 
activities (Output 3 & 4);  

(v) Support the PCU and PIUs to operationalize the Consultation and Participation 
Plans, and the Stakeholder Communication Strategy and provide guidance and 
training on effective participatory methods and development communication 
techniques to effectively realize the plans’ objectives; 

(vi) Support the Destination Management Capacity Building Support consultants in 
designing training programs that are gender sensitive and relevant to the 
livelihood needs and priorities of women and ethnic groups; in particular support 
the International Small Enterprise Development Specialist and National Tourism 
Small-Enterprise Value Chain Specialist to identify tourism products that provide 
women with the maximum economic benefits with the least addition to their labor 
time; 

(vii) Support Social Safeguards specialists in consultation, training and facilitation 
methods that will reach out to men and women from different ethnic groups of 
affected households;  

(viii) Develop sex- and ethnicity-disaggregated monitoring indicators (together with 
Monitoring & Evaluation Specialists) for inclusion in the project performance 
management system and project baseline report; support PIUs to monitor and 
report on these indicators’ implementation and achievements;  
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(ix) Establish templates for reporting on progress of GAP, Consultation and 
Participation Plans and Stakeholder Communication Strategy for regular progress 
reports; 

(x) Share/introduce international practice on tourism statistics collection to ensure 
people related data are sex disaggregated. 

 
34. Preferred Qualifications and Experience: An advanced degree in the social sciences, 
familiarity with ADB’s Safeguard Policy Statement 2009 (SPS 2009) and 3-years of 
experience implementing GAPs, Consultation and Participation Plans and Stakeholder 
Communication Strategies in similar ADB projects. Experience in Lao PDR and familiarity 
with related laws and policies of Lao PDR will be advantages. 
 
 

5. National Tourism Destination Management and Training Specialist (40 person-
months) 

 
35. The National Tourism Destination Management and Training Specialist (NTDMTS) 
will support the International Tourism Specialist/Deputy Team Leader (ITS/DTL) in all 
aspects of the project’s destination management capacity building support (Output 3). In 
undertaking the assigned tasks, the NTDMTS will coordinate with appropriate PCU/PIU staff 
and other destination management consultants. Specific tasks include: 
 

(i) Participate in a comprehensive review of all project documentation including 
detailed activity descriptions and budget allocations, and safeguard requirements 
as they pertain to destination management capacity building; 

(ii) Coordinate with the national destination management consultants on the 
preparation of individual work plans that include timelines and milestones; 

(iii) Ensure good coordination between the PCU, PIU Tourism Teams and the 
national consultants on all aspects of the destination management capacity 
building project component; 

(iv) Assist with coordinating the establishment of destination planning and 
management frameworks for destination planning; 

(v) Assist with the development and implementation of specific capacity 
strengthening activities at destination level that will ensure the effective 
implementation of destination management plans (DMPs); 

(vi) Provide hands-on assistance to the PIU Tourism Teams in the preparation of 
DMPs in close consultation with local stakeholders at project supported 
destinations; 

(vii) Assist the Public Private Partnership Specialist on the identification and  
implementation of PPPs in the project supported tourism destinations; 

(viii) Collaborate with the SME Development consultants on the implementation of 
SME development activities and ensure these initiatives are incorporated in the 
DMPs; 

(ix) Assist the ITS/DTL with marketing and promotion activities by facilitating access 
to relevant materials, such as text, photos, maps etc. related to project supported 
destinations, in close coordination with the PIU Marketing and Product 
Development Specialists; 

(x) Take the lead in planning and implementing activities included in the (i) Public 
Health and Safety Promotion Program, (iii) Tourism Awareness Program, and (iii) 
the Program to Combat Child Exploitation and Human Trafficking, in close 
coordination with the Gender and Social Development Specialists, Social 
Safeguards Specialists and the PIU Safeguards Specialists. 

(xi) Assist the ITS/DTL support the PCU collaborate with NTOs in Cambodia and Viet 
Nam, as well as other GMS countries, and the Mekong Tourism Coordinating 
Office to implement the GMS Marketing and Promotion Program; 



Annex C   79 
 

Project Administration Manual, GMS Tourism Infrastructure for Inclusive Growth Project in Lao PDR 

(xii) Assist the ITS/DTL support the PCU implement the ASEAN Tourism Standards 
through development of national certification processes, preparation of training 
manuals and implementation of training and certification in key tourist 
destinations. 

(xiii) In coordination with the Team Leader and Deputy Team Leader, ensure that all 
project produced awareness and training materials are systematically uploaded 
to the project supported web-based knowledge center; 

(xiv) Participate in national fora to report results, share project implementation 
experiences and compare lessons learnt regarding the destination management 
component of the project; 

(xv) Undertake other specific tourism development inputs and training activities where 
these may be required. 

 
36. Required Qualifications and Experience: A tourism specialist with a university degree 
in a relevant field, 8-years professional experience working on international projects, a high 
percentage of which in the tourism sector. Specific experience with destination management 
capacity building and developing and implementing training programs will be advantages. 
 

6. National Tourism Value Chain Specialist (3 person-months) 
 
37. The National Tourism Value Chain Specialist will assist the International SME 
Development Specialist with the value chain analysis for the planning of tourism-related 
enterprise development interventions in the project supported destinations. Specific tasks 
include: 
 

(i) Assist with the development of survey tools, data collection, processing and 
analysis for a detailed study and analysis of tourism value and supply-chains in 
the destinations selected for SME development support; 

(ii) Assist with the selection of specific tourism-related SMEs with the greatest 
potential to benefit from project support; 

(iii) Carry out a detailed study and analysis of tourism value and supply-chains in the 
destinations selected for SME development support programs, and detailed 
needs for  SME development support services that may include any or all of the 
following (i) business planning; (ii) facilitating access to microfinance; (iii) training 
in business management and marketing; (iv) service/production group 
formation/strengthening; (v) training of trainers and cascade training in hospitality 
services; (vi) support for product diversification, quality enhancement, and 
efficient production techniques; (vii) provision of equipment to improve village-
based hospitality services; and (viii) marketing, promotion, and business 
networking; 

(iv) Assist with the implementation of SME-support training programs. 
 
38. Required Qualifications and Experience: Relevant technical experience and 
background to advise and assist the PIUs plan and carry forth SME development initiatives 
under the project, 5-years professional experience and experience with supply and value 
chain development and/or small business development. Experience with ADB project 
implementation will be an advantage. 
 

7. National Tourism Small and Medium Enterprise Development Specialist (12 
person-months) 

 
39. The National Tourism Small and Medium Enterprise Development Specialist will 
assist the International SME Development Specialist with the planning of tourism-related 
enterprise development interventions in the project supported destinations, and are 
responsible for supporting the PIUs with the subsequent implementation of these programs. 
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Specific tasks include: 
 

(i) Assist with data collection, processing and analysis to produce a detailed study of 
tourism value and supply-chains in the destinations selected for SME 
development support; 

(ii) Assist with the selection of specific tourism-related SMEs with the greatest 
potential to benefit from project support; 

(iii) Assist with the preparation customized training programs to deliver SME 
development support services, including: (i) business planning; (ii) facilitating 
access to microfinance; (iii) training in business management and marketing; (iv) 
service/production group formation/strengthening; (v) training of trainers and 
cascade training in hospitality services; (vi) support for product diversification, 
quality enhancement, and efficient production techniques; (vii) provision of 
equipment to improve village-based hospitality services; and (viii) marketing, 
promotion, and business networking;; 

(iv) Build capacity within the PIU Tourism Teams to carry out implementation of the 
project-supported training programs; 

(v) Under the supervision of the National Tourism Destination Management and 
Training Specialist, provide ongoing hands-on support to the PIU Tourism Teams 
during the implementation of the training programs, including with the 
identification of trainers, partner organizations, development of training materials 
and the collection of monitoring data on the results of the training programs. 

 
40. Required Qualifications and Experience: Relevant technical experience and 
background to advise and assist the PIU plan and carry forth SME development initiatives 
under the project, 5-years professional experience and experience with small business 
development in the tourism, handicraft or agricultural sectors. Experience with ADB project 
implementation will be an advantage. 
 
41. In addition to the position specific outputs described in the detailed tasks, each 
individual consultant shall produce and submit to the PCU and Team Leader the following 
progress reports using agreed templates: (i) an inception report, including a detailed 
workplan for the duration of the contract within 0.5 month of mobilization; (ii) brief monthly 
progress reports to the PCU and Team Leader summarizing progress achieved, difficulties 
encountered, and issues to be resolved; and (iii) a final report to be submitted within one 
month of completion of consultant inputs. 

 
8. National Gender and Social Development Specialist (12 person-months)  

 
42. The National Gender and Social Development Specialist (NGSDS) will support the 
International Gender and Social Development Specialist (IGSDS) to review and 
operationalize the Gender Action Plan (GAP), the Consultation and Participation Plans, and 
the Stakeholder Communication Strategy and assist with capacity development of PCU and 
provincial PIUs to carry them out. Specific tasks include: 
 

(i) Support the project management team to operationalize the GAP by working with 
the  PCU and PIU to prepare annual work plans that integrate the actions into 
project implementation cycle; 

(ii) Conduct gender training based on modules developed jointly with IGSDS to 
support various capacity development programs under institutional strengthening 
components (Output 3 & 4), including capacity building training on gender and 
social safeguards for the Resettlement Committees, and other agencies;  

(iii) Review and provide inputs in the detailed design to ensure that design elements 
maximize benefits and minimize negative impacts to women and ethnic groups 
and consider the points raised by these groups during consultations; 
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(iv) Update and operationalize the Consultation and Participation Plans, and the 
Stakeholder Communication Strategy; 

(v) Support the Destination Management Capacity Building Support consultants in 
the mobilization and initial facilitation of community-based organizations to 
ensure that channels of community participation are established from the project-
start up;  

(vi) Conduct training programs and other capacity development activities on 
participatory methods and development communications under institutional 
strengthening activities (Output 3 & 4);  

(vii) Support the Social Safeguards Specialists and Destination Management 
Capacity Building Support consultants in designing training programs that are 
gender sensitive and relevant to the livelihood needs and priorities of women and 
ethnic groups; in particular support the International SME Development Specialist 
and National Tourism SME Value Chain Specialist to identify tourism products 
that provide women with the maximum economic benefits with the least addition 
to their labor time; 

(viii) In accordance with the Consultation and Participation Plans, ensure that men and 
women from indigenous peoples groups, affected women headed households are 
consulted effectively and have access to channels for providing inputs into project 
activities that affect their communities and livelihoods;  

(ix) Develop sex- and ethnic-disaggregated monitoring indicators (together with 
Monitoring & Evaluation Specialist) for inclusion in the project performance 
management system and project baseline report; 

(x) Establish templates for reporting on progress of GAP, IPP and gender and ethnic 
actions in resettlement plans for regular progress reports. 

 
43. Preferred Qualifications and Experience: An advanced degree in the social sciences, 
familiarity with ADB’s Safeguard Policy Statement 2009 (SPS 2009) and related national 
laws and policies and 3-years of experience implementing GAPs, Consultation and 
Participation Plans and Stakeholder Communication Strategies in similar ADB projects. 
 
 

D. INDIVIDUAL CONSULTANTS: FINANCIAL MANAGEMENT AND PROCUREMENT 
SUPPORT 

 
44. The FPMS consulting services will consist of an estimated 6 person-months (3 
person-month international and 3 person-months national) to assist the PCU and PIUs with 
the establishment of the project’s financial management systems, and first year 
procurement. The consultants will be recruited as individual consultants, on the basis of their 
qualifications for the assignment. 
 

1. International Financial Management and Procurement Specialist (3 person-
months). 

 
45. The International Financial Management and Procurement Specialist will work 
closely with the PCU and liaise with the ADB to ensure that financial management and 
procurement guidelines of the ADB and the government are applied and implemented 
efficiently and effectively. The consultant will work closely with the PCU Financial Controller 
to:  

(i) Review, develop and complete the terms of reference (TOR) for audit institution 
as required by the ADB;  

(ii) Coordinate with the PCU to develop suitable accounting systems, chart of 
accounts, procure if necessary, accounting software that is acceptable to the 
ADB and the government to ensure effective and efficient accounting, monitoring 
and reporting of all financial transactions;  
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(iii) Develop a financial management manual for the project;  
(iv) In consultation with the PCU, develop bid evaluation criteria and tender 

documents for the procurement of goods, works and services in accordance with 
ADB guidelines;  

(v) Establish a system for safekeeping of tender documents, minutes of committee 
meetings, contracts and financial and audit reports;  

(vi) Assist the PCU with first year procurement, including procurement of PCU and 
PIU vehicles, office equipment and furniture and recruitment of the Project 
Management, Civil Engineering and Capacity Building Support consultant; 

(vii) On the basis of the financial management needs assessment prepared by the 
national consultant, carry out a financial management, procurement and 
disbursement training program for PCU and PIU staff to improve their capability 
to implement internationally acceptable accounting systems and procedures, 
internal controls, and financial planning and reporting 
 

46. Required Qualifications and Experience: A post graduate degree in public 
administration, finance or other relevant field with 10 years relevant work experience and 
past experience supporting ADB financed procurement of works and goods. The consultant 
will be a professionally certified accountant with credentials recognized by the Association of 
Chartered Certified Accountants. Experience with ADB or other internationally financed 
project implementation in Lao PDR will be an advantage.  
 

2. National Financial Management and Procurement Specialist (3 person-months).  
 
47. The National Financial Management and Procurement Specialist will work under the 
direction to the International Financial management and Procurement Specialist and provide 
support to deliver training to PCU and PIU staff, and supporting the PIU Finance Officers 
and Accountants. Specific tasks include: 
 

(i) Assist in the establishment and operationalization of suitable accounting systems, 
chart of accounts, procure if necessary, accounting software that is acceptable to 
the ADB and the government to ensure effective and efficient accounting, 
monitoring and reporting of all financial transactions; 

(ii) Assist with the development of the project’s financial management manual and its 
translation into Lao;  

(iii) Prepare a financial management training needs assessment for the PCU and 
PIUs, focusing on ability to implement internationally acceptable accounting 
systems and procedures, internal controls, and financial planning and reporting.  

(iv) Assist the international specialist design and deliver financial management, 
procurement and disbursement training for PCU and PIU staff.  

(v) Assist with finalizing the documents required to facilitate first year procurement, 
including procurement of PCU and PIU vehicles, office equipment and furniture 
and recruitment of the Project Management, Civil Engineering and Capacity 
Building Support consultant; 

(vi) Assist in establishing appropriate cost-recovery mechanisms;  
(vii) Assist in preparing monitoring and evaluation reports on financial  management 

and procurement matters for submission to the PCU. 
 

48. Required Qualifications and Experience: A bachelor’s degree in public administration, 
finance or other relevant field, with 5-years work experience on internationally financed 
projects and experience with national public procurement systems. Experience with ADB 
project implementation will be an advantage. 
 
E.  EXTERNAL AUDITOR 
 

49. Within the first six months of project effectiveness, the EA, assisted by the 
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Financial Management and Procurement consultants, will prepare an audit terms of 
reference based on the Template for Standardized Terms of Reference (TOR) for External 
Financial Audit Services (Auditor) of Annual Project Financial Statements (APFS) (included 
in Annex F). The draft-final TOR will be provided to ADB for review and no-objection prior to 
recruitment of the auditing firm. If the EA chooses to engage a private firm to conduct the 
audit, recruitment will be carried out following consultant’s qualifications selection method. If 
the State Audit Organization is identified to carry out the annual audit, single source 
selection procedure will be followed.  
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DESIGN AND MONITORING FRAMEWORK 

Design Summary 
Performance Targets and Indicators 

with Baselines 
Data Sources and 

Reporting Mechanisms 
Assumptions and 

Risks 

Impact By 2025: 
 
 
 
 

Assumption 

Increased tourism 
employment for people 
living in underdeveloped 
segments of the GMS 
Central Corridor 

Aggregate tourism employment in the 
four project provinces is 70,000; 50% 
of jobs held by women 
(2012 baseline: 43,000 jobs)

a
 

MICT tourism statistics 
report 
 

WTTC travel and tourism 
economic impact report 

Residents of project 
areas continue to seek 
employment in the 
tourism sector 
 

Equal access to 
opportunities, 
resources, assets, and 
decision making 

Outcome By 2019: 
 

 Assumptions 

Increased tourism 
receipts in Champassak, 
Khammouane, 
Luangprabang, and 
Oudomxay 

Aggregate annual tourism receipts in 
the four project provinces equals $330 
million 
(2012 baseline: $160 million) 

MICT tourism statistics 
report 
 

Completion report 

Government continues 
to support policies that 
facilitate travel, tourism, 
and regional tourism 
cooperation 
 

Responsible agencies 
effectively implement 
destination 
management plans 
 

Risk 

Ineffective financial 
management 
undermines 
infrastructure O&M 

Outputs 

1. Last-mile tourism 
access infrastructure 
improved 

By 2018: 
 

Xang Cave 4.0 km paved access road 
and tourism amenities constructed 
and benefiting at least 1,900 residents 
 

Chomphet Heritage District 2.2 km 
paved access road, ferry terminal, 
and upgraded river piers constructed 
and benefiting at least 2,100 residents 
 

Ban Xang Hai–Tham Ting Cave 10.0 
km paved access road and upgraded 
river piers constructed and benefiting 
at least 3,000 residents 
 

Chom Ong Cave 54.0 km paved 
access road and tourism amenities 
constructed and benefiting at least 
8,000 residents 

 
 

Project progress reports 
 

End of project impact 
evaluation 
 

Completion report 

Assumption 
 

Infrastructure is suitably 
constructed for dual use 
by residents and tourists  
 

Risk 

Delays in civil works 
procurement and 
safeguards 
implementation 

 
2. Environmental 
services in cross-border 
tourism centers 
improved 

By 2018: 
 

That Sikhottabong 2 km internal road 
and drainage upgrade, solid waste 
transfer station, tourist information 
center, and 10 hectares of 
rehabilitated urban green space with 
flood protection benefiting 35,000 
residents in Thakhek City 

 
 

Project progress reports 
 

End of project impact 
evaluation 
 

Completion report 

Assumption 

Residents and tourists 
are willing to pay for 
improved environmental 
services  
 
 

Risk 

Delays in civil works 
procurement/safeguards 
implementation 

 
3. Institutional capacity 
to promote inclusive 
tourism growth 
strengthened 

By 2019: 
 

Eight DMOs formed with systems and 
procedures in place to implement 
destination management plans (40% 
of DMO management positions are 
held by women) 
 

At least 80% of newly constructed 
vendor space allocated to women 
 

Awareness of heritage protection 

 
Project progress reports 
 

End of project impact 
evaluation 
 

Completion report 

Assumptions 

Public and private 
entities maintain their 
commitment to improve 
destination 
management. 
 
 

Risk 

Lower-than-expected 
tourist arrivals 
undermine private 
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Design Summary 
Performance Targets and Indicators 

with Baselines 
Data Sources and 

Reporting Mechanisms 
Assumptions and 

Risks 

measures, health and safety, and 
tourism impacts increases among 
6,000 people (50% women) 
 

Operators of 500 small and medium-
sized enterprises (50% of whom are 
women) gain access to professional 
tourism-related business support 
services and microfinance 
 

At least five service enterprises are 
operating tourist attractions under 
public–private partnerships 

sector and community 
interest in operating 
tourist attractions 

 
4. Effective project 
implementation and 
knowledge management 

By 2019: 
 

PCU and PIU staff possess the 
knowledge, skills, and equipment 
needed for effective project 
management (at least 30% of PCU 
and PIU staff are women) 
 

12 new knowledge products published 
to the Lao People’s Democratic 
Republic’s web-based tourism 
knowledge center 
 

20% of tourism enterprises in the four 
project provinces meet ASEAN 
tourism standards 
 

Collection and reporting of tourism 
statistics by all GMS national tourism 
organizations in a harmonized format 
 

At least three joint marketing activities 
undertaken annually in cooperation 
with another GMS country 
(2012 baseline: 1 event) 
 

Well-maintained infrastructure in 
accordance with O&M plans 
 

PCU and PIU staff effectively 
implement gender-sensitive PPMS, 
with sex-disaggregated data 

 
 
 
 

Project progress reports 
 

Internet search 
 

GMS Tourism Working 
Group summary of 
proceedings 
 

End of project impact 
evaluation 
 

Completion report 

Assumptions 

Suitably qualified 
counterparts are 
appointed full-time to 
the PCU and PIUs 
 

Timely recruitment of 
qualified consultants 
 

Risk 

Asynchronous 
implementation of 
regional activities 

 

Activities with Milestones Inputs              Amount 

                       ($ million) 

1. Last-mile tourism access infrastructure improved  

1.1  Prepare detailed civil works design and bidding documents by Q2 2015 
1.2  Approval of updated safeguards documents (IEE, IPP and RP) by Q2 2015 
1.3  Complete land acquisition and resettlement by Q2 2015  
1.4  Civil works contracts awarded by Q1 2016 
1.5  Civil works completed and equipment supplied by Q4 2017 

 

2.     Environmental Services in cross-border tourism centers improved 

2.1   Prepare detailed civil works design and bidding documents by Q2 2015 
2.2   Approval of updated safeguards documents (IEE, IPP and RP) by Q2 2015 
2.3   Complete land acquisition and resettlement if necessary by Q2 2015  
2.4   Civil works contracts awarded by Q1 2016 
2.5   Civil works completed and equipment supplied by Q4 2017 

 

3.     Institutional capacity to promote inclusive tourism growth strengthened 

3.1   Destination management plans prepared by Q4 2015 
3.2   Implement heritage protection and interpretation program, Q4 2014–Q4 2018 
3.3   Implement enterprise support programs, Q4 2014–Q4 2018 
3.4   Implement health, safety and tourism awareness programs, Q4  2014–Q4 2018      
3.5   Facilitate establishment of public-private partnerships, Q2 2015–Q4 2018 
3.6   Implement national marketing and promotion program, Q2 2015–Q4 2018 
3.7   Implement program to combat child exploitation and human trafficking, 
       Q2 2015–Q4 2018 
 

4.     Effective project implementation and knowledge management. 

ADB (Loan):         $40.00 

Item 

Civil works 
Equipment  
Consulting 
services 
Capacity 
building and 
training 
Recurrent 
costs 
Finance 
charges 
Contingencies 

 
24.60 

1.47 
 

2.46 
 
 

2.63 
 

1.44 
 

          0.79 
6.61 

 

Government:        $3.57   

Item 

Land and 
resettlement 
Taxes and 
duties 
Recurrent 
costs 

Amount 

 
0.06 

 
2.46 

 
1.06 
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Activities with Milestones Inputs              Amount 

                       ($ million) 

4.1 Establish project steering committees, PCU and PIUs by Q2 2014  
4.2   Mobilize consultants and procure PCU and PIU equipment by Q4 2014 
4.3   Implement training on financial management by Q1 2015 
4.4   Finalize and train PCU and PIU staff to implement comprehensive sex-   
        disaggregated PPMS, including safeguards monitoring,Q1 2015–Q2 2019 
4.5   Establish and maintain web-based knowledge center, Q1 2015–Q2 2019 
4.6   Implement GAP, IEE/EMPs, IPP and RPs, Q1 2015–Q2 2019 
4.7   Implement GMS marketing and statistics harmonization programs, Q2 2015–Q2  
        2019 
4.8   Implement ASEAN tourism standards program, Q2 2015–Q2 2019 
4.9   Approve and implement O&M plans with sustainable finance mechanisms, 
        Q4 2015–Q22019 
4.10 Update baseline information and prepare end of project impact evaluation, 
        Q1 2015–Q2 2019 

 

1
 Based on receipts to job ratio of $3,776 =1 job in 2012; and $7,120 =1 job in 2025.  

ASEAN = Association of Southeast Asian Nations, DMO = destination management organization, GAP = gender action 
plan, GMS = Greater Mekong Subregion, IEE = initial environmental examination, IPP = indigenous peoples plan, km = 
kilometer, Lao PDR = Lao People’s Democratic Republic, MICT = Ministry of Information, Culture and Tourism, NTO = 
National Tourism Organization, O&M = operations and maintenance, PCU = project coordination unit, PIU = project 
implementation unit, PPMS = project performance management system, Q = quarter, RP= resettlement plan, TWG = 
Tourism Working Group, WTTC = World Travel and Tourism Council.  
 

Source: ADB staff estimates. 
 

Notes: Baseline year is 2012 and baseline figures zero unless otherwise indicated. Progress reports comprise quarterly, 
annual, midterm, and the government’s completion report. Amounts may not sum precisely because of rounding. 
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WEIGHTED IMPLEMENTATION PLAN TEMPLATE  
 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Project year

Project quarter 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Output 1.     Last-mile tourism access infrastructure improved

1.1  Prepare detailed civil works design and bidding documents 10.00% 0.00% 0.00%

1.2  Approval of updated safeguards documents (IEE, IPP, and RP) 1.00% 0.00% 0.00%

1.3  Complete land acquisition and resettlement if necessary 1.00% 0.00% 0.00%

1.4  Civil works contracts awarded 2.00% 0.00% 0.00%

1.5  Civil works completed and equipment supplied 20.00% 0.00% 0.00%

Output 2. Environmental Services in cross-border tourism centers improved

2.1  Prepare detailed civil works design and bidding documents 10.00% 0.00% 0.00%

2.2  Approval of updated safeguards documents 1.00% 0.00% 0.00%

2.3  Complete land acquisition and resettlement if necessary 1.00% 0.00% 0.00%

2.4  Civil works contracts awarded 2.00% 0.00% 0.00%

2.5  Civil works completed and equipment supplied 20.00% 0.00% 0.00%

Output 3. Institutional capacity to promote inclusive tourism growth strengthened

3.1  Destination management plans prepared 2.00% 0.00% 0.00%

3.2  Implement heritage protection and interpretation program 2.00% 0.00% 0.00%

3.3  Implement micro- and small enterprise support program 4.00% 0.00% 0.00%

3.4  Implement health, safety and tourism awareness programs 1.00% 0.00% 0.00%

3.5  Facilitate establishment of public-private partnerships 1.00% 0.00% 0.00%

3.6  Implement national marketing and promotion program 1.00% 0.00% 0.00%

3.7  Implement program to combat child exploitation and human trafficking 1.00% 0.00% 0.00%

Output 4. Effective project implementation and knowledge management.

4.1   Establish project steering committees 1.00% 0.00% 0.00%

4.2   Mobilize consultants and procure PCU/PIU equipment 1.00% 0.00% 0.00%

4.3   Implement training on financial management 1.00% 0.00% 0.00%

4.4   Finalize and train PIU/PCU staff to implement comprehensive sex disaggregated PPMS, 

including safeguards  monitoring
2.00% 0.00% 0.00%

4.5   Establish and maintain web-based knowledge center 2.00% 0.00% 0.00%

4.6   Implement gender action and indigenous peoples plans 3.00% 0.00% 0.00%

4.7   Implement GMS marketing and statistics harmonization programs 3.00% 0.00% 0.00%

4.8   Implement ASEAN tourism standards program 2.00% 0.00% 0.00%

4.9   Approve and implement O&M plans with sustainable finance mechanisms 3.00% 0.00% 0.00%

4.10  Update baseline information and prepare end of project impact evaluation 2.00% 0.00% 0.00%

Total 100.00% 0.00%

Year 5

(a) 

Assigned 

weight (%)

(b)      

Actual 

Progress 

(%)

(a) x (b) 

Weighted 

Progress 

(%)

20192018Activities

Year 1 Year 2 Year 3 Year 4

2014 2015 2016 2017
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TOR FOR ANNUAL AUDIT OF PROJECT FINANCIAL STATEMENTS 
 

(Template)   
Standardized Terms of Reference (TOR) for  
 External Financial Audit Services (Auditor) 

of Annual Project Financial Statements (APFS)39 
 

A. Project Background   
  
1. Please refer to Annex 1 (attached to this TOR), the following information: 

 

a. Project Background 

b. Project Description 

c. The Executing and Implementing Agencies (EA/IAs) 
 

B. Accounting and Financial Management  

2. A financial management manual shall be developed by the international financial 
management specialist in close coordination with EA staff within the first three months of the 
project implementation period.   
 

C. Objective 
 
3. The objective of audit assignment is to ensure that ADB, on an annual basis, is 
provided with the following reliable, comprehensive, and timely information: (i) Audited 
Project Financial Statements (APFS); (ii) Specific additional audit opinions; and (iii). 
Management Letter. ADB requires these documents to be provided in English. 

D. Scope of Work 40 

D.1. APFSs: Financial Statement to be audited41:  

4. The EAs/IAs are responsible for preparation and consolidation of APFSs. The Auditor 
is to express an opinion on the accompanying statements based on the audit. The 
accounting standard adopted should be specified in the annual audited financial statements. 
The content of the financial statements is expected to include, as a minimum (refer to: Annex 
4-part B, attached to this TOR for a sample list of requested document.): 

 
a. A Summary of all sources of funds, as well as expenditures against a 

classification system that is responsive to the project’s objectives both for the 

                                                
39

  This template of TOR is appropriate for APFS audit. It should be completed by the borrower, Executing 
Agency (EA) or Implementing Agency (IA) and provided to ADB for comments before implemented. This template 
can be applied to the audit of either a revenue-earning or non-revenue-earning project.  
40

 The auditor should be sufficiently clear with the scope of the audit to properly define what is expected of the 
auditor. The EA should not restrict the audit procedures or the techniques the auditor may wish to use to form an 
opinion. The TOR will not generally have to be customized to a particular audit situation. The list of issues 
outlined in the TOR is not exhaustive, nor should all matters be addressed in every project. The scope and detail 
of an audit are likely to be unique for each project. 
41

 The form of the APFS and supporting documentation that will be supplied to the auditor, and on which they are 
to give an opinion and a report, should be specified. In practice, the form and content of APFS will vary among 
countries and projects. For instance, the APFS may comprise a Statement of Receipts and Payments only on 
project transactions. Other schedules may include cumulative work-in-progress, assets and inventories, and 
summarized bank reconciliation. The estimated time for providing these documents to the auditor should be 
stated (e.g., one month after financial year-end). This schedule helps the auditee and the auditor plan for the 
accounts-preparation and the audit process 
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current fiscal year and cumulative to date, showing ADB funds and counterpart 
fund and funding from other sources separately; 

 

b. A Summary of Expenditures shown under the main project components and by 
main categories of expenditures, both for the current fiscal year and 
accumulated to date;  

c. A Balance Sheet showing Accumulated Funds of the Project, bank balances, 
other assets of the project, and liabilities, if any; 

d. Supporting schedules to the financial statements which at least include: (i) a 
reconciliation of the amounts shown as “received by the project from the ADB” 
with those shown as being disbursed by ADB; and (ii) Statement of 
Expenditures (SOE) procedure (if applicable) listing individual SOE withdrawal 
applications by specific reference number and amount.  

 

5. In addition to the audit of the project financial statements, the Auditor is required to 
audit all SOEs as the basis for the submission of the Withdrawal Applications to ADB. The 
Auditor should apply such tests and controls as the Auditor considers necessary under the 
circumstances. These expenditures should be carefully compared for project eligibility with 
the relevant loan agreement for guidance when considered necessary. Where ineligible 
expenditures are identified as having been included in Withdrawal Applications and 
reimbursed against, these should be separately noted by the Auditor. A note to the Project 
Financial Statements should be a schedule listing individual SOE withdrawal applications by 
specific reference number and amount. The total withdrawals under the SOE procedure 
should be part of the overall reconciliation of ADB disbursements described above. 
 

6. Imprest Account/Sub Account statement showing movement and reconciliation with 
the bank statements. The Auditor is also required to audit the activities of the Imprest 
Accounts/Sub Accounts associated with the Project that usually comprise of: 
 

a. Deposits and replenishments received from ADB; 

b. Payments substantiated by withdrawal applications; 

c. Interest that may be earned from the balances and which belong to the 
Borrower 

d. The remaining balances at the end of each fiscal year. 
 

7. The Auditor must form an opinion as to the degree of compliance with ADB’s 
procedures and the balance of the EAs at year-end. The audit should examine the eligibility 
and correctness of financial transactions during the period under review and fund balances 
at the end of such a period, the operation and use of the IAs in accordance with the 
financing agreement, and the adequacy of internal controls for this type of disbursement 
mechanism. 
 
8. The Accounting Policies adopted and Explanatory notes. A Management Assertion 
that ADB funds have been expended in accordance with the intended purposes.  Request 
for form of Annual Project Financial Statements (extracted from PAI 5.07 revised on 
Jun.2012) including, but not limited to: 

a. Annual project financial statements should normally be presented in the local 
currency, with the basis for conversion of any foreign exchange transactions or 
commitments explicitly stated. 

b. The annual project financial statements should be presented in the English 
language and should reflect the operations supported by ADB financing, 
including ADB-administered funds. 
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c. The project expenditures should be presented following the expenditure 
categories contained in the loan agreement and/or the PAM, and revisions 
thereto. 

d. The annual project financial statements should include comparative figures for 
the preceding reporting year and cumulative figures from the loan effectiveness 
date to the end of the current reporting year. For projects that receive funding 
from other sources, the annual project financial statements should include all 
sources of funds (both ADB-provided and otherwise). 

e. The accompanying Notes to Financial Statements should provide sufficient 
explanation and information on the financials in narrative form or appropriate 
supporting schedules, including description of key financial reporting policies. 

f. For projects where separate and distinct components are being administered by 
the EA and/or several implementing agencies (IAs) each agency should 
prepare separate project financial statements reporting on the funds they are 
administering.  

g. Financial statements should be prepared in accordance with accrual based 
financial reporting standards.  

h. The agreed financial reporting and auditing arrangements will be set forth in the 
loan agreement and detailed in the PAM.  

 

 D.2. Specific additional audit opinions: 
 

9. The auditors are engaged to provide an independent and objective opinion on 
whether the financial statements present a true and fair view, in all material respects, in 
accordance with the applicable financial reporting framework. The auditors should also form 
an opinion from the audit evidence obtained, and clearly express that opinion through a 
written report. The auditor’s opinion is necessary to establish the credibility of the project 
financial statements. The objective of the audit of the annual project financial statements 
(APFS) is to enable the auditor to provide opinion(s) covering:  

a. Use of loan proceeds - to confirm whether the borrower or EA has utilized all 
proceeds of ADB’s loan or grant only for purposes of the project;  

b. Compliance with financial covenants: (Please refer to: Annex 3 attached to this 
TOR, where applicable) - to confirm or otherwise, that the borrower or EA was 
in compliance with the financial covenants of the loan or grant agreement. 

c. Compliance with the imprest fund procedure which includes imprest account(s) 
and sub-account(s) (where applicable) - to confirm or otherwise, whether the 
imprest account (and sub-accounts) gives a true and fair view of the receipts 
collected and payments made and supports imprest and sub-account- 
liquidations and replenishments during the year. 

d. Compliance with the Statement of Expenditure (SOE) procedures (where 
applicable) - to confirm or otherwise, whether adequate supporting 
documentation has been maintained to support claims to ADB for 
reimbursement of expenditures incurred and that the expenditures are eligible 
for financing under the loan or grant agreement. 

 

D.3. Management Letter 

 
10. ADB requires the EA/IAs to provide a copy to provide a copy of the auditor’s 
Management Letter, together with the APFS/AFS. At the minimum, this should include: 

a. a general overview of the internal control systems of the project and the EA, or 
an opinion on the management systems; 
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b. an identification of material deficiencies or weaknesses in the project or EA/IAs’ 
internal controls over financial reporting or on the overall system of internal 
control; 

c. the auditor’s recommendations for improvements or for rectification of identified 
weaknesses; 

d. the client’s comments on the findings and recommendations; and 

e. follow-up action/s or status to previously identified issues and findings, if any. 

 
11. In cases where a management letter is not received for the entity as a whole, then a 
management letter covering internal controls and procedures associated with the 
preparation of the project financial statements is required and should be submitted together 
with the APFS. When significant weaknesses come to attention of the auditor during the 
course of audit that are not reflected in the audit opinion, they should be reported in a 
management letter as follows; 
 

a. A description of specific internal control weaknesses noted in the financial 
management and recommendations to resolve/eliminate the internal control 
weaknesses; 

b. Inappropriate accounting policies and practices and effectiveness of the 
accounting 

c. records system in providing useful and timely information for proper 
management of the program/and project; 

d. Issues regarding general compliance with broad covenants on the loan 
agreement and give comments, if any, on internal and external matters 
affecting such compliance; 

e. Report significant matters raised in previous reports which have not been dealt 
with effectively 

f. Any other matters that the auditor considers should be brought to the attention 
of the borrower. 

g. A time bound actions plan that have been agreed with the management to 
address each of the individual issue, including date of completion, and 
person(s) responsible for implementation of the action plan. 

 

E. Locations to be Audited:  
 

12. ADB funded projects in Lao PDR often include central level, provincial and even 
lower levels. The auditors may have to travel to all lower levels to do the audit. If it is the 
case, the TOR should specify the provinces where Auditors must visit.  
 

F. Phasing of the Audit: 
 

13. The TORs must specific in the following table when the report will be submitted in 
draft and in final format: 
 

Month of fiscal year (FY) and report submission 

Period FY start  FY End 
Report 
Submission Remarks 

1         

2         
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14. Although the auditing firm will be contracted for the mentioned audit phases 
(maximum three years per contract), it must submit the financial proposal in US$ in a format 
indicating the amount for each financial year independently: (i) If performance is not 
satisfactory in one year then the client will not be bound for subsequent year’s audits; and (ii) 
If the performance is satisfactory, the auditor may participate in bidding process for the next 
fiscal years, but the total assignment should be up to 6 years for one project.  
 

G. Auditing Requirements: 
 
15. The audit will be carried out in accordance with International Standards of Auditing  
including:  
 

a. planning and conducting the audit in accordance with a risk based framework 
with a detailed audit work program which is sufficiently extensive in its coverage 
of the project’s FS to support the opinion given. 

b. the auditor will gather evidence and prepare working papers to properly 
documents the evidence seen in support of the opinion given, sufficient audit 
evidence will be gathered to substantiate in all material respects the accuracy 
of the information contained in supporting schedules attached to the FS. 

c. the auditor will review and evaluate the system of internal controls in effect, 
including internal audit procedures, to determine the degree of reliance that 
may be placed upon them and to determine the extent of testing of actual 
transactions needed to assure the auditor of the accuracy of the accounting 
records,  

d. the audit coverage will consider the risk of material misstatement(s) as a result 
of fraud or error. The audit program should include procedures that are 
designed to provide reasonable assurance that material misstatements (if any) 
are detected.  

e. the auditor must obtain an understanding of the design and operation of internal 
control over compliance with requirements that could have a direct and material 
financial effect on the funding agreements. The auditor’s work in this area is in 
addition to the consideration of internal control over financial reporting that is 
part of the FS audit. Specifically, the auditor must obtain an understanding of 
the internal control over compliance that is sufficient to plan the audit to support 
a low assessment level of control risk for donor program. The auditor needs to 
test the internal control unless the internal control is likely to be ineffective in 
preventing or detecting noncompliance.  

 

16. The auditor need also review the following:   
 

a. ADB financing (and expand to all external financing where ADB is not the only 
financier) shall be used in accordance with the conditions of the relevant 
financing agreement, with due attention to economy and efficiency, and only for 
the purposes for which the financing was provided, as detailed in the supporting 
documents  

b. Counterpart funds shall be provided and used in accordance with the relevant 
loan agreements, with due attention to economy and efficiency, and only for the 
purposes for which they were provided;  

c. Goods, works and services financed shall be procured in accordance with the 
relevant financing agreements including specific provisions of the ADB 
Procurement Policies and Procedures and relevant laws of Borrower. However, 
in case there are conflicts between ADB policies and procedures with 
Borrower’s relevant laws, ADB policies and procedures will prevail. Fixed 
assets procured by all financiers shall be reviewed;  

http://www.ifac.org/Members/DownLoads/2007_A005_Scope.pdf
http://www.ifac.org/Members/DownLoads/2007_A005_Scope.pdf
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d. The expenditures submitted to ADB shall be eligible for financing and all 
necessary supporting documents, records, and accounts in support of credit 
withdrawals have been  adequately maintained with clear linkages between the 
books of account and reports presented to ADB; 

e. Funds disbursed through SOEs shall be utilized for the purposed defined in the 
funding agreements. Where ineligible expenditures are identified as having 
been included in withdrawal applications and reimbursed against, these should 
be separately noted by the auditor;  

f. Imprest Accounts and sub-accounts, (if used) shall be maintained in 
accordance with the provisions of the relevant financing agreements and funds 
disbursed out of the account were used only for the purpose intended in the 
loan agreement and other supporting documents. 

 

H. Accounting Policies and Changes.  
 

17. The auditor should comment on the project’s accounting policies, and confirm the 
extent to which the agreed project accounting policies have been applied. In particular, the 
auditor should note the impact on the APFS arising from any material deviations from the 
agreed accounting standards. The auditor should also comment on any accounting policy 
changes, either during a financial year, or from one year to another. 

 

I. Compliance with laws, regulations and funding agreements:  
 

18. The auditor should be aware of the unique characteristics of the compliance auditing 
environment. Governments and not-for-profit organizations differ from commercial 
enterprises in that they may be subject to diverse compliance requirements including its 
compliance with financial covenants and financial assurances.  
 

19. Management is responsible for ensuring compliance with relevant laws, regulation 
and funding agreements. That responsibility encompasses the identification of applicable 
laws, regulations and funding agreements and the establishment of internal control designed 
to provide reasonable assurance that the auditee complies with those laws, regulations and 
funding agreements. 

 

20. In addition to the opinion on the FSs, the auditor should provide an opinion on 
whether the auditee complied with laws, regulations and provision of contracts and funding 
agreements that have a direct and material financial effect on the project financial 
statements. The auditor should prepare a report with separate schedule of findings and 
questioned costs. The scope of the audit should also refer to compliance with the 
Procurement procedures as set out in the funding agreements.  
 

J. Responsibility to Consider Fraud in an Audit:  
 

21. The primary responsibility for the prevention and detection of fraud rests with both 
those charged with governance of the entity and with management. It is important that 
management, with the oversight of those charged with governance, place a strong emphasis 
on fraud prevention, which may reduce opportunities for fraud to take place, and fraud 
deterrence, which could persuade individuals not to commit fraud because of the likelihood 
of detection and punishment. It is the responsibility of those charged with governance of the 
entity to ensure, through oversight of management, that the entity establishes and maintains 
internal control to provide reasonable assurance with regard to reliability of financial 
reporting, effectiveness and efficiency of operations and compliance with applicable laws, 
regulations and funding agreements. To do that, management is responsible for establishing 
a control environment and maintains policies and procedures to assist in achieving the 
objectives of ensuring the orderly and efficient conduct of the entity’s operation.  
 



94   Annex F  
 

Project Administration Manual, GMS Tourism Infrastructure for Inclusive Growth Project in Lao PDR 

22. Therefore, in order to ensure that those assertions are addressed in the audit of the 
entity, it is important that auditors must follow International Standards of Auditing (ISA 240) 
“The Auditor’s Responsibility to consider Fraud in an Audit of Financial Statements. 

 

K. Audit Report 
 

23. The auditor should become familiar with the following documents: Guideline for the 
financial governance and management of investment projects financed by the Asian 
Development Bank; and the Loan Disbursement Handbook. The Auditor’s reports on the 
projects financial statements should be prepared in 08 copies (04 in English and 04 in Lao)42 
and mentions the following matters:  
 

a. A title identifying the person or persons to whom the report is addressed; 

b. An introductory paragraph identifying the financial statements audited; 

c. Separate sections, appropriately headed dealing with respective responsibilities 
of directors (or equivalent persons), 

d. The basis of the Auditor’s opinion, 

e. The Auditor’s opinion on the financial statements, SOEs and IAs/SAs; 

f. The manuscript or printed signature of the Auditor; and 

g. The date of the Auditor's report. 
 

24. The audit report is required to include separate audit opinions on the Financial 
Statements (as described in part D. the Scope). This would include at least the following: 
 

a. the audit report will state the purpose of the report and its intended use, 

b. the audit report will state which/whose generally accepted accounting standards 
have been applied and indicate the effect of any deviations from those 
standards, 

c. the audit report will state that the audit was conducted in accordance with ISAs, 

d. the audit opinion will cover the current period, 

e. the audit opinion will state whether or not the financial statements presents fairly 
in accordance with the adopted accounting policies for the project and that the 
funds were utilized for the purposes defined by the funding agreements, 

f. the audit opinion will cover in all material respects the supporting schedules, 

g. the auditor should provide an opinion on whether the Project complied with 
applicable laws, regulations and the Procurement procedures and other 
provisions of the funding agreements that have a direct and material financial 
effect on the Project’s financial report, 

h. the auditor should provide an opinion on the effectiveness of internal control 
over compliance with requirements that could have a direct and material 
financial effect on the financial statements as well as internal control over 
financial reporting. 

 

L. Available Information and Services to be Provided to the  Auditor: 
 

25. Please refer to: Annex 4 attached to this TOR for a sample list of requested 
documents by Auditor. These include: 
 

                                                
42

 The auditing firm must take note that audited financial statements, audit report and the management letter 
prepared by the Auditor, should be received by ADB no later than six months after the end of the accounting 
period (i.e., normally no later than June 30). The Auditor should therefore submit, on a timely basis, audit 
report, management letter and the relevant documentation to the EAs/IAs to meet this requirement.  The 
EAs/IAs will be responsible for forwarding two copies of the audited project financial statements, audit report 
and management letter to the ADB. 
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a. The auditor should have access to all legal documents, correspondences, and 
any other information associated with the project and deemed necessary by the 
auditor. The auditor will also obtain confirmation of amounts disbursed and 
outstanding at ADB. Available information should include copies of the relevant: 
project appraisal document; financing agreement; financial management 
assessment reports; supervision mission reports and implementation status 
reports. 

b. The Auditor shall have the right of access to banks and depositories, 
consultants, contractors and other persons or firms engaged by the project. In 
case access has been restricted, the auditor must note this in the management 
letter.  

c. ADB can request access to the auditors unedited audit working papers. If 
necessary, the auditing company can be requested, free of charge, to participate 
in a wrap-up session for the Ministry of Finance (MOF), the EA/IAs and ADB to 
share common findings across projects being audited and provide 
recommendations for addressing bottlenecks in preparation for the next audit. 

 

M. Services to be Provided to the Auditor: 
 

26. The following services will be provided by the EA/IAs without cost to the Auditor. The 
PCU should coordinate with the EA/IAs and the Auditor to ensure the following services are 
adequately and timely provided to the Auditor: 

a. Data: Provide the Auditor with access to all available data, information, legal 
documents, correspondence and any other information considered necessary by 
the Auditor and shall be returned at the completion of the assignment or earlier, 
or as may be requested by the EA/IAs. 

b. Access: The PCU and the EA will arrange for access by the Auditor to the sites 
which the Auditor deems necessary to visit and conduct investigations in 
connection with performing their duties. Access to the key officials in the 
Government, the project provinces and agencies concerned with subjects 
related to the assignment will also be arranged by the EA/IAs, as appropriate. 

 

N. Auditor Qualification 
 

27. Please refer to: “Guidelines on the Use of Consultants by Asian Development Bank 
and Its Borrowers” - Part 1: Introduction and Policies for further instruction on general 
consultant qualification. The following are the requirements on the qualification of auditing 
firms for auditing ADB funded projects in Lao PDR. It must be authorized to practice in Lao 
PDR and be capable of applying the agreed auditing standards. The detailed requirements 
on the qualification of auditing company are: 
 

a. Be a legal entity with business license granted by the competent authority, as 
requested by Lao law; 

b. Must be impartial and independent from all aspects of management or financial 
interests in the EA/IA being audited.  

c. Be included in the most updated list of authorized auditing companies and 
auditors which is approved by Ministry of Finance and published on website: 
www.mof.gov.vn; 

d. Have adequate staff, with appropriate professional qualifications and suitable 
experience in finance/financial management in Official Development Assistance 
(ODA) funded projects or Government projects/ programs, including experience 
in auditing the Enterprise Financial system (EFS) comparable in nature, size and 
complexity to the entity whose audit they are to undertake; 
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e. Notify and get written endorsement of the EA every time a staff member is 
substituted; and   

f. Subcontracting of audit services is not permitted.  
 

28. The following are the requirements on the qualification of Individual auditor for each 
proposed position in the firm. The TOR must indicate clearly how many international and 
national experts the assignment will include. General requirements on the Qualification of 
Individuals are as follows: Auditors shall hold relevant professional qualifications with in-
depth experience in conducting audits of project FSs. Auditors should hold a fair opinion on, 
and be independent of, control of the submitting entity and the employer by whom they were 
appointed. The auditor should follow procedures and methodology that conform to 
International Standards on Auditing (ISA). The following are the outline TOR of each 
position: 
 

N.1. Audit Director (AD):  
 

As head of the audit team, the Director will be responsible for:  
 

a. Keeping lines of communication open with staff and clients. 

b. Ability to manage within budgetary and time constraints while providing a high-
level of client satisfaction 

c. Anticipating and addressing client concerns and escalating problems as they 
arise. 

d. Keeping abreast of latest developments as they affect GAAP and the Firm’s 
standards and policies 

e. Developing an understanding of client’s business and becoming a ''functional 
expert'' in the area. 

 

Minimum Qualifications/Experience:  
 

a. A university graduate (preferably with a post–graduate degree) in Accounting, 
finance, Certified auditor certificate by the MOF or international certificate 
(ACCA or other recognized international accounting/ auditing certificate),  

b. At least 15 years or above experience working in auditing services; At least 4 
year experience in management of auditing teams; and at least 8 years actual 
working years in auditing since being granted with Lao or international auditor 
certificate;  

c. Should have worked as Audit Director for at least 3 audit contracts on ADB, the 
World Bank or other international donors funded projects; 

d. Fluent English is compulsory; 

e. Experience working for a Big 4 or large regional accounting firm is a plus. 
 

N.2. Audit Managers (AM) 
 

The Manager will be responsible for:  
 

a. Receive the instructional directives from Directors and give detailed guidance to 
all team members; 

b.  Monitor the audit fieldwork of engagement team, reviews staff work and ensure 
that it meet professional standards and the internal audit department's 
guidelines; 

c. Take responsibility for the quality of the audit before submitting to Director;  

d. To be the contact point with Client’s Management and Chief Accountant 
regarding key issues identified, audit adjustments; and 
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e. Monitor the progress of the audit and monitor the adherence to the deadline 
committed with Client.  
 

Minimum Qualifications/Experience:  
 

a. A university graduate (preferably with a post–graduate degree) in Accounting, 
finance, Certified auditor certificate by the MOF or international certificate 
(ACCA or other recognized international accounting/ auditing certificate),  

b. At least 10 years or  above experience working in auditing services; Audit 
seniors who are the team leader shall have 5 years’ experience in their 
profession; 

c. Audit experience for ADB/World Bank funded projects in Lao PDR would be an 
advantage; 

d. Ability to work within budgetary and time constraints while providing a high-level 
of client satisfaction; 

e. Certified auditor certificate by the MOF or international certificate (ACCA or other 
recognized international accounting/ auditing certificate). 

 

N.3. Senior Auditors/ Team leaders: (SA/TL) 
 

The Senior Auditors will be responsible for:  
 

a. Follow the instructions from Director and Engagement Manager; 

b.  Keep AD and AM being updated with the key issues or key audit adjustments 
day to day; 

c. Being responsible for the audit quality of the whole team in front of AM; 

d. Being responsible for the compliance with auditing firm quality standards  

and procedures and with the requirements of Clients/ Projects. 
 

Minimum Qualifications/Experience:  
 

a. Senior Auditors are required to be graduates of a recognized university in the 
fields of Commerce, Economics, Accounting and Auditing or equivalent; 

b.  At least 05 years or  above experience working in auditing services; 

c. Preferably to whom holding Certified auditor certificate by the MOF or 
international certificate (ACCA or other recognized international accounting/ 
auditing certificate); 

d. Preferably should have worked as Auditor for audit contracts on ADB’s, the 
World Bank’s on other international donors’ funded projects; and  

e. English proficiency would be preferable.  
 

 N.4. Auditor: 
 

The Auditors will be responsible for:  
 

a. Implementing professional work, auditing assigned sections in the agencies, be 
responsible for the data and issues related to the auditing activities. 

b. Supporting to release the official report; draft minute of audit; report to the Team 
leader of the rising issues related to the audit in the agencies. 

 

Minimum Qualifications/Experience:  
 

a. A university graduate (preferably in recognized university in the fields of 
Commerce, Economics, Accounting and Auditing or equivalent); 
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b. At least 03 years or above experience working in auditing services Preferably to 
whom holding Certified auditor certificate by the MOF or international certificate 
(ACCA or other recognized international accounting/ auditing certificate); 

c. Should have worked as Auditor for audit contracts on ADB’s, the World Bank’s 
on other international donors’ funded projects would be preferable).   

d. English proficiency would be preferable.  
 

O. Involvement of Technical Experts:  
 

29. Depending on the complexity of procurement activities, the auditor may consider 
involving technical experts during the audit engagement. In cases where such experts are 
involved, the auditor is expected to comply with provisions of International Standard on 
Auditing 620: Using the Work of an Expert. Consideration to use of the work of experts 
should be brought to the early attention of the borrower and the ADB for mutual agreement 
and appropriate guidance. 
 

P. Reporting Relationships: 
 

30. The audit services will be contracted by EAs/IAs or project management units. The 
Auditor shall report to: the Project manager and Chief Accountant. The Auditor should 
maintain and file the work papers and provide them to ADB and/or the Government when 
required.  

 

Q. Contract and Procurement Mode 
 

31. Please refer to: Annex 5 attached to this TOR. 

  

http://www.ifac.org/Members/Source_Files/Auditing_Related_Services/2007_Handbook/2007_A190_ISA_620.pdf
http://www.ifac.org/Members/Source_Files/Auditing_Related_Services/2007_Handbook/2007_A190_ISA_620.pdf
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Annex 1 

Project Background, Executing and Implementing Agencies 

A. The Project to be Audited: 

1. Project No:    

2. Grant No:   

3. Project Name:   

4. Executing Agency:  

5. Implementing Agencies: 

6. Total Project Costs: (from all financiers) 

B. Project Description:  

Describe the project here, in the context of its contribution to achievement of the EA’s 

economic goals. The auditor must understand the "purpose for which the funds are 

intended" in the context of the broad project objectives as well as in terms of the specific 

project budget.  

C. The Executing and the Implementing Agencies (EA/IAs):  
 

A detailed description—both legal and generally informative—should be provided here 
to enable the auditor to understand fully the nature, location and objective of the executing 
and implementing arrangements among agencies (EA/IAs), and the entities under audit. 
Geographic characteristics should be described, together with organization charts; names of 
senior managers.  
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Annex 2 

Financial Management Manual (FMM) 

A. General framework for financial management 
 
1.  Objective of the FMM:  

To enhance the transparency in project financial management procedures to ensure 
the proper and effective use of project resources; 

Provide guidelines concerning the Financial Management procedures and project 
systems facilitating the monitoring and evaluation tasks required by ADB and relevant 
government agencies; 

Provide clear requirements, processes and project management procedures to 
facilitate project implementation. 
 
2. Financial roles and responsibilities of relative agencies/organization  

3. Detail responsibilities and qualification of each personnel in financial management 

team – such as: functional and duties: Director, Internal Controller, Accountant, Chief 

Accountant, and Cashier….etc 

B.  Project planning and budgeting:  

Description of how to develop and control planning and budgeting 
Summary responsibilities of involved parties in the project  
Description of forms for planning and supervising purposes, such as general project 

implementation, procurement, disbursement etc 

C. Disbursement process: 

Based on ADB Disbursement guidelines (Loan Disbursement Handbook). 
Disbursement process: responsibilities of each involved parties in the process, disbursement 
types and applicable disbursement procedure (such as statement of expenditure) in the 
project, fund-flow illustration etc. 

 
D. Project accounting system reporting and liquidation 

General regulation, basic accounting policy, financial reporting, and project 

accounting (indicate clearly which accounting policy is used) and reporting system (list all 

reports, names, contents, prepared by whom, deadline to submit etc) 

E. Internal control (IC) 

1. IC Objectives: 

The IC forms part of the financial and accounting policies for the management of the Project. 

The objectives of the internal controls are to: 

(a)  ensure adherence to Government’s and donors' regulations and guidelines, project 
 policies and procedures; 
(b)  achieve clear and transparent financial practices; 
(c)  promote operational efficiency; 
(d)  provide controls to safeguard the project assets; 
(e)  facilitate the early detection of errors and problems. 
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2. Internal control principles: The basic principles of the internal controls are as 
follows: 

1) monitoring, checking and approving, by an upper level, of expenditures and 
procurements executed by the lower level; 

2) defining responsibilities of project staff commensurate with position and level of 
authority; 

3) separating specific responsibilities of staff; 
4) using appropriate method to ensure proper custody of assets; 
5) ensuring full and appropriate documentation; 
6) using internal procedures for cross-checking of accounts, payments and transaction 

entries for timely detection of errors; and 
7) preparing annual inventory of assets. 

 
3. IC requirement: Key internal controls to be implemented by PCU/PMU must satisfy 

the below requirements: 
a. Competent and Reliable Personnel: The internal control system relies on the people 

running it. Employees should be adequately trained and properly supervised to enable 
them to carry out their duties and responsibilities effectively. 

b. Separation of Functional Responsibilities: A person should not have complete control 
of a transaction from beginning to end. There should be clear understanding as to who 
will approve, what is to be approved and the limitations of authorization. The approving 
officers should not have responsibility for posting or the ability to change accounting 
records. 

b. Assignment of Responsibility for Every Function: Employee responsibilities should 
be clearly defined to avoid overlapping or unassigned areas of responsibility (e.g. an 
organization chart should be prepared). Staff must know their responsibilities and whom 
they report to. 

c. Separation of Asset Custodianship and Accounting: The accounting function should 
be separated from the custody of assets (e.g. an employee who is entrusted to receive 
cash should not have access to the cash journals or ledgers). 

d. Security Measures: Techniques, procedures and measures should be employed to 
protect assets and ensure reliable accounting data and reports (e.g. use of mechanical 
devices such as vaults and cash registers; use of control accounts and subsidiary 
ledgers). 

e. Supervision: Internal regulations should include the supervision of staff. For example, 
the supervision of the director or manager of a DPMU for example on setting up of 
annual estimated expenditures, approving of the annual reports, or the supervision of 
chief accountant to the process of setting, recording of transactions made by assistants, 
and the preparation of financial statements. 

f. Regular Independent Review: Internal auditors should regularly review and evaluate 
the system of internal controls to determine whether it is functioning effectively as 
planned (e.g., internal auditors' findings and recommendations should be submitted to 
senior management for action). 

g. Control of Transactions: Every transaction should be authorized, approved, executed 
and recorded according to prescribed procedures (e.g. staff are not free to procure 
without the approval of the manager). 

h. Serially Numbered Documents: Organization documents should be serially numbered 
to check completeness of transactions (e.g. checks, invoices and vouchers should be 
serially numbered). 

i. Sequencing: Accounting control system should be set up in such a manner that proper 
sequencing is followed with regards to payments, posting of transactions to ledgers etc. 
For example payments should not be authorized or made before the goods or services 
for which the payment relates to has been received by the project. 

j. Duration of documentation archiving: Full documentation of project transactions will 
be managed and recorded in accordance with existing regulations. The records should 
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be kept for 10 years in good condition to avoid damage and ensure easy access when 
needed. Document disposal (if necessary) shall be done with prior approval of 
competent authority. 

 
4. Content of IC: 

Must ensure that the FMM covers all important IC matters: such as cash control, 
bank account control, procurement, assets management, contract management and 
receivables, and payables etc.  
 
5. IC system:  
 

The auditor shall assess the adequacy of the project financial management systems, 
including internal controls. The assessment includes whether:  
a. Proper authorizations are obtained and documented before transactions are entered 

into;  
b. Accuracy and consistency are achieved in recording, classifying, summarizing and 

reporting transactions;  
c. Reconciliations with internal and external evidence are performed on a timely basis by 

the appropriate level of management;  
d. Balances can be confirmed with external parties;  
b. Adequate documentation and an audit trail is retained to support transactions;  
c. Transactions are allowable under the agreements governing the project; 
d. Errors and omissions are detected and corrected by project personnel in the normal 

course of their duties, and management is informed of recurring problems or 
weaknesses; 

e. Management does not override the normal procedures and the internal control 
structure; and  

f. Assets are property accounted for, safeguarded and can be physically inspected. 
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Annex 3 

Financial covenants, financial assurances and  

How to confirm the compliance? 

 

1. Financial Covenants: The financial covenants that are applicable to projects are 
included in loan agreements. The Auditor should list, describe and fully reference all 
applicable financial covenants, review and comment on the compliance. 
 
2. Compliance with Financial Covenants. The auditor will confirm compliance with 
each financial covenant contained in the project legal documents. Where present, the auditor 
should indicate the extent of any noncompliance by comparing required and actual 
performance measurements for each financial covenant for the financial year concerned. 
 
3. Financial Assurances Applicable to Projects: The financial assurances that are 
applicable to the EA—such as a commitment to employ suitably-qualified accounting 
personnel—will be included in project legal documents. The auditor should list, describe and 
fully reference all applicable financial assurances, review and comment on the compliance. 

 

4. Compliance with Financial Assurances. The auditor will confirm compliance with 
all financial assurances contained in the project legal documents. Where present, the auditor 
should indicate the extent of any noncompliance by comparing required and actual 
performance of the borrower in respect of these ADB requirements for the financial year 
concerned. 
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Annex  4 

A sample for list of required documents  
 

A.  General project documents 
1. Report and Recommendations of the President 
2. Loan Agreement 
3. Project Administration Manual 
4. Documents on appointments of Project Management Units (Director, Deputy Director, 

Chief Accounts) and delegation of authorities 
5. Documents on registration of VAT codes with local authorities 
6. Documents on registration of authorized signatories with the banks 
7. Annual budget and work plans, including all revisions, if any 
8. Annual procurement plans, if any 
9. Quarterly and annual progress reports 
10. Comparison between actual expenses and budgets, if any, prepared by Project 

management,  
11. A summary of key financial covenants as indicated in the Loan/Financing Agreements 

and the self-assessment of the Project management on these financial covenants 
12. Copies of all meeting minutes of Project Steering Committee and Project management 

unit, if any 
13. Internal audit reports, prior year audited reports and management letter, if any External 

review reports. 
 
B.  Accounting books/records 
1. Annual Financial Statements for the year subject to audit, including the financial 

statements of the Central PMU and all PPMU (Summary sources of funds, Summary of 
expenditures, Balance sheet, IA statement…etc). 

2. Accounting books and all original supporting documents (hard and soft copies) 
3. Confirmations of fund received from the ADB during the year 
4. Disbursements and payment vouchers with original supporting documentation 
5. Bank statements, cash count minutes, periodic bank reconciliation documents (signed by 

authorized personnel of the Project) 
6. Reports and supporting documents for counterpart expenditure for the year subject to 

audit 
7. Documents on monthly VAT declaration and periodic VAT refund claims, if any 
8. List of outstanding advances at the year end and the related aging report, if any. The 

total of this list should be reconciled to the advances of the balance sheet 
9. Summary of procurement contracts signed and ongoing during the year 
10. Bidding documents (if any) 
11. Consultant contracts (local and international), minutes of evaluation board, consultant 

reports (if any) 
12. Record of training courses, attendance lists and course evaluations (if any) 
13. Fixed asset registers 
14. Minutes recording annual physical checking of equipment (including all minutes 

completed by PPMU) 
15. Logbooks for vehicles (if any) 
16. Access to Programme’s/ Projects’ computers and other office equipment under the 

supervision of responsible Programme/ Project personnel (strictly for audit purposes 
only) 

 
C.  Personnel 
1. List of all contracted staff and their related recruitment documents, personnel records 
2. Documents on PIT, Social Insurance and Health Insurance calculations and monthly 

declaration and payments 
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Annex 5 

Procurement Mode and requested document to be submitted by  
Audit firms: 

 
 
1. The procurement method agreed for auditor recruitment will follow “Guidelines on the 
Use of Consultants by Asian Development Bank and Its Borrowers” (available at: 
http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-
borrowers) 
The contract will be on lump sum in accordance with annual based performance. 

 
2. In order to meet with the working plan and schedule report delivery as requested, 
the auditing firm must submit a Description of Approach, Methodology and Work Plan for 
Performing the Assignment including: 

 
(i) Technical Approach and Methodology: explain the understanding of the objectives 
of the assignment, approach to the services, methodology for carrying out the activities and 
obtaining the expected output, and the degree of detail of such output. Should also highlight 
the problems being addressed and their importance, and explain the technical approach 
would adopt to address such problems. Explain the methodologies you propose to adopt and 
highlight the compatibility of those methodologies with the proposed approach. 
 
(ii) Work Plan. Propose the main activities of the assignment, their content and duration, 
phasing and interrelations, milestones (including interim approvals by the Client), and 
delivery dates of the reports. The proposed work plan should be consistent with the technical 
approach and methodology, showing understanding of the TOR and ability to translate them 
into a feasible working plan. A list of the final documents, including reports, drawings, and 
tables to be delivered as final output, should be included here. The work plan should be 
consistent with the Work Schedule.  
 
(iii) Organization and Staffing. Propose the structure and composition of your team. 
Should list the main disciplines of the assignment, the key expert responsible, and proposed 
technical and support staff.  
 
3. Submitted Document must indicate: How many Team Leaders and Senior 
auditors/auditors allocated for the assigned audit with suitable qualification and experience 
by each position.  
 
4. For each audit period, how many are expected person-months to fulfill auditing works 
of each auditor position: for example Audit Director: (how many) person-months; Team 
Leader: (how many) person-months; …etc. 

 
5. The person-months are only as an estimate since the auditing company will be 
recruited on lump sum based performance for each annual package. The auditing company 
should provide to the Government project management unit details in the followings: working 
schedule, management and execution method together with allocated man power 
implementing auditing activities in project’s financial reports for a good contract performance. 
 

http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-borrowers
http://www.adb.org/documents/guidelines-use-consultants-asian-development-bank-and-its-borrowers
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BASELINE INFORMATION AND ASSUMPTIONS  
 

A. Introduction  
 

1. This Annex provides baseline information for monitoring tourism performance in the 
participating countries and subproject areas. Together with forecasts for tourist arrivals, 
average receipts per-tourist, tourism-related employment, and other indicators, the 
information will be monitored and the results incorporated into project baseline, midterm, and 
completion reports.   

 
Table 1: Key Tourism Indicators  

Country 2011 IVA 2012 IVA 

11/12         
% 

increase 

2012 
receipts 

($ billion) 

2012 direct 
employment 
(‘000 jobs) IVA/job 

Receipts/ 
IVA ($) 

Receipts/ 
job ($) 

Cambodia 2,881,862 3,584,307 24.5 2.21 782.5 4.6 616 2,824 

Lao PDR 2,723,564 3,330,072 22.3 0.51 134.0 24.9 154 3,805 

Viet Nam 6,014,032 6,847,678 13.9 7.70 1,831.5 3.7 1,124 4,202 

Total 11,619,458 13,762,057 - 10.4 2,748 - - - 

IVA = international visitor arrivals  
Source: GMS National Tourism Organizations, World Travel and Tourism Council  

 
Table 2: GMS Source Markets, Showing Number & Percentage of Destination IVA, 2012 

  Sending Country 

Destination 2012 IVA Cam % Lao % PRC % Vie % Tha % 

Cambodia 3,584,307 .. .. 254,022 7.0 333,894 9.3 763,136 21.0 201,422 5.6 

Lao PDR 3,330,072 15,140 0.5 .. .. 199,857 6.0 705,000 21.0 1,937,000 58.2 

Viet Nam 6,847,678 331,399 4.8 150,678 2.2 1,428,693 20.9 .. .. 225,866 3.3 

Thailand 22,303,065 424,766 1.9 951,090 4.3 2,789,345 12.5 617,804 2.8 .. .. 

Cam = Cambodia, IVA = international visitor arrivals, Lao = Lao PDR, PRC = People’s Republic of China, Tha = 
Thailand, Vie = Viet Nam  
Source: GMS National Tourism Organizations   

 

Table 3: Inbound International Aviation Capacity 
 No. Airlines  No. Inbound Flights  No. Inbound Seats 

 2013 2014 2013 2014 2013 2014 

Cambodia 26 23 25,233 28,721 3,764,955 4,350,653 

Lao PDR 8 8 10,314 10,457 1,211,483 1,318,352 

Viet Nam 43 40 54,227 55,753 10,996,468 11,247,464 

Total 77 71 89,774 94,931 15,972,906 16,916,469 

Source: IATA 

Table 4: Accommodation Capacity (2012) 
Province Rooms Occupancy Rate 

Champassak 3,215 0.62 

Khammouane 1,321 0.51 

Luangprabang 3,529 0.69 

Oudomxay 1,124 0.58 

Koh Kong 1,239 0.60 

Kampot 1,524 0.60 

Kep 689 0.60 

Dien Bien 1,300 0.65 

Lao Cai  4,640 0.66 

Ha Tinh 3,000 0.58 

Tay Ninh 4,152 0.60 

Kien Giang  5,293 0.51 

                                         Source: GMS National Tourism Organizations  
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Table 5: Contribution of Tourism to GDP  
  2012 

 
2025 

Cambodia 11.4% 
 

11.5% 
Lao PDR 5.3% 

 
5.4% 

Viet Nam 4.5% 
 

4.6% 
Southeast Asia 
Benchmark 

5.0%  5.1% 

                                   Source: World Travel and Tourism Council.  

 
Table 6: Per-capita Tourism Receipts 2012 

 
Population Receipts Per-capita Receipts 

 
Country (million) ($million) ($) 

 
Cambodia 14.74 2,210 150 

 
Lao PDR 6.52 506 78 

 
Viet Nam 88.87 8,000 90 

 
                               Source:  Asian Development Bank and National Tourism Organizations.  

 
Table 7: Distribution of National Tourism Receipts 2012  

 
Total 

Receipts 

Participating 
Province 
Receipts Share 

 
($million) ($million)   

Cambodia 2,210 15 0.7% 

Lao PDR 506 163 32.2% 

Viet Nam 8,000 197 2.5% 

                                 Source: National Tourism Organizations.  

 
B. Impact and Outcome Baseline and Performance Targets 
 
3. This section describes the assumptions used to compute the baseline and 
performance targets for the impact and outcome indicators presented in the Design and 
Monitoring Framework.  
 
4. Impact indicator: Increase in aggregate tourism employment in the project 
provinces.  For the past 20 years, the World Travel and Tourism Council (WTTC), in 
cooperation with Oxford Economics, has been producing comprehensive annual economic 
reports to quantify, compare, and forecast the economic impact of tourism at the global, 
regional and country levels. These data include statistics on tourism employment in each 
participating country and are reliable and widely accepted standards used by the travel and 
tourism industry. National tourism receipts for 2012 were divided by the WTTC tourism 
employment figures to determine a baseline receipts to job ratio that was applied to estimate 
the number of jobs in project provinces. Table 8 shows the 2012 baseline and 2025 
projections, taking into account annual inflation and efficiency gains (i.e. more receipts will 
be required to sustain one job in 2025). The target for the percentage of jobs held by women 
is based on current workforce participation rates and set between 50% and 60%.  

 
Table 8: Aggregate Tourism Employment in Project Provinces  

 

2012 National 2012 Provinces 2025 Provinces 

Receipts 

($million)       Jobs 
Receipts: 
Job Ratio 

Receipts 

($million) Jobs 
Receipts: 
Job Ratio 

Receipts 

($million)  Jobs 

Cambodia 2,210 782,500 2,824 15.3 5,408 5,326 127.7 23,978 

Lao PDR 506 134,000 3,776 162.9 43,143 7,120 504.4 70,834 

Viet Nam 8,000 1,831,500 4,368 197.4 45,194 8,237 1,139.3 138,321 

Sources: Revenue 2012: National Tourism Organizations; Revenue 2025 PPTA estimates. 
National employment: 2012 and 2025: World Travel and Tourism Organization; Provincial 
employment 2012 and 2019 PPTA estimates. 

 

5. Outcome indicator: Increase in aggregate annual tourism receipts in project 
provinces. Table 9 presents baseline and targets for this indicator. 2012 baseline receipts 
are derived from official statistics and PPTA estimates. 2019 targets were set based on 
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expected incremental growth in tourist arrivals, length of stay, and spending that will arise 
from project investments, official forecasts and consultations with the executing agencies, 
and the experience of past projects.   
 

Table 9: Aggregate Annual Tourism Receipts in Project Provinces; Baseline and Targets 
Country 2012 2019  

 ($million) ($million)  

Cambodia 15.3 64.4  

Lao PDR 162.9 331.6  

Viet Nam 197.4 489.0  

Sources: National Tourism Organizations; PPTA estimates. 
 

C. Other Indicators  
 

Table 10: Estimated Use of Roads to be Upgraded 

  average daily vehicle-kilometers 

Road Section length (km) 2012 2018 

Lao PDR 
Chom Ong Cave  54 20,189 44,961 
Xang Cave  4 1,252 2,930 
Ban Xang Hai-Pak Ou 10 - - 

Viet Nam  
Mouang Phang  19 16,974 40,112 
Ta Phin-Ban Khoang  15 2,190 2,589 

Source: PPTA estimates.  
 




